CONSTRUCTORS. 3612 Mission Inn Ave. PB-177

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 180 of 816

Subject: Incomplete Site Furnishings Spec Date: Feb 24,2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference specifications (32 33 00)

Per the specifications, on the cover sheet under Division 32, spec section 32 33 00 is referenced for site furnishings. However, when
you go to this spec section, it is titled 'Site Furnishings - 12 93 00" and it seems to be incomplete.

Please provide the correct spec section for 'Site Furnishings' or advise how to proceed.

Suggestion:

Answer: |:| Accept Suggestion
site furnishing specs have been updated / revised per addendum 3

Answered By:
Signed:

Date: Apr 02, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. 3§12 MlSSlon Inn Ave.
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-420

Printed On:  Apr 03, 2025
Page: 427 of 816

Subject: Curb Detail at Bus Drop Off

Project: Ontario Sports Empire
Address:
Ontario CA 91761
Phone: Fax:
To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Date: Mar 10, 2025

Job: 24-011
Required: Mar 17, 2025
Estimated Cost Impact:
Estimated Days

Co-null Contact:

Co-Author RFI

Reference:

Request:
Reference C-1.13, L-1.13, and 6/L-2.01.

On sheet C-1.13, the bus drop off loop is shown identifying the curb with keynote 3. Keynote 3 on C-1.13 calls for a city standard

detail.

On sheet L-1.13, the same curb is called out with keynote 92 which refers to 6/L-2.01. Please confirm the curb shown on 6/L-2.01

will supersede the city standard drawing.

Suggestion:

Answer: |:| Accept Suggestion

Civil plans revised to reference detail 6, sheet L-2.01 for curb detail in these areas.

Answered By:

Date: Apr 01, 2025

Signed:

Tamara McClory

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-439

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 446 of 816

Subject: Missing Reference for Building A S-E Field Tie In Date: Mar 10, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 17, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Thomas Albertazzie

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Building A S-E Field (6), Provide a reference to sheet P-2.01 for the building A sewer & water.

Suggestion:

Answer: |:| Accept Suggestion
The construction notes for the building sewer and water connections refer to the plumbing plans.

Answered By:
Signed:

Tamara McClory
Date: Apr 01, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-486

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 496 of 816

Subject: ACO Drain Grate Slope Requirement Date: Mar 13, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 20, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet C-1.11 and attached sketch.

See attached sketch of sheet C-1.11. At this ACO drain location there is a ridge in the center and it appears to slope away from
center and drain to each end. The ACO K100 has slope 0.5% per segment. This would allow for it to drain away from the center to
meet the SD at each end. The issue is the 2 tenths slope on the surface. It does not appear that the K100 system can be mitered at
a joint to achieve this.

Suggestion:

Answer: |:| Accept Suggestion
The ACO drain tie-in has been revised to the low-point at each end.

Answered By:
Signed:

Tamara McClory
Date: Apr 01, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-487

Printed On:  Apr 03, 2025
Page: 497 of 816

Subject: Family Area Turf Drainage Clarification Date: Mar 13, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 20, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Reference sheet C-1.12 and attached sketch.

See attached sketch of sheet C-1.12. Sheet CF-1.18 call for this to be 12" SD at 1% min. installed by others. However the turf
drainage system at the family area does not tie into it, it ties directly into the POC as noted on this sheet. Please advise what this

dotted line represents.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Will need to complete coordination with FieldTurf on mutual scope of work.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJIM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-490

Printed On:  Apr 03, 2025
Page: 500 of 816

Subject: Landscape Plans Lateral Line & Control Valve Size Clarification Date: Mar 15, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 21, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Reference sheet L3.01 thru L3.13

The irrigation sheets L3.01 thru L3.13 do not specify lateral lines sizes, remote control valves, and controller station numbers for the

remote control valves.

Please confirm if these sheets will be updated and if not how the contractor is to bid these items.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Yes, irrigation will provide more complete plans with this information for the Addendum set.

Signed:
Jeannette Pulnik
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

lan Gust

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-491

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 501 of 816

Subject: Soccer Field 12 Finish Elevation Date: Mar 15, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 21, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference CF-2.03

Please provide the finish elevation of the field with the sub grade elevation (-8.5 for a 1A/CFD-1.01) noted.

Suggestion:

Answer: |:| Accept Suggestion
Subgrade elevation are to match detail 2A/2B on CFD 1.01

Answered By:
Signed:

Tamara McClory
Date: Mar 30, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-492

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 502 of 816

Subject: Batting Cage Turf Concrete Scope & Sub Drainage Date: Mar 15, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 21, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference CF-2.17, 2/L-2.14, and C-1.23

Please confirm if the concrete noted at the batting cage turf is provided by the CF contractor as detail 2/L-2.14 (1) notes?

Please provide a detail including noting the sub drainage called out on sheet C-1.23.

Suggestion:

Answer: |:|Accept Suggestion

Batting cage turf is provided by turf contractor. The concrte for the batting cage is provided by the
site concrete contractor.
There is no subdrainage under the batting cage concrete from the turf perspective.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-493

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 503 of 816

Subject: Home Plate & Batters Box Concrete Requirement Date: Mar 15, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 21, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference 1/CFD-1.02 (g502)

Please confirm if the 5-1/4" 3500 PSI concrete on detail 1/CFD-1.02 requires reinforcement?

Please confirm the concrete is provided by the sports field contractor?

Suggestion:

Answer: |:| Accept Suggestion

Concrere will require reinforcement per updated detail
Yes the concrete is provided by the Sports Field Contractor

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-527

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 537 of 816

Subject: IDF-006 on E-1.04 Clarification Date: Mar 19, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 26, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet E-1.04 (g05)

Sheet T-2.18 shows IDF-006 at the far east corner of the soccer play field.

Please review & note the power.

Suggestion:

Answer: |:| Accept Suggestion

IDF’s are now being eliminated and nema boxes are being provided at most light pole locations as part of the city requested
changed from CATG6 to fiber. Technology plans being updated as part of addendum 3 will clarify power locations.

Answered By: RJM Design Group Signed
igned:

Jeannette Pulnik
Date: Mar 27, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-528

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 538 of 816

Subject: Indoor Ordering Area Concrete Finish Clarification Date: Mar 19, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 26, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.13 (g100)

Define the scope of the indoor ordering area where only a sealed concrete finish is allowed vs the indoor seating area.

Suggestion:
Flooring note changed to #4 (VCT), which matches the indoor seating area.

Answer: |:| Accept Suggestion
Flooring note changed to #4 (VCT), which matches the indoor seating area.

Answered By:

Signed:
Tamara McClory
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-529

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 539 of 816

Subject: Restroom Accessory Backing/Blocking Date: Mar 19, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 26, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.13 (g101)

Sheet A-1.13 'Interior Elevation Notes' #6 states to provide all backing/blocking for restroom accessories installation.

Please provide a detail for the required wood stud backing for grab bars baby changing stations etc.
Would 6"x16 ga notched track backing be an option?

Suggestion:
See revised Interior Elevation note #6 for recommended minimum blocking/backing.

Answer: |:| Accept Suggestion
see attached

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



A lidenCoil (PB-529 Attachment) ®r5

CONSTRUCGCTORS

Building with Pategrity Since 1938

PROJECT # - NAME PROJECT ADDRESS
24-011 Ontario Sports Empire

Ontario,CA 91761

TO:  Tamara McClory REQUIRED: March 26, 2025

RJM Design Group
tamara@rjmdesigngroup.com / 9494932600

Restroom Accessory Backing/Blocking
Sebastian Enriquez CO-AUTHOR
SENDER: . CO-AUTHOR:
- Tilden-Coil Constructors - RFI #:

REFERENCE

REQUEST
Reference sheet A-1.13 (g107)

Sheet A-1.13 'Interior Elevation Notes' #6 states to provide all backing/blocking for restroom accessories installation.

Please provide a detail for the required wood stud backing for grab bars baby changing stations etc.
Would 6"x16 ga notched track backing be an option?

SCHEDULE IMPACT:  Potentiall DAYS: COST IMPACT: Potentially COST AMOUNT: $
SUGGESTION

ACCEPTED:I IYES I I NO

ANSWER

See revised Interior Elevation note #6 for recommended minimum blocking/backing.

SCHEDULE IMPACT: Potential\y DAYS: COST IMPACT: Potential\y COST AMOUNT: $
ANswereD BY:  Steven Kalthoff, Crane Architectural Group DATE: 03/26/25
ATTACHMENTS:

PB-529 Attachment

CccC:

Erik Curran
Jeannette Pulnik
Larry Ryan
Zachary Mueting
lan Gust

Tilden-Coil Constructors, Inc. 3612 Mission Inn Avenue, Riverside, CA 92501 O (957) 684-5901 Page 10of 1



https://www.tilden-coil.com/

INTERIOR ELEVATION NOTES  (PB-529 Attachment)

1.

REFER TO THE ACCESSIBILITY NOTES ON SHEETS A-0.2 AND DETAILS ON SHEET A-0.3.
THE CONTRACTOR IS RESPONSIBLE FOR COMPLYING WITH ALL OF THE REQUIREMENTS
INCLUDED IN THE ACCESSIBILITY NOTES AND SHOWN IN THE ACCESSIBILITY DETAILS

REFER TO THE PLUMBING PLANS FOR ADDITIONAL INFORMATION.
REFER TO THE FINISH SCHEDULE ON SHEET A-1.13 FOR ADDITIONAL INFORMATION,

IT IS THE CONTRACTORS RESPONSIBILITY TO COORDINATE THE INFORMATION SHOWN ON
THIS DRAWING SHEET WITH ALL THE INFORMATION SHOWN ON OTHER DRAWING SHEETS
INCLUDED THROUGHOUT THE PLAN SET.

INSTALL ALL RESTROOM AND OTHER ACCESSORIES PER MANUFACTURER'S SPECIFICATIONS
AND DETAILS.

FOR RESTROOM ACCESSORY INSTALLATION @ WOOD STUD WALLS, PROVIDE ALL REQUIRED
BACKING AND/OR BLOCKING AS REQUIRED FOR THE PROPER INSTALLATION OF ALL
ACCESSORIES PER MANUFACTURER'S SPECIFICATIONS

£101, In Wall Backing/Blocking, Provide a
detail for the required wood stud backing for
grab bars baby changing stations etc. Would
6°x16 ga notched track backing be an
option?




CONSTRUCTORS. 3612 Mission Inn Ave. PB-530

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 540 of 816

Subject: Detail for Mosaic Tile Flooring Over Wood Floor Structure Date: Mar 19, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 26, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.13 (g102)

Please provide a detail for the mosaic tile flooring over a wood floor structure with 1-1/2" concrete topping slab.

Suggestion:
See general notes added to details 1 & 17/A-9.3 to address the tile floor over the concrete topping. The installation is similar. An
additional detail is not required.

Answer: |:| Accept Suggestion

See general notes added to details 1 & 17/A-9.3 to address the tile floor over the concrete topping. The installation is similar. An
additional detail is not required.

Answered By:
Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-557

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 569 of 816

Subject: Planter Pots Quantity/Callout Clarification Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-1.00 and L-1.12

Keynote 84 on sheet L.1-00 lists Planter Pot (not shown on plans). However, 2 are shown on sheet L-1.12.

Please confirm the desired quantity of planter pots, as they are listed as not being shown on L-1.00.

Suggestion:

Answer: |:| Accept Suggestion

all planter pots have been added to plans with construction details and planting details. all pots are hand watered. pot information
has been added to the specifications.

Answered By: RJM Design Group d
Signed:

Tamara McClory
Date: Apr 02, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-580

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 592 of 816

Subject: Planter Pots Clarifications Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference L-sheets and sheet L-2.41.

Keynote 84 on the landscaping construction sheets refers to detail 1/L-2.41 for the precast planter pots throughout the site. On this
detail, keynotes 1 and 2 reference "plan view" notes/legend that are not found on this sheet. A few questions:

1. Please clarify what the "pump out system" is referenced in note 1.

2. This detail does not indicate any irrigation serving these planter pots, is this the intent? Will these be hand-watered? If irrigation is
desired, the planter pots will need to be individually located on the irrigation sheets.

Suggestion:

Answer: |:| Accept Suggestion
plans have been updated (addendum 3) to include pot detail, legend, quantities, and planting. pots are to be hand watered as
directed by the city. pump out system note will be clarified as a standpipe for monitoring water levels.

Answered By: RJM Design Group Signed
igned:

Tamara McClory
Date: Apr 02, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-581

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 593 of 816

Subject: In Wall Blocking Note Reference Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.1.

Wall Legend Note #3 on sheet A-1.1 has an incomplete detail reference - "as shown in detail ". Please provide the reference
detail in this note for the anchorage of the 4x4 blocking.
Suggestion:
Answer: |:| Accept Suggestion

See revised Wall Legend Note #3 on sheets A-1.1 & A-1.2.

Answered By:
Signed:

Date: Apr 01, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-582

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 594 of 816

Subject: CMU Pilaster Plan View Detail Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.1.

Plan-north/east of Building A, please provide plan-view details of the CMU pilasters including the concrete bases.

Suggestion:

Answer: |:| Accept Suggestion

The floor plan & wall legend on A-1.1 already show dimensions & descriptions and the elevations/sections show the requested
base/cap/trim information. An additional plan-view detail is not required.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-583

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 595 of 816

Subject: Room 204 Identification Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.2.

The room below Room 203 is not labeled on sheet A-1.2. Please confirm this is room 204.

Suggestion:

Answer: |:| Accept Suggestion
Confirmed. Room name/number added to plan.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-584

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 596 of 816

Subject: Framing Clarifications Building A Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.2.

1. The full height vs. partial height walls should be differentiated on the floor plans (FH & PH?).

2. Mechanical Room Beer Cooler Wall Framing GL/D.3 - Sheet S1.2 shows HSS5x5 columns within the south wall of the
mechanical room & beer cooler. Should the columns be noted on sheet A-1.2?

Suggestion:

Answer: |:|Accept Suggestion

1. Full height versus partial height walls are illustrated in the building sections on sheets A-1.8 through A-1.10.
2. Columns added & noted on A-1.2.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-585

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 597 of 816

Subject: Plaster Control Joint Reference A-1.3 Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.3.

Keynote 13 on sheet A-1.3 (plaster control joint) should reference 3/A-9.2, not detail 13/A-9.2.

Suggestion:

Answer: |:| Accept Suggestion
Detail reference revised. See revised keynote.

Answered By:
Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-586

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 598 of 816

Subject: Mechanical Room Vibration Dampening Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.4.

The mechanical room of Building A (Room 212) is on L2 and is above food prep/dry storage. Please advise if gyp. board should be
applied to the underside of the deck beneath this room to dampen any vibration/noise.

Suggestion:

Answer: |:|Accept Suggestion

"Gyp board is not needed at this location to dampen sound or vibration.
Grease exhaust fan and makeup air fan is on the roof."

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-587

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 599 of 816

Subject: Light Fixture Reference on RCP Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.4.

In room 211, provide a reference to detail 13/A-9.4 for the pendant light fixtures in the indoor dining area.

Suggestion:
Answer: |:|Accept Suggestion
Detail 13/A-9.4 is already referenced in the pendant light fixture description in the Light Legend on A-1.4. No other detail reference is
needed.
Answered By:
Signed:
Date:
Distribution:
Contact Company
Erik Curran RJIM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-588

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 600 of 816

Subject: Building A Overflow Spout Height Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.5 and RFI #PB-412.

Keynote 7 on sheet A-1.5 notes to run overflow to 6" above grade. Detail 13/A-9.1 shows 12" above the interior slab. PB-412
response directed to follow 13/A-9.1, please review and advise.

Suggestion:

Answer: |:|Accept Suggestion
Keynote #7 revised to only reference detail 13/A-9.1 for the overflow termination so there is no more confusion about height.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-589

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 601 of 816

Subject: Building A Parapet Kicker Detail Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.5 and attached sketch.

Located at GL/1 & D.3 Line, detail 13/S5.1 referenced off of S1.3 shows diagonal L3x3 kickers 48" o.c. at the roof. Please note the
kickers with architectural details for the kickers at the roofing & parapet.

Suggestion:

Answer: |:|Accept Suggestion

Diagonal bracing added to roof plan on A-1.5. See Keynote #23. Diagonal bracing also added to Sections on A-1.8 through A-1.10.
See Enlarged Section B/A-1.10 for struct/arch references.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-590

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 602 of 816

Subject: Roof Walking Pads Requirement Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.5 and A-2.3.

Are walk pads required on the roof to & around the equipment? Note 7 addresses them, but notes they are shown diagrammatically
but they are not shown.

Suggestion:

Answer: |:|Accept Suggestion
See Keynote #22 & walking pads added to the roof plan on A-1.5 and Keynote #23 & walking pads added to the roof plan on A-2.3.
Similar keynotes & proposed locations are show on the Food Service Storage Building and the Green room/IT/Security Building. As
mentioned in the keynotes and in General Roof Note #7, the contractor needs to verify and coordinate providing walking pads to
service/maintenance sides of all mechanical units.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-591

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 603 of 816

Subject: Building A Pilaster Section Cut Detail Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.6 and PB-582.

Similar to RFI #PB-582, please provide a full-height section of the CMU pilasters at Building A (shown on sheet A-1.6).

Suggestion:

Answer: |:| Accept Suggestion
See Enlarged Section A/A-1.9.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-592

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 604 of 816

Subject: Building A Elevation 4 Section Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.7.

On Elevation #4 of sheet A-1.7, please provide a wall section between GLs 3 and 4. There are a lot of architectural features on this
face that could benefit being seen in a section view.

Suggestion:

Answer: |:| Accept Suggestion
See Enlarged Section ‘B’ on sheet A-1.9.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-593

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 605 of 816

Subject: Building A DF Alcove Tile Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.7.

On Elevation #3 of sheet A-1.7, the alcove tile keynote references detail 9/A-9.2. Detail 9/A-9.2 calls out CT per elevations. Please
define the tile product.

Suggestion:

Answer: |:|Accept Suggestion

The tile product is defined in the Finish & Materials Legend on the elevations sheets for each building where this drinking fountain
alcove is located. See added note to detail 9/A-9.2 referencing the legends.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-594

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 606 of 816

Subject: Building A Louver Callout Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.7.

Keynote 31 on sheet A-1.7 calls for "wall cap w/ bird screen per mechanical plans". Please confirm "wall cap" should be replaced
with "louver".

Suggestion:

Answer: |:| Accept Suggestion
Keynote #5 on sheet M-1.1 is referenced to this item and calls for a “wall cap W/ bird screen.” Keynote #31 on A-1.7 matches the
text called out on the mechanical plans.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-595

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 607 of 816

Subject: Mechanical Room Floor Penetrations Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.8.

On Section #2 of A-1.8, please address the following in regards to room 212:
1. Provide details where the grease ducts penetrate the 2nd floor framing & finish.

2. Provide details where the vertical ducts from the mechanical room penetrate the ceiling shown above the hood & the support of
the hood from the structure. * Will the 20" & 18" ducts fit above the 2x ceiling joist framing?

Suggestion:
Answer: |:|Accept Suggestion
"1. See revised Section #2 & Keynotes #48 through 55 on sheet A-1.8. See structural detail 11/SD4 for framing at typical duct
opening.
2. See revised Section #2 & Keynotes #48 through 55 on sheet A-1.8.See 11/SD4. The ducts will fit. There is no 20x18 duct in the
ceiling space.”
Answered By:
Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-596

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 608 of 816

Subject: Office Partition Wall Building A Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.8.

On section #1 of sheet A-1.8, the partition wall between Office 206 and Drink Concession Area 209 is shown to be partial height.
Should this wall be full height to damped noise from the concessions area?

Suggestion:

Answer: |:| Accept Suggestion
Section #1 revised to show a full height wall between Office 206 & Drink Concession Area 209.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-597

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 609 of 816

Subject: Bldg. A RR FD Clarification Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: P-4.01

096, Building A Restrooms, Is one FD per RR enough? Sheet S1.1 shows the slope to drain profile for 2 in each RR which is critical
if the floor tile is thin set. (FD-1 is noted as 9 places but only 7 are shown)

Suggestion:

Answer: |:| Accept Suggestion
Architectural & plumbing plans revised to show two floor drains each in the Men's & Women's Restrooms t match the structural
foundation plan.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-598

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 610 of 816

Subject: Window B Head Detail Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: 8/A-9.4

093, Window B, Detail 8/A-9.4 is referenced for window B which does not show the exposed roll up counter shutter at the head.
Provide a head detail for window B. Elevation 5/K-2.8 shows the air curtains at the second window from the top. Please note how
are they attached to the window frame?

Suggestion:

Answer: |:| Accept Suggestion
See revised Window Type Elevation on sheet A-1.11. Window 'B' is similar to Window 'A" but with our the counter shutter. See detail
8/A-9.4 for attachment info for the air curtain.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



r‘ Tﬂden_co' Tilden-Coil Constructors

3612 Mission Inn Ave.

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-602

Printed On:  Apr 03, 2025
Page: 614 of 816

Subject:

Light Pole and Fixture CL89

Date: Mar 27, 2025

Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Ref: L-1.13
9303, CL (89) (g434), Detail 1E/L-2.06 shows a light pole on a seat wall not 8/L-2.01.
302, CL (89) Main Entry, CL (89) is shown south of the main entry but no fixture is shown on L-1.13 or E-2.13. Please review.
Suggestion:
Answer: |:| Accept Suggestion

Stall striping added.

Answered By: RJM Design Group

Date: Apr 01, 2025

Signed:

Tamara McClory

Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting
lan Gust

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group
Tilden-Coil Constructors

Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-625

Printed On:  Apr 03, 2025
Page: 637 of 816

Subject: Guardrail Sleeves and Radii Date: Mar 28, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr04, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Sheet L-2.03 & L-2.13 shows the steel handrails & guardrail posts embedded into the concrete footing. To account for extended
fabrication times, is it acceptable to place steel sleeves at all embedded post locations that the railing so that they can be set and

grouted in at a later time?

The guardrails are shown to be fabricated with a radius, it would be a benefit to the schedule and bid cost to consider segmenting
the rails in lieu of a radius. Is it acceptable to segment the guardrails? Please also provide the radi of all locations where the railing is

located as this is not noted on the plans.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion
Please embed the rails as noted on the detail sheets.

Do not fabricate rails with straight segments. Guardrails shall be fabricated with a radius. Upon award of job, CAD files will be issued

showing all radii of rails.
RJM Design Group

Signed:
Erik Curran
Date: Apr 02, 2025
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJIM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-626

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 638 of 816

Subject: Landscape Pots and Maintenance Period Date: Mar 28, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr04, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
1. Scope of work for BC25 Landscaping & Irrigation lists planter pots as trade specific inclusion #17. Sheet L-1.00 item 84 on the
construction legend notes that pots are not shown on plans. Please provide pottery quantities required. Unless otherwise directed,
pots will be omitted as none are shown on plans.

2. Scope of work for BC25 calls for 90 days of Maintenance. The invitation to bid and planting specifications call for 365 days of
maintenance. What is the post install maintenance period?

Suggestion:

Answer: |:|Accept Suggestion

1. planter pots are now shown on the plans with quantities.
2. post install maintenance period is 365 days."

Answered By:
Signed:

Tamara McClory
Date: Apr 01, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. 3§12 MlSSlon Inn Ave.
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-627

Printed On:  Apr 03, 2025
Page: 639 of 816

Subject: Portable Sports Equipment Responsibility

Project: Ontario Sports Empire
Address:
Ontario CA 91761
Phone: Fax:
To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Date: Mar 28, 2025

Job: 24-011
Required: Apr04, 2025
Estimated Cost Impact:
Estimated Days

Co-null Contact:

Co-Author RFI

Reference:

Request:

Please confirm who will be responsible for the following equipment:

1. True Pitch portable pitching mound detail 2/L-2.18.

2. Fold A Goal portable football goal shown on detail 3/L-2.18

Please advise if these will be provided by the owner or by Bid Category #18.

Suggestion:

Answer: |:|Accept Suggestion

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS.

Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-628

Printed On:  Apr 03, 2025
Page: 640 of 816

Subject: Turf Block Application Date: Mar 28, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr04, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Are the turf block areas considered light or delivery vehicle traffic?

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

heavy for fire truck and maintenance access

RJM Design Group

Signed:

Tamara McClory

Date: Apr 02, 2025
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-629

Printed On:  Apr 03, 2025
Page: 641 of 816

Subject: Specified Mulch Information Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Per specification section #329000, organic mulch is to be 'Forest Blend' by Terra Verde Industries, Note #20 requires the use of
'Sendero’ mulch but does not provide contact information or vendor. Please indicate which product is to be used and all required

contact information for both.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion
TTerra Verd TV400 Mulch updated in specs and plans

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-630
Printed On:  Apr 03, 2025

Page: 642 of 816

Subject: Tree Root Barrier Application and Size Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Per specification section #329000, tree root barriers are to be installed for trees within 8' of hardscape surfaces and the length of
root barrier is to be 10'. Planting plan requires that root barriers be installed for trees within 5' of hardscape and in 16' lengths.
Advise which takes precedence.

Suggestion:

Answer: |:| Accept Suggestion
Updated on plans and specs to be 5' from hardscape in 10" minimum length

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-631

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 643 of 816

Subject: Soil Prep Application Rate Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to planting specs 329000, the soil prep application rate shown in section 2.1B is different from the rate shown in section 3.1D.
Please clarify

In reference to specification section 329000, conflicts to the material and application rate for plant backfill between part 2.1C and
part 3.1F6. Please clarify which section takes precedence.

Suggestion:

Answer: |:| Accept Suggestion
spec modified, follow 31D in spec

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-632

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 644 of 816

Subject: Tree Staking in Turf Areas Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
In reference to the specification section 329000, part 2.1.3J stated that trees larger than 24" box located in turf area shall be installed
with 2 of 12' lodgepole stakes and 4 of cinch ties while the detail 4 on sheet L-6.02 shows 3 of 10' lodgepole stakes and 6 of cinch
ties. Please help us clarify.

Suggestion:

Answer: |:| Accept Suggestion
spec modified - see 2.1.1 and 2.1.J - detail also updated to refer to specs for sizing

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-633

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 645 of 816

Subject: Lophostemon Confertus Sizing Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Refer to technical specs 329000/2.1H, tree stakes for Lophostemon confertus trees shall be 2" diameter. However, refer to detail 1
on sheet L-6.02, tree stakes for Lophostemon confertus trees shall be 1-1/2" diameter. Please clarify.

Suggestion:

Answer: |:| Accept Suggestion
Specification updated. Refer to 2.1.H — and Tree Schedule in 2.1.I - detail updated to refer to specs

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-635
Printed On:  Apr 03, 2025

Page: 647 of 816

Subject: Tree Tie Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Refer to technical specs 329000/2.1H, tree tie shall be V.I.T Twist Brace Ties (T-24). However, refer to detail 1 on sheet L-6.02, tree
ties for Lophostemon confertus shall be cinch ties. Please clarify.

Suggestion:

Answer: |:| Accept Suggestion
Spec updated. Refer to 2.1.G — H. VIT ties on all lodgepole stakes. Cinch ties on all others where indicated.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-636

Printed On:  Apr 03, 2025
Page: 648 of 816

Subject: Irrigation Pipe Class 315 Application Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Per specification #328400, pressure supply lines 2.5" and larger are to be Class 315 PVC with Schedule 80 welded fittings; per the
irrigation legend however, Irrigation Domestic Legend indicates and requires that 2" diameter pipe and larger be installed with Class
315. Please advise which will take precedence.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

All pressure supply pipe 1.5" and smaller shall be Sch.40 solvent weld with Sch.80 fittings.
All pressure supply pipe 2-2.5" shall be Class 315 solvent weld with Sch.80 fittings.
All pressure supply pipe 3" and larger shall be Class 200 with Ductile Iron fittings.

Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-638

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 650 of 816

Subject: Drip Irrigation in Sodded Areas Confirmation Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Refer to irrigation plan where drip irrigation is shown at proposed GC-7 sodded turf areas along Vineyard Ave. Please clarify design
is correct or revise plan as needed.

Suggestion:

Answer: |:| Accept Suggestion
Conversion to overhead irrigation for the subject area is part of Addendum 3 plan that will be issued shortly.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-639

Printed On:  Apr 03, 2025
Page: 651 of 816

Subject: QCV at Valve Manifold Confirmation Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Irrigation plans show QCV at the valve manifold. However, the manifold detail P/L-4.01 does not mention it. Please confirm that
QCVs at the manifold, as shown on the plan, shall be installed at the 2" solvent weld manifold mainline.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Confirmed, the QCV shall be installed as part of the 2" solvent weld mainfold.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-640

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 652 of 816

Subject: Medjool Palm Planting Pit Sizing Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Palm specification 32 93 44-4, note 3.3F calls for palm planting pits to be twice the size of root ball diameter and 24” minimum length
greater on all sides of root ball. Detail 2 on L-6.02 pertains to Washingtonia robusta palms. Please provide detail or specification on
planting pit sizing for Phoenix Dactyliferas ‘Medjool’ palms.

Suggestion:

Answer: |:| Accept Suggestion
specification covers phoenix dactylifera medjool palms

Answered By:
Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-641

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 653 of 816

Subject: Decomposed Granite Section Height Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Note B. on detail #5/ L-2.01 indicates a 6'x6’ Mockup for decomposed granite paving at a 3" depth however, specification section 32
15 00-1 note C.1 indicates for a 10'x 10’ mock up at 3.5” depth. Kindly confirm the correct depth and size for decomposed granite
mockup. Please also confirm size of the crushed aggregate base materials for decomposed granite.

Suggestion:

Answer: |:| Accept Suggestion
detail will be updated to match specs. crush aggregate base material size will be called out on detail - as part of addendum 3.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-642
Printed On:  Apr 03, 2025

Page: 654 of 816

Subject: Irrigation POC Assembly Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Irrigation legend calls for Basket Strainer, Master Valve, and Flow sensor on reclaimed systems per detail G on L-4.01. This is a pre-
fabricated assembly by Site One however, no model # is included for assembly or identification. Please provide model # for Site One
POC and for Keckley Basket Strainer?

Suggestion:

Answer: |:| Accept Suggestion
Model number has been added to the Addendum 3 plans that will be issued shortly.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-643
Printed On:  Apr 03, 2025

Page: 655 of 816

Subject: Planting at Turf Block Areas Clarifications Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Areas identified as Turf Block appear to be irrigated but there is no designation on the Tree and Groundcover plan as to how Turf
Block is to be grassed (Hydroseed, Sod, Stolons???) Detail says refer to planting plans nothing is called out for this location.

Detail 8 on L-2.01 calls for topsoil to be fill material within Turfblock. Detail shows sod/turf symbols drawn above topsoil. Please
confirm what additional fill/plant materials will be required for Turfblock voids if any.

Suggestion:

Answer: |:|Accept Suggestion

area will be seeded sod - turf callout now shown on planting plans. separate irrigation valve will be provided for these areas -
irrigation to be added on next addendum set. top soil is the requirement to fill the voids - per specs.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-645

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 657 of 816

Subject: Swing Joint Confirmation on QCVs Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Detail 1 /L-4.01 indicated for pre assembled swing joint to be installed on Quick Coupler Valves. Please indicate the manufacturer
and model # for desired swing joint.

Suggestion:

Answer: |:| Accept Suggestion
Rainbird TSJ-12 - 1" Pre-assembled Swing Joint

Answered By: RJM Design Group Signed
igned:

Tamara McClory
Date: Apr 02, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-646
Printed On:  Apr 03, 2025

Page: 658 of 816

Subject: Jute Netting Slope Application Confirmation Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Refer to technical specs 329000/3.1F-11, jute netting shall be installed on planting areas with slope 4:1 and steeper. However, refer
to planting note no.24 on sheet L-6.01, jute netting shall be installed on planting areas with a slope greater than 4:1. Please clarify.

Suggestion:

Answer: |:| Accept Suggestion
4:1 slope and steeper - spec and detail language updated

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-647
Printed On:  Apr 03, 2025

Page: 659 of 816

Subject: Irrigation at Concrete Area L-3.23 Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

According to Irrigation plan sheet L-3.23, there is irrigation system which is located near P.O.C #3. However, refer to Construction
plan sheet L-1.23, comparing with same area, it indicates to vehicular concrete paving. Please clarify.

Suggestion:

Answer: |:| Accept Suggestion
Irrigation on sheet L-3.23 has been revised per Addendum 3 plans, which will be issued shortly.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION

PB-648

Printed On:  Apr 03, 2025
Page: 660 of 816

Subject: Mainline Fitting Type Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

According to detail K/ L-4.01, callout 14 indicates fittings schedule 40. However, refer to technical specification 328400/2.4, all
mainline fittings shall be schedule 80. Please clarify.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

All solvent weld mainline fittings shall be Sch.80.

Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-650

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 662 of 816

Subject: Irrigation Controller Wire Count Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
According to the Recycled Irrigation Equipment Legend on sheet L-3.00, the legend for the controller indicates a 2-wire system for
this project's irrigation system. However, note no.6 in the General Irrigation Notes on the same sheet requires an additional pilot
wire, which does not make sense. Please confirm that this is a 2-wire system and no spare wire is necessary.

Suggestion:

Answer: |:|Accept Suggestion

Correct, no spare wire is necessary. The General Notes have been modified as part of the
Addendum 3 plan set, which will be issued shortly.

Answered By: RJM Design Group Signed
igned:

Tamara McClory
Date: Apr 02, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-651

Printed On:  Apr 03, 2025
Page: 663 of 816

Subject: Ball and Gate Valve Size Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

1. According to the Irrigation Schedule (L-3.00), the Domestic Legend specifies that the Ball Valve should be 2.5 inches in size.
However, the irrigation plans (L-3.01, L-3.02, L-3.03, L-3.05, L-3.06, L-3.07, L-3.11, L-3.12, and L-3.15 to L-3.23) indicate Ball Valve
callouts as 2 inches in size. Please clarify.

2. According Irrigation Legend on these sheets (L-3.01, L-302, L-3.03, L-3.06, L-3.07, L-3.12, L-3.13, L-3.15, L-3.16, L-3.18, L-3.20
to L-3.23) indicate gate valve 4-inch size. However, there are only 3-inch size on irrigation plan. Please clarify size shall be as
indicated on plan.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

1. Domestic Ball valves shall be 2" in size.
2. Domestic Gate valves shall be 3"-4" in size.
Legend has been adjusted as part of Addendum 3, which will be issued shortly.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-652

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 664 of 816

Subject: Specified Nursuries Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Per planting legend there are specified nurseries, please clarify if those nurseries must be used or if other nurseries are allowable so
long as they provide the same species.

Suggestion:

Answer: |:| Accept Suggestion
Other nurseries are allowed as long as the material is as specified — the nurseries listed are preferred

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-653

Printed On:  Apr 03, 2025
Page: 665 of 816

Subject: Quercus Oblongifolia Locations Confirmation Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Refer to tree legend on planting plan sheet L-5.02, there are three each of 72" box Quercus Oblongifolia with callout T-11 which will
be planted on sheet L-5.02. However, there is no callout T-11 on the drawing of sheet L-5.02, the other sheets don't show either.

Please specify the location of those three 72" box trees.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Three (3) T-11 Quercus oblongifolia trees on sheet L-5.02 have been revised to be three (3) T-12 Ulmus ‘True Green'.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-654

Printed On:  Apr 03, 2025
Page: 666 of 816

Subject: Irrigation Controller Identification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

According to the Recycled Irrigation Equipment Legend on sheet L-3.00, the controller legend indicates 6 controllers labeled A, B, C,
D, E, and F. However, the Irrigation Plan (sheets L-3.12 through L-3.24) uses the letter "X" for the control valve call-outs, which does
not clarify which controller the control valve belongs to. Please clarify.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Project will have 6 controllers in 3 double wide enclosures. Controller model numbers and
detail have been modified for Addendum 3 plan set, which will be issued shortly.

Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-655
Printed On:  Apr 03, 2025

Page: 667 of 816

Subject: Irrigation Piping Depth Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
According to detail M on sheet L-4.01, the indicated depths are 18 inches for 1"-1.5" diameter pipes and 24 inches for pipes with a
diameter of 2" and above. However, specification section 328400/3.2 states that the mainline depth shall be 18 inches for pipes 2-
1/2 inches and smaller, and 24 inches for pipes 3 inches and larger. Please clarify which shall take precedence.

Suggestion:

Answer: |:|Accept Suggestion

Detail 'M' takes precedence. Please note that 2" solvent weld mainline can be 18" depth but only
at the valve mainfolds.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS.

Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-656

Printed On:  Apr 03, 2025
Page: 668 of 816

Subject: Palms Missing Irrigation Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

According to the Planting Plan (sheets L-5.11 to L-5.14), there are symbols indicating palm trees. However, the Irrigation Plan
(sheets L-3.11 to L-3.14) does not show an irrigation system for these palm trees in the same areas. Please clarify.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Palm and Tree bubbler irrigation has been added as part of Addendum 3 that will be issued
shortly.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-658
Printed On:  Apr 03, 2025

Page: 670 of 816

Subject: Turf Block Aggregate Base Information Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Refer to detail 8 on sheet L-2.01, legend #4. The depth and type of aggregate base shall be per the geotechnical report. However,
there is no information related to the material and depth of the aggregate base in the soil report. Please provide the material and
depth of the aggregate base under the turf block.

Suggestion:

Answer: |:| Accept Suggestion
depth shall be minimum 8" deep as crushed misc base per manufacturer. we have a call into the geotech to confirm this section.

Answered By: RJM Design Group Signed
igned:

Tamara McClory
Date: Apr 02, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-659

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 671 of 816

Subject: Planting Clarification Along Vineyard Avenue Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Comparing sheet L-1.20 and sheet L-5.20, a part of planting area showing 2 rows of Xylosma Congestum on the vehicular concrete
paving located along the Vineyard Avenue. Please clarify planting area and if only 1 row of shrubs is necessary.

Suggestion:

Answer: |:| Accept Suggestion
clarified on drawings - only 1 row of shrubs necesssary

Answered By:
Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-662

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 674 of 816

Subject: Site Furnishings Scope OFCI ltems Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-1.00.

In the site furnishing legends, items #1-8 are called to be OFCI. Please confirm this scope with the owner as there are a few items
that would not typically be owner furnished (planter pots, drinking fountains, bike racks, etc.). Please quantify amounts of each item
for bidding purposes.

Suggestion:

Answer: |:| Accept Suggestion

pot information has been updated and pots are contractor purchased contractor installed - same goes for drinking fountains, bike
racks

Answered By: RJM Design Group d
Signed:

Tamara McClory
Date: Apr 02, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-664
Printed On:  Apr 03, 2025

Page: 676 of 816

Subject: Thrust Block Size for Mainline Piping Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Detail P on L- 4.02 only illustrates one dimension of thrust block required. Please indicate the correct size thrust block for fitting type
and size mainline pipe.

Suggestion:

Answer: |:| Accept Suggestion

Thrust blocks are only required for the 2" PVC solvent weld mainfolds. Each thrust block at the
mainfold is to be 12" x 12" or 1 sq.ft.

Answered By: RJM Design Group Signed
igned:

Tamara McClory
Date: Apr 02, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-665

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 03, 2025
Page: 677 of 816

Subject: Mainline Water Piping Size at Meters Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Irrigation legends and drawings for both reclaimed and domestic systems on L-3.00 call for 3" water meters in addition 6” service
lines. Please confirm that line mainline sizes from water meters are to be sized per meter sizing.

Suggestion:

Answer: |:|Accept Suggestion
Confirmed, the mainline is the same size of the meter up to the point of connection-POC vault (for
Recycled Water-RW) and up to the backflow (for Domestic Water-DW). After the RW POC vault
and after the DW Backflow, the pipe size will go up to 4-6" per the plans to reduce pressure loss,
velocity and surge.

Answered By:
Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors
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