CONSTRUCTORS. 3612 Mission Inn Ave. PB-483

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Page: 1 of 104
Subject: City of Ontario - Approved Structural Steel Fabricator Shop Clarification Date: Mar 13, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 20, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Josiah Salgado

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI
Reference:
RFI As-built Date RFI As-built
BIM Related RFI BIM Model
Request:

Reference: S1

Upon reviewing Sheet S1, General Structural Notes, we've noted the stipulation: "ALL STRUCTURAL STEEL MUST BE SUPPLIED
BY A CITY OF ONTARIO APPROVED FABRICATOR SHOP."

To ensure our compliance and understanding, we seek clarification on the following points:

« Mandatory Qualification: Is it a requirement for all bidders to source structural steel exclusively from fabricators approved by the
City of Ontario?

» Approval Process: Could you provide guidance on the procedure for a fabricator to attain approved status with the City of Ontario?

We have knowledge that the City of Los Angeles and City of Riverside have a certification requirements and application available
online. However, we have been unable to locate a similar resource for the City of Ontario

Suggestion:

Answer: |:| Accept Suggestion

The General Contractor shall verify the requirements with the City of Ontario Building Department.
If required by the Building Department, the General Contractor shall obtain all the requirements and procedures for the Building
Department.

Answered By: RJM Design Group

Signed:
Tamara McClory
Date: Apr 06, 2025
Distribution:

Contact Company Contact Company
Erik Curran RJIM Design Group Sebastian Enriquez Tilden-Coil Constructors
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-517

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 2 of 104
Subject: Sign All and CO1 Base Clarification Date: Mar 17, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 24, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet W-04, W-08, and S-11.

Sign A11: Detail 3/W-04 shows an aluminum square tube structure for sign type A11l. Detail 3/S-11 shows HSS3x3x1/4" columns not
aluminum for the sign frame. Please provide the reference to detail 3/S-11. Please note if this base is to be aluminum or steel
framed.

Sign CO01: Detail 3/W-08 shows an aluminum square tube structure for sign type All. Detail 4/S-11 shows HSS3x3x1/4" columns
not aluminum for the sign frame. Please provide the reference to detail 4/S-11. Please note if this base is to be aluminum or steel
framed.

Suggestion:

Answer: |:| Accept Suggestion
GMU Response:
1. Please review Submittal 3 for updated designs.
2. Please follow the structural design for the main structure and foundation work (ie, drawing S-11, etc) Follow sign designer
drawings (W-04, W-08, etc) for sign proper and sign support framing (that is, framing that the sign directly attaches to).

Answered By:
Signed:

Jeannette Pulnik
Date: Apr 04, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

CONSTRUCTORS. 3612 Mission Inn Ave.

Building with Integrity Since 1938 Riverside CA 92501 PB-521
Printed On:  Apr 07, 2025
Page: 3 of 104
Subject: Thickened Edge at Field Turf Concrete Band Date: Mar 18, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 25, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-2.19 and 4/L-2.01.

On sheet L-2.19 where KN 14 is called out, provide a reference to detail 2A/CFD-1.01 for the turf at the concrete band. Should there
be a thickened edge at the concrete band as the CF detail shows?

Suggestion:

Answer: |:| Accept Suggestion
Yes - L-2.19 detail will be corrected to indicate band to be built per the CF detail not the landscape detail.

Answered By:
Signed:

Tamara McClory
Date: Apr 06, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-523

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 4 of 104
Subject: Signage Callouts Within Landscaping Paving Date: Mar 18, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 25, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-1.01, W-23, and attached sketch.

Sheet W-23 shows 2 A11 field identity signs at the center stairs at field (9), these signs are not addressed on sheet L-1.01. The A11
detail on sheet W-04 shows a concrete foundation for the signs (per 3/S11) at the vehicular concourse paving. Suggest providing a
CL for any signage requiring a foundation within landscape paving.

Suggestion:

Answer: |:| Accept Suggestion

signs to be located per the landscape plan - callouts will be added. B callout on attached sketch is pointing to the actual sign
location. any and all signs with a foundation will be set below adjacent concrete paving. structural detail and signage detail to be

clarified.
Answered By:
Signed:
Date:
Distribution:
Contact Company

Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS.

REQUEST FOR INFORMATION

Building with Integrity Since 1938 Riverside CA 92501 PB-524
Printed On:  Apr 07, 2025
Page: 5 of 104
Subject: Vineyard Ave Fencing Transition Date: Mar 18, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 25, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Reference sheet L-1.01 and attached sketch.

As shown on sheet L-1.01, along Vineyard Ave. there are two types of fencing noted as typical: Note 58 (Omega) and Note 59
(tubular steel). Where is the transition as shown on detail 1/L-2.23?

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

We will note the transition line on the L100 sheets moving forward

Signed:
Jeannette Pulnik
Date: Apr 04, 2025
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-526

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 6 of 104
Subject: Detail Sheet S-14 Clarification Date: Mar 19, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 26, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet S-14 (g02)

Please enlarge the information on sheet S-14, the size of the font makes it hard to read. Please provide a title for the details. *
Clarify (refer TOM Detail X/X)

Suggestion:

Answer: |:| Accept Suggestion
GMU Response: Please refer to submittal 3, Drawings S-15 and S-16.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-538

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 7 of 104
Subject: 13/S2.3 Details Clarifications Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: 13/S2.3

g134, Section 13/S2.3, Where 3 back to back 8" CMU wall lintels are shown at the window head should there be a concrete beam
sim to detail 1/S2.3? Please review.

g132, Parapet Framing GL/A & E 3-4 Line, Detail 13/S2.3 shows the recessed CMU condition & L3x3 diagonal bracing at the roof
parapet. Provide the structural reference & architectural details for the bracing at the parapet & roof line.

Suggestion:

Answer: |:| Accept Suggestion
"1. AS AN ALTERNATE, CONCRETE BEAM SIMILAR TO DET. 1/S2.3 IS ACCEPTABLE.
2. REFERENCE CALLOUT SHOWN ON PLAN. REFER TO 13/S2.3."

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-539

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 8 of 104
Subject: Bldg. B Kitchen Hood Support Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: S2.2

9139, Building B Kitchen Hood, Provide a detail for the support of the 839 Ib kitchen hood from the structure sim to 16/S1.5 in
building A.

Suggestion:

Answer: |:| Accept Suggestion
ANSWERED IN LINE ITEM 5 OF PREVIOUS RFI#194 ISSUED 2/26/25. SEE 17/S2.3.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-540

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 9 of 104
Subject: Missing RR Building Floor Drains Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: P-2.07

9197, RR Building Floor Drains, Sheets A-5.1 & S5.1 show 2 floor drain locations not shown on P-2.07 with the slope noted. Please
review & confirm.

Suggestion:

Answer: |:| Accept Suggestion
Two additional floor drains have been added to sheet P-2.07 to match the locations shown on A-5.1.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-541

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 10 of 104
Subject: RR Building Drains Clarification Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: A-5.1

9198, RR Building Floor Drains, Detail 1/P-2.07 does not call out the floor drains in RR 101 & 102 on the left side of the architectural
detail only the 2 on the right. Please confirm that sheet A-5.1 is correct. Sheet S5.1 matches arch'l.

Suggestion:

Answer: |:| Accept Suggestion
Two additional floor drains have been added to sheet P-2.07 to match the locations shown on A-5.1.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-542

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 11 of 104
Subject: 7/S5.1 Missing Nailing Schedule Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: 7/S5.1

0202, RR Building Ceiling, Keynote <1> on the RR building RCP & detail 4/A-9.3 show a T1-11 grooved plywood ceiling at the
underside of the roof rafters. Please note & provide a nailing schedule.

Suggestion:

Answer: |:| Accept Suggestion

The T1-11 plywood at the restroom ceiling is not structural.
The nailing is called out in revised RCP Keynote #1 on A-5.2.
See also revised Keynote #20 on the Sections on sheet A-5.3.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-543

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 12 of 104
Subject: Womens RR Napkin Disposal Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: A-5.5

0208, Sanitary Napkin Disposal, RR accessory [J] is not referenced/shown in the women's RR or the AGR. Please review. Should a
sanitary napkin dispenser be required?

Suggestion:
Answer: |:|Accept Suggestion
Sanitary Napkin Disposal Units have been added to the Women’s Restroom 101 and both AGR’s plans and interior elevations on A-
5.5 & A-5.6.
Answered By:
Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-544

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 13 of 104
Subject: Maint. Bldg B and C Vehicular Concrete Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: S3.1

9180, Large Maintenance Building B-C Line, If the intent is to drive vehicles through the roll up doors into the building should the
slab be 6" thick vehicular concrete?

Suggestion:

Answer: |:| Accept Suggestion
ALREADY ANSWERED IN PREVIOUS RFI #180. SEE SHEET S3.1.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-546

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 14 of 104
Subject: Cooler Ceiling Beam Clarification Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: I-4.5

9231, Walk-In Cooler, Sheet S7.1 shows a W12x26 "cooler ceiling "beam at the center of the room. Is the intent to attach the cooler
roof framing to the beam?

Suggestion:

Answer: |:| Accept Suggestion
YES, COOLER ROOF FRAMING TO BE ATTACHED TO W12X BEAM.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-547

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 15 of 104
Subject: Food Storage Joist Clarification Date: Mar 20, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 27, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to: S7.1

0233, FS Storage Building CJ, 2x6 CJ is noted through out the building where there are not any architectural ceilings. Are the joist
required & at what elevation?

Suggestion:

Answer: |:| Accept Suggestion
The 2x6 ceiling joist are required (they act as a structural tie) even though an architectural ceiling finish is not required.
The top of the CJ's are the top of the CMU wall, as shown in the building sections on sheet A-7.4

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-548

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 16 of 104
Subject: Details for Shade Structures Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-2.36

Please confirm if there is a detail sheet or specifications for the shade structures on sheet L-2.36. There are several items believed
to be shade structures over the playground equipment.

Suggestion:

Answer: |:| Accept Suggestion
Please provide a markup indicating the potential shade structures in question so we can clarify.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-549

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 17 of 104
Subject: Aluminum Trim Requirements at Plaster Clarification Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference detail 3/A-9.2 and spec section 09 24 00

Section 2.2B of spec section 09 24 00 calls for aluminum trims. However, detail 3/A-9.2 shows standard trims with a plastic control
joint.

Please confirm the aluminum reguirements per the spec or clarify the design intent.

Suggestion:

Answer: |:| Accept Suggestion
Detail 3/A-9.2 has been revised to an aluminum plaster control joint to match Specification Section 0924 00 Paragraph 2.2.B.

Answered By:
Signed:

Tamara McClory
Date: Apr 07, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-550

Printed On:  Apr 07, 2025

Page: 2 of 18
Subject: Planting Sheet & Details Clarification Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory

RJM Design Group

From: Sebastian Enriquez
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Reference L-5.00, L-6.01, and L-6.02
a) The tree legend on sheet L-5.00 references detail 11 on sheet L-6.01; however, this detail does not exist on the specified sheet. It
appears to be a typo.
Please confirm if detail 10 should be utilized in place of detail 11.
b) The tree legend on sheet L-5.00 references detail 8 on sheet L-6.01; however, this detail pertains to vine planting and appears to
be a typo.
Please confirm if detail 7 should be utilized in place of detail 8 for trees and detail 2 on L-6.02 for Washingtonia robusta.
c) Detail 5 on sheet L-6.01 specifies 10’ tree stakes, specification section 32 92 00-4 conflicts calling for 12’ tree stakes. Unless
otherwise directed, 10’ trees stakes will be included.
Please confirm or advise how to proceed.
d) Irrigation sheet L-3.24 and planting sheet L-5.24 do not have a matching layout.
Please provide direction on how to proceed.
Suggestion:
Answer: |:| Accept Suggestion

Answered By:

"B. see attached screenshot for corrected callouts to answer B question.
C. 12' stakes to be updated on detail to match specifications.
D. irrigation sheet to be updated to match layout on planting plan.”

Signed:
Date:
Distribution:
Contact Company Contact Company
Erik Curran RJM Design Group Larry Ryan RJM Design Group

Jeannette Pulnik

RJM Design Group Zachary Mueting RJM Design Group



CONSTRUCTORS. 3612 Mission Inn Ave. PB-551

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 18 of 104
Subject: Manifold Gate Valve Size Confirmation Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-3.00 and P/L-4.02

The irrigation legend on sheet L-3.00 calls for a 2.5” manifold gate valve, detail P on L-4.02 conflicts and calls for a 2" valve
manifold. Please clarify the valve manifold size.

Please confirm how to proceed.
Unless otherwise directed, valve manifolds will be 2" in size.

Suggestion:

Answer: |:| Accept Suggestion
Valve manifold mainline pipe shall be 2 inches in size

Answered By:
Signed:

Date: Apr 06, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-552

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 19 of 104
Subject: Planting Specification 32 90 00 Soil Preparation Recommendations Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference spec section 32 90 00

a) Planting specification 32 90 00 contains conflicting soil preparation recommendations. Part 2.1.B lists recommendations for
general soil preparation that differ from Section 3.1.D “Soil conditioning”, both sections are noted to be used for bidding purposes.

Please confirm which of the two soil preparation rates shall be used?

Please confirm what product is acceptable as the organic amendment; nitrogen fortified organic amendment or custom amendment
mix WCP33?

b) Planting specification 32 90 00 contains conflicting plant backfill rates. Part 2.1.C lists recommendations for plant backfill that
differ from Section 3.1.F.6 in planting execution.

Please confirm which one of the two backfill rates shall be used for bidding purposes?

Suggestion:

Answer: |:| Accept Suggestion
They are using an old spec. 2.1.b and 2.1.c have been removed as part of addendum 3.

Section recommendations are only listed in 3.1 now.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-560

Printed On:  Apr 07, 2025
Page: 22 of 104

Subject: Signage Clarifications Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Reference spec section 10 14 00
a) Per the Signage Technical Specifications: "Provide a mock-up (partial for large Signs; complete for smaller Signs) of each sign
type at the fabrication facility or on-site for review"
Please specify what signage mock-ups are required or if an allowance should be carried?
b) Please confirm if the media players and CMS for the digital signage to be provided by the Owner or the signage contractor?
c) Please confirm if there is a minimum specification for the LED displays that the product should meet.
d) Please confirm if CMU construction required where indicated on signage plans or can we use a fabricated metal / painted finish
as a substitute?
Suggestion:
Answer: |:|Accept Suggestion

Answered By:

"a. one full-size / to scale mock up is required for each signage type (hon monument signs, non reader boards) at fabrication facility
for review and approval by architect prior to delivery to site.

B. tv monitors for monitor walls in family activity area shall be owner provided. all other monitors / media players shall be provided by
signage contractor.

¢. minimum specification for LED displays shall be provided by architect - during bid contractor shall provide complete specifications
for LED displays specified and an additional allowance / contigency for the next available display quality.

d. cmu construction is required as part of the signage plans and landsacpe construction plans. no fabricated metal or painted
finishes shall be accepted."

Signed:
Date: Apr 07, 2025
Distribution:
Contact Company Contact Company
Erik Curran RJM Design Group Zachary Mueting RJM Design Group
Jeannette Pulnik RJM Design Group lan Gust Tilden-Coil Constructors

Larry Ryan

RJIM Design Group



CONSTRUCTORS. 3612 Mission Inn Ave. PB-562

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 23 of 104

Subject: Sign Type Questions Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
a) Sign Type E-03: The night rendering shows a ring of light around the center of the whistle but it is not indicated in the construction
notes. Is this going to be included?

b) Sign Type E-03W: Can the sphere be constructed of fiberglass in lieu of concrete?

Suggestion:

Answer: |:|Accept Suggestion

Yes - please provide allowance for light around whistle - construction notes to clarify
Sphere could potentially be constructed of fiberglass but please bid per drawings have indicated - during construction opportunity to
review materials in conjunction with structural needs shall be considered as determined by the client

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-563

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 24 of 104
Subject: General Package Specification ltem Questions Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-2.12 and spec sections 11 68 33 and 118633

a) Enlarged plan 1 on sheet L-2.12 keynote 14 states permanent bat rack per specifications, however specification section 11 68 33
Athletic Field Equipment does not include a specification for the permanent bat rack.

Please provide the specification.

b) Bid Package General Package A scope item 88 (3) helmet wall mounted hooks in dugouts and item 89 (2) chest box storage
containers in dugouts.

Please confirm that these guantities are per dugout. In addition, specification 11 68 33 Athletic Field Equipment does not list a
specification for this item. Please provide specification.

Suggestion:

Answer: |:| Accept Suggestion
specifications will be updated into include information for permanent bat rack, helmet wall mounted hooks and chest storage. Please
provide 1 of each per dugout. Bat racks shall be in ground mounted - detail shall be provided. Helmet storage rack shall be in ground
mounted. both products are availabe from achillion sports

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



REQUEST FOR INFORMATION
3612 Mission Inn Ave.

CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-564
Printed On:  Apr 07, 2025

Page: 25 of 104

r‘ Tﬂden_co' Tilden-Coil Constructors

Subject: Sports Padding at Backstop Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-2.12

Sheet L-2.12 keynote 21 shows backstop padding, but it is not shown on elevations or sections only on backstop to fence transition
detail.

Please confirm location of sports padding.

Suggestion:

Answer: |:| Accept Suggestion
backstop padding is required on all baseball backstops

Answered By:
Signed:

Date: Apr 06, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-565

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 26 of 104

Subject: Keynote Clarification for Building A Concessions Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheets L-1.06 & L-1.17

The buildings on sheets L-1.06 & L-1.17 are called out as keynote 21 (Building B Concessions ) however based on the floor plan
please confirm the keynote is incorrect and that they should be called out as keynote 20 (Building A Concessions).

Suggestion:

Answer: |:| Accept Suggestion
"correct - these should be keynote 20 and will be corrected in a bulletin

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-566

Printed On:  Apr 07, 2025
Page: 27 of 104

Subject: Flag Pole Specification Clarification Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Reference spec section 10 75 00 and detail 1/L-2.05
Flag pole specification 10 75 00 calls for iPi Interstate Pole Industries as the manufacturer, however detail 1/L-2.05 calls for the
manufacturer to be The Flag Factory.
Please advise and confirm which manufacturer is approved to proceed with.
Suggestion:
Answer: |:| Accept Suggestion

Answered By:

IPl is correct - detail will be adjusted

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

lan Gust

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-567

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 28 of 104
Subject: Door Hardware Sets Clarification Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference A-8.5

There are multiple buildings with multiple door schedules. However, there are no hardware sets and no hardware set assignments
shown on the door schedules.

Please confirm if hardware sets forthcoming?

Suggestion:

Answer: |:|Accept Suggestion
The door schedule for each building calls out the desired hardware for each door (refer to the “Hardware” column in each schedule).
Each door schedule also includes a hardware note requiring the contractor to provide a complete hardware set for each door in the
shop drawings. Also refer to Spec Section 08 71 00, Paragraph 3.7.B where this requirement is also stated. The door schedules
indicate the basic hardware requirements. The contractor needs to provide the hardware sets to be included in their shop drawing
submittal.

Answered By:
Signed:

Date: Apr 07, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-568

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 29 of 104

Subject: Concrete Terrace Center Stairs Field 5 East Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet W-27 and 3/S-11 (g308)

Sheet W-27 shows Al1 field identity signs at the south side of the center stairs. Detail 3/S-11 shows a grade beam at the base of
the sign.

Please provide a CL for the sign noting the location.

Suggestion:

Answer: |:| Accept Suggestion
details will be updated to match but A11 should be located in a footing below the finish surface of the surrounding hardscape (aka no
exposed anchor bolts or footings) this is typical for all sign foundations

Answered By:
Signed:

Date: Apr 06, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-569

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 30 of 104

Subject: IDF Double Cabinet w/ HPSA Cabinet (CL 101) Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet L-1.03 (g286)

IDF-015 shown on sheet T-2.3 is listed on the IDF outdoor schedule on sheet T-1.2.1 as a type 1 3'-0" x 3'-5" not a type 3 ("C") 8'-0"
x 3'-5".

Please review the interpretation as it affects the concrete scope.

Suggestion:

Answer: |:|Accept Suggestion

"IDF locations have now completely changed as most IDF's have been removed (city direction during bid period to switch to fiber
from cat6). Plans will be uploaded to removed IDF callouts and details and match technology plans

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-570

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 8 of 45
Subject: 6" SD Line Field 12 Clarification Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet CF-1.03

Sheet CF-1.03 shows a 6" SD POC "by others" with an 8" perforated CF-SD line running east at the turf area.

Please review & confirm if the CF drawings are correct.

Suggestion:

Answer: |:| Accept Suggestion

The 8-inch line on CF-1.03 will be revised to 6-inch and a note will be added to C-1.03 to connect. The revised 6-inch line on CF-
1.03 replaces the 6-inch line on C-1.03 and will be shown on the next plan update.

Answered By:

Signed:
Erik Curran
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-571

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 31 of 104

Subject: Sign A1l Reinforcement for Grade Beam Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet S-11 and W-04 (g297)

Please provide the reinforcement for the A11 sign grade beam. Note the Al11 sign detail is on sheet W-04.

Suggestion:

Answer: |:| Accept Suggestion
GMU Response: Please refer to submittal 3 detail 3 on drawings S-12

Answered By:
Signed:

Jeannette Pulnik
Date: Apr 04, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-572

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 32 of 104

Subject: Monument Sign M02 & C01 Structural Clarification Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet W-02 and 2,4/S-11 (g296 & g301)

a) The elevation for the monument sign on sheet W-02 shows the sign at 14'-2" above grade.
Please confirm it is 5-0" high by 2'-0"+/-wide concrete base shown on sheet W-02 by others or is detail 2/S-11 in progress?

b) Please provide the reinforcement for the C1 sign grade beam. Additionally, please provide the weld requirements for the HSS2x2
to the HSS3x3 columns. Provide a reference to sheet W-08 for the sign design.

Suggestion:

Answer: |:| Accept Suggestion
GMU Response: Please refer to submittal 3 details 1&2 on drawing S-12

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-574

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 33 of 104

Subject: Overall Site Key Index Sheet Request Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference S-1 (g272)

Please provide an overall site key index sheet showing the locations of the details contained.

Suggestion:

Answer: |:|Accept Suggestion
"GMU Response:
a. Please refer to S-1 ""Structural to Landscape Detail Reference™ on the Submittal 3 drawings.
b. Please also refer to Submittal 3 drawings S-3 & S-6 for key plans of select areas.
c. Note that Structural details refer to the Landscape Architecture detail which they are based on, which in turn is indicated on key
plans.”

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-577

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 34 of 104

Subject: Building A Restroom L-2 Confirmation Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference detail 1/P-4.01 and A-1.12

Detail 1/P-4.01 shows all 6 lavs as L-2 revised from L-1 on the previous drawings. The detail on sheet A-1.12 shows 4 standard & 2
accessible lavatories.

Please confirm that an L-2 complies at all 6 locations? Please review and clarify.

Suggestion:

Answer: |:| Accept Suggestion
L-2 complies at all 6 locations. L-2 can be mounted at standard height or at accessible height to be ADA compliant. Sheet A-1.12
calls out lavatories to be mounted as standard height or accessible.

Answered By:
Signed:

Tamara McClory
Date: Apr 06, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-578

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 35 of 104

Subject: Standard vs Accessible Lavatory Confirmation at Restrooms 101 & 102 Date: Mar 21, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 28, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Sebastian Enriquez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheets A-1.1 and 1/P-4.01 (g45)

Sheet A-1.1 shows 4 each standard lavatories & 2 each accessible lavatories. Detail 1/P-4.01 shows all 6 lavatories as L-2 stainless
steel accessible. Please review.

Suggestion:

Answer: |:|Accept Suggestion

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-579

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 36 of 104

Subject: Landscaping Below Building A Stairs Date: Mar 24, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Mar 31, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference sheet A-1.1 and L-1.06.

For the planters below the stairs on Building A (shown on A-1.1), the keynotes refer back to the L-sheets for planter details. The L-
sheets do not address the desired planting/irrigation for these planters. Please advise.

Suggestion:

Answer: |:| Accept Suggestion
planters have been updated as part of the addendum 3 package and should be addressed at this time

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-599

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 37 of 104

Subject: Scoreboard 6 and 7 Power Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: L-1.06

0309, CL (46) Scoreboards Fields 6 & 7, Sheet E-1.06 shows the scoreboard power in the center of the # logo west of 6 & east of 7
not at the south. Please review & note which is correct.

Suggestion:

Answer: |:| Accept Suggestion
Electrical plans will be updated to match the RIJM set locations.

Answered By:
Signed:

Jeannette Pulnik
Date: Apr 04, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-600

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 38 of 104

Subject: Field 5 Clarifications Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: L-1.05

9305, Field 5 South East Stairs, Does CL (75) apply in between the stairs? Sheet C-1.05 shows a GCN (28) trench drain in line with
the lower east ramp. Please note.

g306, Field 5 S-E Angled Paving, Define CL (05) at the angled paving south end of the concourse shown previously as <24>.

Suggestion:

Answer: |:| Accept Suggestion
a.Additional 75 call outs have been added for clarity. Please let us know if it is still unclear in the Addendum 3 set. B. The question is
unclear, please clarify.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. 3§12 MlSSlon Inn Ave.
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-601

Printed On:  Apr 07, 2025
Page: 39 of 104

Subject: CL33 Drinking Fountain

Project: Ontario Sports Empire
Address:
Ontario CA 91761
Phone: Fax:
To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Date: Mar 27, 2025

Job: 24-011
Required: Apr03, 2025
Estimated Cost Impact:
Estimated Days

Co-null Contact:

Co-Author RFI

Reference:

Request:
Ref: L-1.04

0304, CL (33) Drinking Fountain, What does "not shown" mean for the drinking fountain?

Suggestion:

Answer: |:|Accept Suggestion

Drinking fountain locations have been added to the Addendum 3 set.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-603

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 40 of 104

Subject: Monument Sign M01 and M02 Foundation Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: W-2

0267, Monument Sign MO1 Foundation, Detail 1/S-11 shows 3 each HSS10x10x5/16 galvanized posts with 24" round post footings
for the sign support. Please review & note. Provide dimensions on the plan view of the sign.

g294, Monument Sign M02 Foundation, Detail 2/S11 details the structural elements for sign M0O2. Please incorporate the elements
not addressed by structural into the W drawings & provide the cross reference.

Suggestion:

Answer: |:| Accept Suggestion
GMU Response: Please refer to submittal 3 drawings addressing all items.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. 3§12 MlSSlon Inn Ave.
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-604

Printed On:  Apr 07, 2025
Page: 41 of 104

Subject: Monument Sign M02 Reinforcement

Project: Ontario Sports Empire
Address:
Ontario CA 91761
Phone: Fax:
To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Date: Mar 27, 2025

Job: 24-011
Required: Apr03, 2025
Estimated Cost Impact:
Estimated Days

Co-null Contact:

Co-Author RFI

Reference:

Request:
Ref: S-11, W-7

9295, Monument Sign M02 Grade Beam, Provide the reinforcement for the sign M02 grade beam.

g299, Sign B03, Detail 3/S-11 provides the structural framing & grade beam information for a BO3 sign as well as an Al11 sign.

Please note.
Suggestion:
Answer: |:|Accept Suggestion
Answered By:
Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-605

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 42 of 104

Subject: Monument Sign M02 CL Reference Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: L-1.04

9293, Monument Sign M02 (g242), Sheet W-21 shows the M02 monument sign off of Riverside Drive east. The proposed detail is
on sheet W-02. Structural detail 2/S-11 shows the foundation. Please provide a cL reference. Provide the plan view location
dimensions.

Suggestion:

Answer: |:| Accept Suggestion

a plan view enlargement can be added to show monument with surrounding concrete maintenance banding for access and how
monument foundation is set below adjacent banding

Answered By:
Signed:

Tamara McClory
Date: Apr 07, 2025

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-606

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 43 of 104

Subject: Field 12 CL Clarifications Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: L-1.03

0288, Field 12 Terraced Seating East, Does the dashed line east of the guard rail on sheet L-1.03 represent the GCN (28) trench
drain shown on sheet C-1.03? Please note.

g287, CL (46) Scoreboard Field 12, The CL (46) scoreboard revised from (47) location still does not match the power location shown
on sheet E-1.03. Please advise

0280, IDF-005, Sheet T-2.3 shows IDF-005 at the far N-E corner of field 12 at the sidewalk. Please reference CL (87) 101 or 102.

Suggestion:

Answer: |:| Accept Suggestion
In general, please provide a markup of the area in question so we can provide the more accurate answer. A. There are several
dashed lines east of the guardrail. Trench drain lines are shown on the enlargement plans on L219 and L220.b. Locations have
been revised for the Addendum 3 set. c. The IDF locations will be revised for the Bulletin 1 set. Please refer to that set when it is
issued.

Answered By:
Signed:

Jeannette Pulnik
Date: Apr 04, 2025

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-607

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 44 of 104

Subject: Bldg B Paving and Concrete Pads CL 87 Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: L-1.03

g284, Building B Field 12 South, Provide a CL for the paving shown outside of the building up to the pavers. The band is not shown
on sheet A2.1 or S2.1.

g281, CL (87) Concrete Pads, Detail 1/L-2.30 shows IDF pads A B & C, The letter designations should be noted at the (87)
locations.

Suggestion:

Answer: |:|Accept Suggestion

a.Please refer to the RIM plans for paving outside of the building. b.The IDF locations will be revised for the Bulletin 1 set. Please
refer to that set when it is issued.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-608

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 45 of 104

Subject: IDF B Pad and Aggregate Clarification Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: L-2.30

0282, IDF "B" Pad, Where the concrete HK pad is on top of the typical concrete paving does it dowel into the paving. Should legend
(1) note 6" for the pad height?

g283, Aggregate Base Note, Detail 1A/L-2.01 does not show aggregate base at the pedestrian paving. Is it required at A B & C?

Suggestion:

Answer: |:| Accept Suggestion
a. Please refer to the Bulletin 1 set when issued for this information. B. No, the aggregate base is not required per Geotech under
the pedestrian concrete paving.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-609

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 46 of 104

Subject: TS Stanchion Height Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: L-2.05

0279, 4x4 TS Stanchion, Provide the height of the legend item (3) TS stanchion.

Suggestion:

Answer: |:| Accept Suggestion
"scale off of drawings for now - height to be confirmed with manufacturer

RJIM to provided clarification when verified

Answered By:
Signed:

Tamara McClory
Date: Apr 07, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-610

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 47 of 104

Subject: TS Stanchion Footing Detail Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: S-3 Struct. Details

0278, Water Mister 4x4 TS Stanchion, Detail 2/L-2.05 shows a TS 4x4 stanchion with a footing adjacent to the mister pole. Provide
a footing detail.

Suggestion:

Answer: |:| Accept Suggestion
GMU Response: Please refer to submittal 3 detail 5 on drawing S-3B for water mister detail.

Answered By:
Signed:

Jeannette Pulnik
Date: Apr 04, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-612

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 11 of 45
Subject: Monument MO1 Floor Box Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: T-2.1

9268, Monument MO1 Floor Box, Provide a detail for the floor box at the monument sign.

Suggestion:

Answer: |:| Accept Suggestion
Refer to 13/T-8.1.

Answered By:

Signed:
Erik Curran
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-613

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 48 of 104

Subject: Monument MO1 References Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: S-11

0265, Monument Sign M01, Provide a reference to details on sheet W-02 for monument sign MO1.

g266, Sign M01 Grade Beam, Provide the reinforcement for the grade beam at sign MO1. Will detail 1/S-11 provide the details for
the concrete base up to the 3'-0" + elevation above grade?

Suggestion:

Answer: |:| Accept Suggestion
GMU Response: Please refer to submittal 3 drawings addressing all items.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. 3§12 MlSSlon Inn Ave.
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-614

Printed On:  Apr 07, 2025
Page: 49 of 104

Subject: Plumbing Chase Exit Sign Clairification

Project: Ontario Sports Empire
Address:
Ontario CA 91761
Phone: Fax:
To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Date: Mar 27, 2025

Job: 24-011
Required: Apr03, 2025
Estimated Cost Impact:
Estimated Days

Co-null Contact:

Co-Author RFI

Reference:

Request:
Ref: E-1.3

0263, Plumbing Chase, Would exit signs be required at the plumbing chase doors?

Suggestion:

Answer: |:| Accept Suggestion
Exit signs are not required at the plumbing chase doors.

Answered By:

Date: Apr 03, 2025

Signed:

Erik Curran

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-615

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 50 of 104

Subject: Janitors Closet Dims Clarification Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: Pg 49 (A-7.1)

g227, Jan Closet 105, a) Provide the E-W clear dimension for the jan closet with the 34"x34" concrete HK WH pad. b) Is there a
utility shelf or mop rack at the mop sink? c) The finish schedule calls out a 6x6 tile floor in the janitors closet. There does not appear
practical. Please review.

Suggestion:

Answer: |:|Accept Suggestion

A. Dimension added to plan. Concrete water heater pad shown on plan.
B. See Keynotes #23 & 24 for the mop rack & chemical shelf added to the plans.
C. The floor tile in the Janitor's Closet is required by the S.B.C. Health Department.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-616

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 51 of 104

Subject: PTAC Unit Arch. Mounting Detail Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: Pg 48 (A-6.2)

0218, Thru-Wall HVAC Unit, Provide an architectural detail for the mounting of the PTAC unit (12/M-10.2) including noting the
elevation AFF.

Suggestion:

Answer: |:|Accept Suggestion
Refer to the dimension added to Elevation #4 and revised Elevation Keynote #10 on A-6.2. An architectural detail is not required.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-617

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 52 of 104
Subject: RR Building Lavs L-2 Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: P-2.07

0262, RR Building Lavs, Addendum /1\ revised the lavs from L-1 to L-2. Sheet A-5.1 notes 4 standard Keynote <10> & 4 KN <9>
accessible. Will an L-2 accommodate both?

Suggestion:

Answer: |:| Accept Suggestion
L-2 can accommodate both standard and accessible mounted lavatories. See general note 5 and 9 on P-0.01.

The L-2 lavatory can be installed at both the accessible and standard height. Keynotes on A-5.1 only indicate which
lavatories are mounted at standard or accessible heights.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. 3§12 MlSSlon Inn Ave.
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION

PB-618
Printed On:  Apr 07, 2025
Page: 53 of 104

Subject: RCD-1 Detail

Project: Ontario Sports Empire
Address:
Ontario CA 91761
Phone: Fax:
To: Tamara McClory

RJM Design Group

From: Huy-Troy Nguyen
Tilden-Coil Constructors

Date: Mar 27, 2025

Job: 24-011
Required: Apr03, 2025
Estimated Cost Impact:
Estimated Days

Co-null Contact:

Co-Author RFI

Reference:

Request:
Ref: M-3.1

0261, 350/RCD-1 Registers Room 113, Provide a detail reference for the support of the registers from the roof structure.

Suggestion:

Answer: |:| Accept Suggestion

The RCD is duct mounted. The duct is supported
by the structure, see mechanical details.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-619

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 54 of 104
Subject: Mech. Room 212 Section Cut Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: M-1.2

0260, Mechanical Room 212, Should the walls of the mechanical room be fire rated? Should the doors require louvers? Suggest that
a mechanical section cut of the room be developed.

Suggestion:

Answer: |:|Accept Suggestion
The walls of the mechanical room do not need to be fire rated. The doors do not require
louvers. Mechanical section is not necessary, the keynotes and detailing are sufficient.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-620

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 55 of 104
Subject: M-1.1 Notes 16 and 17 Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: A-1.11

090, Door (5) Plumbing Chase, Sheet M-1.1 does not call out a louver for door (5). Is one required? CGN 14 on sheet M-1.1 (for
example) notes all louvers shall be aluminum. Please add to hardware notes 16 & 17.

Suggestion:

Answer: |:| Accept Suggestion

Louver for door is now called out on the mechanical plans.
See Door Schedule General Note 'F' for louver requirements that match CGN 14 on M-1.1.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-621

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 56 of 104

Subject: Construction Key Note 2 References Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: M-1.1

0259, Construction Keynote (2), Provide the applicable detail references for CKN (2).

Suggestion:

Answer: |:|Accept Suggestion

Mechanical detail 10/M10.1 notes that the remote cable damper shall be provided in
all areas with gyp. board ceiling. Refer to arch reflected ceiling plans.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-622

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 57 of 104
Subject: Missing Recess Elevation at IT/Security Room Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen
Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: A-8.3 (Pg 56)

0258, Green Room.IT/Security Building North & South, Sheet S8.1 references detail 19/SD2 typical at the N & S elevations. Detail
19/SD2 shows a 2" wall recess (6"CMU). The elevations do not show a recess. Please review.

Suggestion:
Answer: |:| Accept Suggestion
THIS IS A SIMILAR DETAIL FOR THE CONNECTION AT THE ROOF. IF BUILDING DOES NOT HAVE THIS CONDITION, THEN
OMIT RECESS.
Answered By:
Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. 3§12 MlSSlon Inn Ave.
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-623

Printed On:  Apr 07, 2025
Page: 58 of 104

Subject: Green Room/IT Structural Clarifications

Project: Ontario Sports Empire
Address:
Ontario CA 91761
Phone: Fax:
To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Date: Mar 27, 2025

Job: 24-011
Required: Apr03, 2025
Estimated Cost Impact:
Estimated Days

Co-null Contact:

Co-Author RFI

Reference:

Request:
Ref: S8.1

0255, Foundation Legend, Provide a symbol for a CMU control joints (10/SD1) & note the locations.

256, Green Room/IT Building Roof, Please define the hip beams at the corners. Are they 4x10?

9257, Ridge Beam @ 4x4 KP GL/4, Provide a detail at the base & top of the 4x4 post on the CMU exterior wall.

Suggestion:

Answer: |:|Accept Suggestion

1. REFER TO UPDATED S8.1 FOR SYMBOL AND NOTE 14.

2. HIP BEAMS ARE 4x10. REFER TO UPDATED S8.1.
3. REFER TO DET. 3/S8.1.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-624

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 59 of 104

Subject: Air Curtains Mounting Detail Date: Mar 27, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr03, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Huy-Troy Nguyen

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Ref: K-1.7

g254, Air Curtains, Which detail would apply for the air curtain mounting?

Suggestion:

Answer: |:|Accept Suggestion
See detail 8/A-9.4, in the Addendum #3 drawings, where transom mounting brackets are called out. The hardware for this
installation is available/provided by the manufacturer and should be mounted per manufacturer’s specifications/installation

instructions.
Answered By:
Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-649

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 62 of 104

Subject: Southeast Parking Lot Landscaping Clarification Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

The layout of parking lot shown in irrigation sheet L-3.24 (there are only 6 short parking islands) is completely different from the
layout shown in planting sheet L-5.24 (there are 7 long parking islands). Moreover, landscape architecture sheet L-1.24 shows the
same layout as planting sheet L-5.24 but with a note 'Not a part'. Besides, irrigation key map sheet L-3.00A shows a long planters
connecting sheet L-3.19 and L-3.24, while planting key map sheet L-5.00, that planters is not displayed. Please revise to make those
plans consistent as this will affect the quantity of trees, sleeves, and other items.

Suggestion:

Answer: |:|Accept Suggestion

Please follow the layout shown on the landscape construction and planting sheets - addendum 3 should better clarify these areas
but now - any irrigation missing should be provided to match / account for all the planting shown

Answered By:
Signed:

Tamara McClory
Date: Apr 07, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-657

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 63 of 104

Subject: Bubblers Shown Without Plants L-3.14 Date: Mar 31, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr07, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

However, on Irrigation sheet L-3.14, the symbol for bubblers is shown at top of plan (B8, B9, B10 callout), but there are no trees or
palm trees indicated on the Planting Plan (sheet L-5.14). Please clarify.

Suggestion:

Answer: |:| Accept Suggestion
Plans have been modified for Addendum 3 set.

Answered By:

Signed:
Erik Curran
Date: Apr 03, 2025
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-660

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 13 of 45
Subject: Sliding Pass Thru Window Specification Date: Apr01, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr08, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Josiah Salgado

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Please provide a manufacture and specification for sliding pass thru windows.

Suggestion:

Answer: |:|Accept Suggestion
The sliding pass-thru windows shall be a CRL Item #SCDW1801P powder-painted self closing service window w/ half bottom track,
1/2" insulating glass, self latching, & optional fly fan switch (to coordinate w/ air curtains per food service plans) or approved equal.

Answered By:

Signed:
Erik Curran
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-661

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 14 of 45
Subject: Low E Glazing Specification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Josiah Salgado

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
The glazing spec does not outline what type of glass is desired for the exterior openings. Please advise which Low E is required. i.e.
Solarban 60, 70 or 90.

Suggestion:

Answer: |:| Accept Suggestion
Solarban 90 is required.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



(

Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS.

3612 Mission Inn Ave.

Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-663

Printed On:  Apr 07, 2025
Page: 64 of 104

Subject: Gravel in Planter Pit Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Detail 2 on L-6.02 indicates that palm tree planting will include one inspection tube assembly per palm tree. Please confirm if the
gravel is across the entire plant pit or just to envelope the horizontal pipe. Please provide the depth of the gravel layer shown at

horizontal piping of palm tree.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion
Gravel across the entirety of the pit with minimum 8" at high end

Signed:
Date: Apr 06, 2025 Tamara MeClory
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-666

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 65 of 104

Subject: Plant Spacing at Planter Edge Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Planting detail 1 on L-6.01 note #21 indicates for plant spacing to be half of overall spacing at planting edges for groundcovers per
legend however, detail 4 on L-6.01 indicates for setback at planting edge to be full spacing per plant legend and type. Please
confirm correct plant setback spacing for ground covers.

Suggestion:

Answer: |:| Accept Suggestion
Detail 4 on sheet L6.01 on the Bulletin 1 set has been udpated to clarify the center / OC spacing on shrubs adjacent to paving.

Answered By:
Signed:

Jeannette Pulnik
Date: Apr 03, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-667

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 15 of 45
Subject: Food Service Dry Storage Piping Support Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Jack Wilson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

REF: P2.08 Dry Storage Area
g228, FS Storage RD/0OD Piping

Provide details for the support of the horizontal piping & the vertical piping from the roof & at the CMU wall.

Suggestion:

Answer: |:| Accept Suggestion
See plumbing specification section 22 05 29 "Hangers and Supports for plumbing piping and equipment".

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-668

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 16 of 45
Subject: Parition Wall SD4 Reference Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Jack Wilson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
REF S1.1 legend

Please confirm if partition wall legend should reference SD4?

Suggestion:

Answer: |:| Accept Suggestion

FOR PARTITION WALL LAYOUT, SEE ARCHITECTURAL.
FOR PARTITION WALL CONNECTION TO SLAB, SEE 1/SDA4.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-669

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 17 of 45
Subject: Interior Column GL/D.3 HSS Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Jack Wilson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g110, Interior Column GL/D.3,

Detail 16/S1.4 referenced at the HSS5x5 column does not match the condition. Please review.

Suggestion:

Answer: |:| Accept Suggestion
PLEASE SEE DET. 3/S1.1.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-670

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 18 of 45
Subject: Ceiling Joist Framing Spacing Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Jack Wilson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Sheet S1.2 shows 2x8 @ 16" 0.c. at the +/- 16'-0" span. Detail 10/SD4 notes 2x8 at 24" 0.c. up to 17'-6".
Please review.

Suggestion:

Answer: |:| Accept Suggestion
REFER TO DET. 10/SD4 FOR 2x8 AT 16"0.c. MAX SPAN IS 20'-0".

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-671

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 19 of 45
Subject: Elevator Roof Framing Section Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Jack Wilson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Please provide a framing section GL/A-A.8 showing the sloping roof framing with the T.0. CMU elevations.

Suggestion:

Answer: |:| Accept Suggestion

REFER TO ARCHITECTURAL FOR BUILDING ELEVATIONS.
REFER TO DET. 1/S1.5 FOR SLOPED ROOF FRAMING.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-672

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025

Page: 20 of 45

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Subject: Waterproof Deck System at Columns Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
On detail A/A-1.9, keynote 39 shows waterproof deck system meeting column. Please provide a detail for this condition.

Suggestion:

Answer: |:| Accept Suggestion

The waterproof deck system manufacturer has a standard detail for this condition. The installing contractor needs to install the
waterproof deck system per the manufacturer's specifications and details.

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-673

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 21 of 45
Subject: Vertical Column Welded Stud Requirement Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Jack Wilson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
REF: S1.3 HSS 5x5x1/4" columns on GL/D.3

Please confirm whether or not vertical columns within wall framing requires welded studs with a nailer?

Suggestion:

Answer: |:| Accept Suggestion

NOT REQUIRED TO HAVE WELDED STUDS.
IF NEEDED FOR NAILER FOR DRYWALL ATTACHMENT, HILTI SHOTPINS CAN BE USED.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-674

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 22 of 45

Subject: Restroom Accessory Mounting Details (B C | F) Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Restroom Accessories Schedule on sheet A-1.12 reference sheet A0.3 which shows positioning of accessories but does not
address mounting details. Please provide specific mounting details for items B, C, |, and F at CMU and framed walls.

Suggestion:

Answer: |:|Accept Suggestion
See previous RFI responses. General notes regarding mounting and providing backing & blocking for restroom accessory
installation are already included on the Addendum #3 drawing set. The product manufacturer also provides their requirements in
their standard installation specs/shop drawings. It is the installing contractor's responsibility to coordinate and provide all required
backing, blocking, and attachments.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-675

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025

Page: 66 of 104

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Subject: CL (57) 4' Wide Pedestrian Access Gates Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

g601, CL (57) 4' Wide Pedestrian Access Gates, CL (57) references 3 7 4/L-2.22 for the gates. Detail 3/L-2.22 shows a TS gate
while detail 4 shows an 8'-3" high omega gate. There should be 2 different CL references. CL/(57) is referenced on Riverside Dr in
the (58) omega fence. Please clarify.

Suggestion:

Answer: |:| Accept Suggestion

We may not have room on the sheet for additional callouts. If that is the case we will try to make the distinction between the 2 types
of gates more clear. Please refer to the Addendum 3 set- both Omega and tube steel fencing are 6'-0" high.

Answered By:
Signed:

Date: Apr 04, 2025

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-677

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025

Page: 67 of 104

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Subject: CL (58) Fencing Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g600, CL (58) Fencing, Detail 2/L-2.22 referenced for the 6' omega fencing "scales" at 8'-0" +. Is the fencing 6' or 8'?

Suggestion:

Answer: |:| Accept Suggestion

The Omega fencing is 6'-0" H. Please refer to the Addendum 3 set plans. The Omega fencing detail 2 is drawn at 6'-0" H and scales
at 6'-0" H.

Answered By:
Signed:

Date: Apr 03, 2025

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-678

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 68 of 104

Subject: Retaining Wall Note Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Please confirm Call out retaining wall with Note 16.

Suggestion:

Answer: |:| Accept Suggestion
Please provide a markup with more detail to clarify the question. Note 16 where?

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-680

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 69 of 104

Subject: Detail 1D Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Detail 1D on L-2.21calls out a 60' net. The Net above clearly states 120'. Please correct the D notation.

Suggestion:

Answer: |:|Accept Suggestion
37 A-E callouts have been updated to match soccer netting lengths on plans. Please see Bulletin 1 set when it is issued.

Answered By:
Signed:

Date: Apr 04, 2025

Distribution:



3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-682

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 71 of 104

Subject: Matchline C-1.07 Field 12 Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g544, Matchline C-1.07 Field 12, Is there a CL (67) mister on the matchline at the Pa area?

Suggestion:

Answer: |:| Accept Suggestion
This additional water mister was identified in the addendum 3 plans.

Answered By:
Signed:

Erik Curran
Date: Apr 03, 2025

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-683

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 72 of 104

Subject: Detail 4 Confirmation Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Please confirm detail 4/L-2.35 will apply here.

Suggestion:

Answer: |:| Accept Suggestion
Please clarify question and provide a markup.

Answered By:
Signed:

Jeannette Pulnik
Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-684

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 73 of 104

Subject: Pilasters for Double Swinging Gates Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Does Note 17 apply here or is this Pre Cast, refer to comment L-2.45 regarding the pilaster cap at the double swinging gates?

Suggestion:

Answer: |:| Accept Suggestion
Note 17 has been updated. The pilaster cap is a custom precast CDI cap. Please refer to the Addendum 3 set.

Answered By:
Signed:

Date:

Distribution:



r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

CONSTRUCTORS. 3612 Mission Inn Ave.

Building with Integrity Since 1938 Riverside CA 92501 PB-685
Printed On:  Apr 07, 2025
Page: 74 of 104
Subject: IDF-011 Play Field West Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

g08, IDF-011 Play Field West, Sheet T-2.18 shows IDF-011 west of the radius with the round PA areas. It appears to be hidden by
CL (12). Please review.

Suggestion:

Answer: |:| Accept Suggestion
IDF locations will be revised for the Bulletin set.

Answered By:
Signed:

Date:

Distribution:



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS.

Building with Integrity Since 1938 Riverside CA 92501

3612 Mission Inn Ave.

REQUEST FOR INFORMATION
PB-686

Printed On:  Apr 07, 2025
Page: 75 of 104

Subject: Vineyard South L-1.05 Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Matthew Shieh
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

g604, Vineyard South L-1.05, Sheet L-1.01 notes CL (59) typical while sheet L-1.05 shows (58) as typ. Please clarify.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Date: Apr 04, 2025

The fence transition from Omega to Tube steel here. The circle fence linetype is typical for the Omega fence. The square fence
linetype is typical for the Tube Steel fence.

Signed:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-687

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 23 of 45

Subject: CMU Wall Recession Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Sheet A-2.1 shows keynote 4 which denotes a recession in the CMU wall for a graphic / advertisement space. Please advise if this
block is to be 6" or 8" at the wall recession location and provide detail.

Suggestion:

Answer: |:| Accept Suggestion

Refer to Keynote #4 on the floor plan in the Addendum #3 drawing set. The keynote calls out a 2" recess and references detail
13/S2.3 and 19/SD2, which have similar recess conditions.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-688

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 76 of 104

Subject: Retaining wall / Guardrail / Light Pole Detail Request Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Please provide a dimensioned detail from how the retaining wall / Guardrail / Light Pole all interact.

Suggestion:

Answer: |:| Accept Suggestion
Please provide a plan markup of these locations

Answered By:
Signed:

Date: Apr 03, 2025

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-689

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 77 of 104

Subject: Note 75 Confirmation Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Please confirm note 75 applies here as well.

Suggestion:

Answer: |:| Accept Suggestion
Please clarify question and provide a markup for the area in question

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-690

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025

Page: 78 of 104

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Subject: Sculpture details Clarifications Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Notes do not appear to apply to the three separate details. The numbers point to different items in each detail. Please provide a
separate legend for each sculpture.

Suggestion:

Answer: |:| Accept Suggestion
These call outs have been updated for the Addendum 3 set. Refer to the Addendum 3 set.

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-691

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 79 of 104

Subject: Detail through the DG walkway Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Please provide a cut section / detail through the DG walkway

Suggestion:

Answer: |:| Accept Suggestion
A detail is provided on sheet L2.01, detail 5. Is there specific information needed for the DG area paving not addressed in the
detail?

Answered By:
Signed:

Date:

Distribution:



r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. 3§12 MlSSlon Inn Ave.
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-694

Printed On:  Apr 07, 2025
Page: 80 of 104

Subject: Top Cast Finish on Concrete Cap Confirmation

Project: Ontario Sports Empire
Address:
Ontario CA 91761
Phone: Fax:
To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Date: Apr 02, 2025

Job: 24-011
Required: Apr09, 2025
Estimated Cost Impact:
Estimated Days

Co-null Contact:

Co-Author RFI

Reference:

Request:

Please confirm that a Top Cast #5 finish will be acceptable on the cast in place concrete cap.

Suggestion:

Answer: |:| Accept Suggestion

Yes, please provide top cast #5 finish on cast in place concrete seat wall and wall caps.

Answered By:

Date: Apr 04, 2025

Signed:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-698

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 24 of 45

Subject: Coved Base Height Discrepancy Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
gl146

Finish schedule on sheet A-2.6 calls for 6" coved base in the restrooms. Elevations on Sheet A-2.7 show 8" high base. Please
clarify which height to use.

Suggestion:

Answer: |:| Accept Suggestion
The note in the Finish Schedule on A-2.6 revised to 8” high coved base to match interior elevations on A-2.7.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-701

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 81 of 104

Subject: Concrete Tot Lot Edge Additional Information Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI
Reference:
Request:
Concrete Tot Lot Edge, Provide a detail for legend note (2) & note the width. Provide the plan view dimensions of the playground
perimeter.
Suggestion:
Answer: |:| Accept Suggestion

This tot lot edge is 24" wide concrete band (detail 4, sheet L-2.01) with a thickened bond beam edge as seen on detail 1, sheet L-
2.35. Legend item 2 on sheet L-2.39 was updated in addendum 3.

Answered By:

Signed:
Erik Curran
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-702

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 11 of 18
Subject: Playground Surfacing Colors Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Playground Surfacing Colors, Note the letter color designations on the plan view so when reproduced in black & white the schedule
makes sense. General comment all applicable sheets.

Suggestion:

Answer: |:| Accept Suggestion
information will be added

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-703

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025

Page: 82 of 104

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Subject: Gate Dimensions Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Note 06 call states to see plan for Gate Dimensions. Please provide.

Suggestion:

Answer: |:| Accept Suggestion
This RFI refers to sheet L-1.13, which is a construction plan. Legend item 6 is for control joints. Unclear what this RFI is referring to.

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-704

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 12 of 18
Subject: Control Joint and Expansion Joint Spacing Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Please provide control joint and expansion joint spacing. In addition please advise if concrete expansion joints are to align with
control joints in the curbs. This will be typical at all areas of site paving.

Suggestion:

Answer: |:| Accept Suggestion

joint spacing is per plan - concrete contractor shall provide shop drawings for review and approval of all layouts. EJ's shall be
located at all vertical and horizontal intersections and where shown on plans

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-705

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 83 of 104

Subject: Small Maintenance Yard South East Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Small Maintenance Yard South East, Sheet C-1.07 shows a curb island north of the shipping containers which does not appear to
work. Please review and advise.

Suggestion:

Answer: |:| Accept Suggestion
The site plan has been updated on Addendum 3.

Answered By:
Signed:

Jeannette Pulnik

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-706

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 27 of 45

Subject: Light Fixture on Seat Wall Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g484, Concessions Building S-E Plaza, Sheet E-2.17 shows a SLO3B fixture where (89) is noted. The pole mounted fixture is shown
20'-5" +/- above grade on detail 2/E-0.04. Detail 1E/L-2.06 shows the base of the fixture +/- 2'-0" above grade. Is the intent to have
these fixture heights not match the others?

Suggestion:

Answer: |:| Accept Suggestion
These fixtures are intended to match the mounting height of the other fixtures. The pole shall be +/- 2'-0" shorter at these locations.

Answered By:
Signed:

Erik Curran
Date:

Distribution:



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

REQUEST FOR INFORMATION

CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-707
Printed On:  Apr 07, 2025
Page: 13 of 18
Subject: Concrete Pad for IDF C in Planting Area Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Erik Ramirez
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Is concrete pad to be 6" above TC or above adjacent concrete finish grade shown on Section C for IDF C of sheet L-2.30?
Suggestion:
Answer: |:| Accept Suggestion

Answered By:

above adjacent concrete finish grade - the unit requires the raised height due to the cooling mechanisms

Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting
lan Gust

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group
Tilden-Coil Constructors

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-708

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025
Page: 84 of 104

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Subject: Atrium Drain Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Per sheet C-1.18 this is an atrium drain. However, it is under concrete and not required.

Suggestion:

Answer: |:| Accept Suggestion
Drains will be removed or moved where they conflict with added concrete at next plan updated.

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-709

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 85 of 104

Subject: Note #9 Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Does note #9 typically apply at these locations?

Suggestion:

Answer: |:| Accept Suggestion

No attachment was provided for review. However, 6" wide mow curbs (callout 9) are typical at all locations with double lines on the
plan separating turf and shrub/groundcover planting areas. Additional callouts were added in addendum 3.

Answered By:
Signed:

Erik Curran
Date:

Distribution:



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

REQUEST FOR INFORMATION

CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-712
Printed On:  Apr 07, 2025
Page: 14 of 18
Subject: Play area hardscape elements Layout dimensions Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Matthew Shieh
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

g517, Baseball Play Area, Provide the layout dimensions for the play area hardscape elements.

Suggestion:

Answer:

|:| Accept Suggestion

CAD file to be provided to awarded bidder

Answered By:

Date:

Signed:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-713

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 86 of 104

Subject: Parking Lot Size Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI
Reference:
Request:
Parking Lot shown on L-1.24, E-1.24, E-2.24 and E-3.24 is twice the size of what is shown here. Please correct all documents to be
the same.
Suggestion:
Answer: |:| Accept Suggestion

The parking lot matches on all sheets in the addendum 3.

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-715

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Page: 16 of 18
Subject: Shipping Container Storage Enclosure Dimensions Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g524, Shipping Container Storage, a) Does CL (15) apply at the PA area outside of the storage enclosure or (14)? b) Provide the
dimensions for the shipping container storage enclosure including the opening into the enclosure. c) Sheet C-1.23 shows a trench
drain at the south side of the enclosure interior. Please note.

Suggestion:

Answer: |:| Accept Suggestion
See updated details on addnedum 3 package - trench drains will be moved to avoid enclosure interiors - will be sent as a bulletin

Answered By:
Signed:

Date:

Distribution:



3612 Mission Inn Ave.
CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-716

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 87 of 104

Subject: Maintenance Building East Note 3 Confirmation Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g531, Maintenance Building East, Define the border around the (1) paving. Confirm note (3) applies.

Suggestion:

Answer: |:| Accept Suggestion
Correct, there is a concrete band (note 3) around the paving. A seat wall sits outside of the band. These items are shown in
addendum 3.

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-717

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 88 of 104

Subject: Landscape Irrigation & Landscape planting Layout Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Sheets Landscape Irrigation L3.22 and Landscape planting 5.22 do not match this layout. Please make corrections.

Suggestion:

Answer: |:| Accept Suggestion
See updated sheets in Addendum 3.

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-718

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 89 of 104

Subject: Planting area Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Planting area is new on the Bid Set. However, this planting area is not shown on sheet L3.22 irrigation plan but it is shown on L5.22
planting plan however no plants are located within this planting area.

Suggestion:

Answer: |:| Accept Suggestion
See addendum 3 plans for updates.

Answered By:
Signed:

Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-722

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 32 of 45

Subject: IT Equipment Panel Location Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g165
Sheet A-3.1 shows keynote 16 pointing at a wall corner denoting an IT equipment panel at GL 2 & B. Structural sheet S3.1 shows a
6x6 column at this location and Detail 2/T-3.7 does not show IT equipment at this location. Please clarify this note 16.

Suggestion:

Answer: |:| Accept Suggestion
Incorrect keynote used. Keynote should call out the steel column per foundation & framing plans.
See added Keynote #22.

Answered By:
Signed:

Erik Curran
Date:

Distribution:



CONSTRUCTORS. 3612 Mission Inn Ave. PB-723

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 90 of 104

Subject: Drinking Fountains Locations Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Please provide locations of the drinking fountains in the Land Construction plans sheets L1.01-L1.24 as they are not identified. It
appears that the Water and Sewer plans, sheets C5.01 to 5.09 do not reference a water line to a Drinking Fountain or a sewer line to
a sump pit either.

Suggestion:

Answer: |:| Accept Suggestion
Drinking fountains, water supply, and sumps have been added on Addendum 3.

Answered By:
Signed:

Jeannette Pulnik

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

REQUEST FOR INFORMATION

CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-727
Printed On:  Apr 07, 2025
Page: 33 of 45
Subject: Roll Up Door Lintel Confirmation Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Aaron Wong
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Reference g229, sheet A-7.3, 3/A-7.4, & detail 7/A-9.5.
The south elevation on sheet A-7.3 shows a CMU lintel at the roll up door.
Section 3 on sheet A-7.4 references detail 7/A-9.5 shows a precast concrete lintel.
Please review and confirm which lintel is to be provided.
Suggestion:
Answer: |:| Accept Suggestion

Answered By:

The roll-up door on this building has a CMU pop-out above it with a CMU lintel, as shown in the south elevation on A-7.3 and
referenced in detail 7/A-9.5. There is no concrete lintel at this location. Section #3 to be revised.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting
lan Gust

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group
Tilden-Coil Constructors

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-728

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 91 of 104

Subject: Soccer Championship Scoreboard Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
What happened to the Soccer Championship Scoreboard previously on detail 4/L2.107 Is this not needed? Is there no Soccer
Championship Scoreboards on this project?

Suggestion:

Answer: |:| Accept Suggestion
All scoreboard locations are shown in Addendum 3.

Answered By:

Signed:
Erik Curran
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-729

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 34 of 45

Subject: Unknown Double Line Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Matthew Shieh

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
gl74
There is a double line symbol shown outside of window type A and door 3. This symbol is in front of door 4 as well. Is this a soffit
vent? Please advise what this symbol represents.

Suggestion:

Answer: |:| Accept Suggestion

Refer to the A-3.1 Drawing in the Addendum #3 drawing set. The symbol is removed from the floor plan.
It was a soffit vent symbol shown on the reflected ceiling plan.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-731

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 92 of 104

Subject: Substrate of Accessible Seating Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI L-2.16

Reference:

Request:
Please confirm the substrate of the accessible seating is concrete. Section D on L-2.16 shows a substrate that appears to be thicker
than concrete.

Suggestion:

Answer: |:|Accept Suggestion
Confirmed. Concrete paving to match adjacent concrete shall be the surface at the accessible seating area.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-732

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 93 of 104

Subject: BB Terraced Seating Detail Confirmation Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Erik Ramirez

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
BB Terraced Seating Note (22), Detail 2/L-2.34 shows the stage not the BB field shade structure. There is no detail 3 on sheet L-
2.34. Should this be on sheet L-2.33? Please advise

Suggestion:

Answer: |:| Accept Suggestion
Note 22 on sheet L-2.16 is incorrect and should refer to details 2 and 3, sheet L-2.33.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



. g % RFI PB-737
r‘ r(]:}!\cngeRrI]: 99&1 April 07, 2025

Building with Pategrity Since 1938

PROJECT # - NAME PROJECT ADDRESS
24-011 Ontario Sports Empire

Ontario,CA 91761

TO:  Tamara McClory REQUIRED: April 09, 2025

RJM Design Group
tamara@rjmdesigngroup.com / 9494932600

Ceiling height transition
George Carlson CO-AUTHOR 3
SENDER: . CO-AUTHOR:
- Tilden-Coil Constructors RFI #:

REFERENCE

REQUEST

Ceiling Height Transition, Provide a structural detail for the transition from 19'-0" to 10'-0" ceiling height shown on 1/A-2.5 with the hardware
& nailing noted. Reference S2.2.

SCHEDULE IMPACT:  Potentiall DAYS: COST IMPACT: Potentially COST AMOUNT: $
SUGGESTION

ACCEPTED:I IYES I I NO

ANSWER

The ceiling height transition was eliminated at this location. The header per detail 4/52.2 (sim.) still applies.
Section #1/A-2.5 to show the header and reference the detail.

SCHEDULE IMPACT:  Potentially DAYS: COST IMPACT: Potentially COST AMOUNT: $

ANSWERED By: I Curran DATE:  April 07 2025

RIM Design Group

ATTACHMENTS:

CcC:

Erik Curran
Jeannette Pulnik
Larry Ryan
Zachary Mueting
lan Gust
Sebastian Enriquez

Tilden-Coil Constructors, Inc. 3612 Mission Inn Avenue, Riverside, CA 92501 O (957) 684-5901 Page 10of 1



https://www.tilden-coil.com/

. g % RFI PB-738
r‘ r(]:}!\cngeRrI]: 99&1 April 07, 2025

Building with Pategrity Since 1938

PROJECT # - NAME PROJECT ADDRESS
24-011 Ontario Sports Empire

Ontario,CA 91761

TO:  Tamara McClory REQUIRED: April 09, 2025

RJM Design Group
tamara@rjmdesigngroup.com / 9494932600

Louver Jamb Detail Clarification
Jack Wilson CO-AUTHOR 3
SENDER: . CO-AUTHOR:
- Tilden-Coil Constructors - RFI #:

REFERENCE
A-4.3, 9189
REQUEST

Please provide a plan view of the louver noting the detail at the outer jambs & the material for the inner & outer jambs.

SCHEDULE IMPACT:  Potentiall DAYS: COST IMPACT: Potentially COST AMOUNT: $

SUGGESTION

ACCEPTED: I_I YES I_I NO

ANSWER

Vertical members at outer & inner jambs shown in Elevation A on sheet A-4.3 shall be 4" tube steel posts. Detail to be included in final set of
drawings to be issued.

SCHEDULE IMPACT:  Potentially DAYS: COST IMPACT: Potentially COST AMOUNT: $

ANSWERED By: Ik Curran DATE:  April 07 2025

RJM Design Group

ATTACHMENTS:

CC:

Erik Curran
Jeannette Pulnik
Larry Ryan
Zachary Mueting
lan Gust
Sebastian Enriquez

Tilden-Coil Constructors, Inc. 3612 Mission Inn Avenue, Riverside, CA 92501 O (957) 684-5901 Page 10of 1



https://www.tilden-coil.com/

CONSTRUCTORS. 3612 Mission Inn Ave. PB-739

Building with Integrity Since 1938 Riverside CA 92501
Printed On:  Apr 07, 2025

Page: 94 of 104

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Subject: GC-7 Areas with Missing Symbols Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Confirm all areas identified with GC-7 callout and missing symbol are to be bid as sodded turf.

Suggestion:

Answer: |:| Accept Suggestion
Confirmed. Sod symbol has been turned on in Addendum 3.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-743

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 95 of 104

Subject: Edging Scope in Project Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

Edging is listed in TRADE SPECIFIC INCLUSIONS for landscaping, package BC25. However, there is no legend, callout, or detail
for the edging. Please confirm there is no edging on this project.

Suggestion:

Answer: |:| Accept Suggestion

There is no landscape edging. All landscape edges are contained by concrete paving, banding, curbs or other hardscape or vertical
elements.

Answered By:
Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



(

Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS.

3612 Mission Inn Ave.

Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-760

Printed On:  Apr 07, 2025
Page: 97 of 104

Subject: Recycling Warning Sign Quantities Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Please provide the symbol on plan or quantities for recycle warning sign as shown on Irrigation legend sheet L-3.00.
Suggestion:
Answer: |:| Accept Suggestion

Answered By:

RW Sign quantities are now shown on the Legend as part of the Addendum 3 plans.

Signed:

Date: Apr 03, 2025
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-762

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 98 of 104
Subject: Irrigation Recycled Water Clarifications Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
1. Landscape Irrigation Recycled Water Notes #8 states sleeve for recycled mainline where recycled and potable water mainline
cross is SCH40. However, detail U/L-4.01 shows sleeve material is class 200. Please clarify.

2. According to the Recycled Irrigation Equipment Legend on sheet L-3.00, the control valve legend indicates sizes 1", 1.5", and 2"
for the remote control valve and 1" and 1.5" for the drip remote control valve. However, the Irrigation Plan (sheets L-3.01 through L-
3.11) does not specify the sizes for the control valves. Please provide valve sizes..

Suggestion:

Answer: |:|Accept Suggestion

1. The City's RW notes supersede the detail, so Sch.40 sleeves shall be used for RW/DW crossings.
2. Valve Callouts showing the valve size are now shown on Addendum 3 plan set.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors



(

Tﬂden_co' Tilden-Coil Constructors

3612 Mission Inn Ave.

REQUEST FOR INFORMATION

CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-773
Printed On:  Apr 07, 2025
Page: 17 of 18
Subject: Plant Spacing Symbol vs Legend Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Please clarify note 6 on planting plans. If shrub symbol as shown on plan does not match spacing shown on legend which will take
precedence?
Suggestion:
Answer: |:| Accept Suggestion

Answered By:

Note 6 has been updated - for shrubs - spacing in legend shall take precedence over plans. For trees - spacing on plans shall take

precedence over legend.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

REQUEST FOR INFORMATION

CONSTRUCTORS.
Building with Integrity Since 1938 Riverside CA 92501 PB-775
Printed On:  Apr 07, 2025
Page: 18 of 18
Subject: Planting Mockup Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

Are Mock ups acceptable for layout, or do all plants need to be put in their respective locations prior to planting? (Spec Section 3.1
Subsection F, 1)

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

See revised planting spec and plan notes. All 5 gallon and smaller shrub shrubs be staked in all areas to review layout prior to
excavation of planter pits. We expect this to happen throughout the planting process.

Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



(

Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS.

3612 Mission Inn Ave.

Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-777

Printed On:  Apr 07, 2025
Page: 99 of 104

Subject: Irrigation Valve and Strainer Model Numbers Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

1. Please provide model # for Irrigation Mainline Air/Vacuum Release Valve. (See Sheet L-3.00)

2. Please Provide model # for Keckley 3" Basket Strainer. (See Sheet L-3.00)

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Both part numbers are now included as part of Addendum 3 plan set.

Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-780

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 100 of 104

Subject: No Irrigation Coverage at Vineyard Entry Turf Area Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Refer to irrigation plan L-3.11 for turf area missing irrigation coverage at entry on Vineyard Ave.

Suggestion:

Answer: |:| Accept Suggestion
Overhead irrigation is now shown for the turf block as part of Addendum 3 plan set.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-783

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 101 of 104

Subject: Irrigation POC Valve Confirmations Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
1. Detail G/L-4.01 shows P.O.C of connection assembly is included (1) EA of basket strainer, (1) EA of master valve and (2) EA of
gate valve. However, P.O.C location as shown on plans show includes (1) EA of basket strainer, (1) EA of master valve and (1) EA
of quick coupler valve. Please clarify the quantities of master valve and quick coupler valve at irrigation POC.

2. Detail G/L-4.01 shows Gate valve at P.O.C shall be flanged. However, irrigation legend on sheet L-3.00 shows Gate valve is
Leemco resilent wedge - selt restraint. Please clarify model of gate valve at P.O.C.

Suggestion:

Answer: |:| Accept Suggestion

Points of Connection are prefabricated by Site One Greentech. Refer to model number
provided as part of Addendum 3 plan set.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-792

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 38 of 45

Subject: Stage AV Floor Boxes Date: Feb 14, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Feb 21, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: George Carlson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Stage AV Floor Boxes, Provide a detail for the floor boxes in the pavers at the stage. Reference T-2.20.

Suggestion:

Answer: |:| Accept Suggestion
Floor boxes shall be flush to stage as shown in 3/T-8.2. Route conduits as shown in T-2.20.

Answered By:

Signed:
Erik Curran
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-793

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 39 of 45

Subject: Knock Down Timley Door Jamb & Head Detail Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Aaron Wong

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference detail 12/A-9.3, g92.

Knock down timley door jamb/head, suggest removing the (E) references & showing the ceramic tile at the timley jamb at restrooms
201 & 203.

Suggestion:

Answer: |:| Accept Suggestion
Detail 12/A-9.3 revised to remove reference to (E) and to show wall tile condition at jamb.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-794

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 40 of 45

Subject: Low Voltage/IT Room equipment mounting details Date: Feb 14, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Feb 21, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: George Carlson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Low Voltage/IT Room, Provide mounting details for the IT equipment. Reference T 3.2

Suggestion:

Answer: |:| Accept Suggestion
Please clarify if additional details are needed for mounting panels and IDF cabinets to plywood.

Answered By:
Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

lan Gust Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-798

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 41 of 45

Subject: RR 105 Ceiling Material Finish Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Jack Wilson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g183, RR 105 Ceiling, Material & Finish note 13 open to roof structure is noted on the finish schedule for RR 105 where 8 should be
shown. Please review.

Suggestion:

Answer: |:| Accept Suggestion
Room 105 ceiling finish revised as noted.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-799

Printed On:  Apr 07, 2025
Page: 42 of 45

Subject:

Project:
Address:

Phone:
To:

From:

Shower Seat Backing Detail Confirmation

Ontario Sports Empire

Ontario CA 91761
Fax:
Tamara McClory
RJM Design Group
Jack Wilson

Tilden-Coil Constructors

Date: Apr 02, 2025

Job: 24-011
Required: Apr09, 2025
Estimated Cost Impact:
Estimated Days

Co-null

Contact:

Co-Author RFI

Reference:

Request:

g179, Shower Seat, Provide a backing detail to support 250 Ibs for the shower seat.

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Detail #1 added to sheet A-3.5 and referenced in Item 'K' of the Restroom Accessory Schedule on A-3.7.
Added detail shows backing/blocking. The contractor needs to verify & coordinate with the seat manufacturer's specifications,
standard details, and shop drawings.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting
lan Gust

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group
Tilden-Coil Constructors

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-800

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 43 of 45

Subject: CMU Veneer Detail Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Aaron Wong

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
Reference detail 15/A-9.4, 1/S1.2 & g78.

CMU Veneer, detail 1/S1.2 shows CMU veneer over CIP concrete. Detail 15/A-9.4 shows block not veneer.
Please review and adjust accordingly.

Suggestion:

Answer: |:| Accept Suggestion
Refer to the latest detail 15/A-9.4 in the Addendum #3 drawing set. Detail revised.

Answered By:

Signed:
Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-801

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025

Page: 44 of 45
Subject: Transformer in Maintenance BLDG Keynote Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: Jack Wilson

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:
g187, Maintenance 101 GL/1 & A, Sheet E-4.1 shows a transformer & electrical panels in the corner off of GL/1 & A line. Should a
keynote be provided? Should there be bollards in front of the equipment?

Suggestion:

Answer: |:| Accept Suggestion
Refer to the latest floor plan on sheet A-4.1 for electrical equipment call-out and bollards.

Answered By:
Signed:

Date:

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group
lan Gust Tilden-Coil Constructors

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION

PB-802
Printed On:  Apr 07, 2025
Page: 45 of 45

Subject:

Steel Framed Window Head Rain Drip to Lintel

Date: Apr 02, 2025

Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: Aaron Wong
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:
Reference detail 4/A-9.4, g177.
Steel Framed Window Head, suggest extending the rain drip to the lintel. The horizontal plaster could crack & fall out.
Suggestion:
Answer: |:| Accept Suggestion

Answered By:

Refer to the current detail in the Addendum #3 drawing set.

Signed:

Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting
lan Gust

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group
Tilden-Coil Constructors

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-803

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 102 of 104

Subject: SD Material at Round Planter Walls Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

In regards to the 4" Sch40 Perforated Drains shown on the Precise Grading Plans (Const. Note #33) and detail 2 on Sheet C-0.03.
As there are multiple locations where the pipe is to be installed within round planters, we propose the use of 4" Single Wall HDPE
Perforated Pipe be allowed to be used as an alternate. The HDPE would allow the pipe to be installed continuously as it is flexible
as opposed to the sch40 which would require 8 ea 45 fittings within 30 LF of pipe at the round planters shown on C-1.07 for
example.

Suggestion:

Answer: |:| Accept Suggestion
civTEC takes no exception to the use of perforated HDPE pipe in these locations e.g. along arcs.

Answered By:
Signed:

Jeannette Pulnik
Date: Apr 04, 2025

Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJIM Design Group
Larry Ryan RJM Design Group
Zachary Mueting RJIM Design Group

Sebastian Enriquez Tilden-Coil Constructors



3612 Mission Inn Ave.

r‘ Tﬂden_co' Tilden-Coil Constructors

CONSTRUCTORS. )
Building with Integrity Since 1938 Riverside CA 92501

REQUEST FOR INFORMATION
PB-804

Printed On:  Apr 07, 2025
Page: 103 of 104

Subject: Safety Ledges in Deep Manholes Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr 09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days
To: Tamara McClory
RJM Design Group
From: lan Gust
Tilden-Coil Constructors
Co-null Contact: Co-Author RFI
Reference:
Request:

On the Civil plans, storm drain manholes are called out per City standard 3008, however some are over 20’ deep. Are we to install

safety ledges in those that exceed 20’ in depth?

Suggestion:

Answer:

Answered By:

|:| Accept Suggestion

Yes, safety ledges should be installed. Notes will be added on the next update.

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group

Jeannette Pulnik
Larry Ryan
Zachary Mueting

Sebastian Enriquez

RJM Design Group
RJM Design Group
RJM Design Group

Tilden-Coil Constructors



CONSTRUCTORS. 3612 Mission Inn Ave. PB-805

Building with Integrity Since 1938 Riverside CA 92501

r‘ T]lden'CO Tilden-Coil Constructors REQUEST FOR INFORMATION

Printed On:  Apr 07, 2025
Page: 104 of 104

Subject: Storm Drain Transition Structures Clarification Date: Apr 02, 2025
Project: Ontario Sports Empire Job: 24-011
Address: Required: Apr09, 2025
Ontario CA 91761 Estimated Cost Impact:
Phone: Fax: Estimated Days

To: Tamara McClory
RJM Design Group
From: lan Gust

Tilden-Coil Constructors

Co-null Contact: Co-Author RFI

Reference:

Request:

On the Civil Plans, there are 3 storm drain transition structures shown at the connections to the existing storm drain mainlines along
Chino Avenue, in Vineyard and along Hellman. These TS are to be built per SPPWC standard 340-2. Standard 340-2 does not
show a length for each structure, rather it states that critical data for each TS should be shown on the plans. These elevations and
lengths are not shown on the plans, please provide.

Suggestion:

Answer: |:| Accept Suggestion
Detailed information as required will be added on the next plan update.

Answered By:

Signed:
Date:
Distribution:
Contact Company
Erik Curran RJM Design Group
Jeannette Pulnik RJM Design Group
Larry Ryan RJIM Design Group
Zachary Mueting RJM Design Group

Sebastian Enriquez Tilden-Coil Constructors
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