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Ontario Stadium & Sports Complex - Construction Schedule - Feb 2025 UD 486d 17-Feb-25 [A 29-Jan-27
A
_393d| _a4Apr25 | 27-0ct26 | |
General Milestones 393d 14-Apr-25 27-Oct-26
A11360 Start Early Grading / Electrical 0od 14-Apr-25 5x8, with holidays - 5x8, with holidays @ Start Early Grading / Electrical
SC-MS-100 Construction NTP 0od 02-Jun-25 5x8, with holidays - 5x8, with holidays @ Construction NTP
SC-MS-110 Substantial Completion of Sports Complex od 27-Oct-26 5x8, with holidays - 5x8, with holidays @ Substantial Completi
Field Milestones 30-Aug-25 25-Jul-26
Soccer / Football Fields 30-Aug-25 30-Mar-26
A9760 Soccer Field #9 Complete od 30-Aug-25 7x8, no holidays - 7x8, no holidays @ Soccer Field #9 Complete
A11110 Soccer Field #10 Complete 0od 12-Sep-25 7x8, no holidays - 7x8, no holidays @ Soccer Field #10 Complete
A11120 Soccer Field #11 Complete 0od 26-Sep-25 7x8, no holidays - 7x8, no holidays © Soccer Field #11 Complete
A11130 Soccer Field #12 Complete od 08-0Oct-25 7x8, no holidays - 7x8, no holidays @ Soccer Field #12 Complete
A11140 Soccer Field #5 Complete Ood 20-Oct-25 7x8, no holidays - 7x8, no holidays @ Soccer Field #5 Complete
A11150 Soccer Field #6 Complete od 31-Oct-25 7x8, no holidays - 7x8, no holidays @ Soccer Field #6 Complete
A11170 Soccer Field #7 Complete od 13-Nov-25 7x8, no holidays - 7x8, no holidays @ Soccer Field #7 Complete
A11160 Soccer Field #8 Complete 0od 25-Nov-25 7x8, no holidays - 7x8, no holidays @ Soccer Field #8 Complete
A11180 Soccer / Football Field #1 Complete 0od 20-Jan-26 7x8, no holidays - 7x8, no holidays @ Soccer / Football Field #1 Complete
A11190 Soccer / Football Field #2 Complete 0od 13-Feb-26 7x8, no holidays - 7x8, no holidays @ Soccer / Football Field #2 Complete
A11200 Soccer / Football Field #3 Complete od 05-Mar-26 7x8, no holidays - 7x8, no holidays © Soccer / Football Field #3 Complete
A11210 Soccer / Football Field #4 Complete od 30-Mar-26 7x8, no holidays - 7x8, no holidays @ Soccer / Football Field #4 Complete
Baseball Fields VAL 04-Feb-26 25-Jul-26
A11220 Baseball Field #2 Complete 0od 04-Feb-26 7x8, no holidays - 7x8, no holidays @ Baseball Field #2 Complete
A11230 Baseball Field #1 Complete od 27-Feb-26 7x8, no holidays - 7x8, no holidays @ Baseball Field #1 Complete
A11240 Baseball Field #5 Complete 0od 23-Mar-26 7x8, no holidays - 7x8, no holidays @ Baseball Field #5 Complete
A11250 Baseball Field #8 Complete od 15-Apr-26 7x8, no holidays - 7x8, no holidays @ Baseball Field #8 Complete
A11260 Baseball Field #3 Complete od 08-May-26 7x8, no holidays - 7x8, no holidays @ Baseball Field #3 Complete
A11270 Baseball Field #4 Complete od 02-Jun-26 7x8, no holidays - 7x8, no holidays @ Baseball Field #4 Complete
A11280 Baseball Field #6 Complete od 25-Jun-26 7x8, no holidays - 7x8, no holidays @ Baseball Field #6 Complete
A11290 Baseball Field #7 Complete od 25-Jul-26 7x8, no holidays - 7x8, no holidays ¥ Baseball Field #7 Complete
Building Milestones 302d 15-Jul-25 13-May-26
Building B Soccer Plaza West 221d 15-Jul-25 21-Feb-26
A10090 Foundations Complete od 15-Jul-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A9900 SOG Complete od 04-Aug-25 7x8, no holidays - 7x8, no holidays ©® SOG Complete
A9890 CMU Structure Complete 0od 25-Aug-25 7x8, no holidays - 7x8, no holidays © CMU Structure Complete
A9910 Roof Framing Complete od 03-Sep-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A9980 Building Dried In 0od 24-Sep-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A9920 Plaster Complete 0od 29-Oct-25 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A9930 Roofing Complete od 10-Nov-25 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A9940 Drywall Complete od 29-Nov-25 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A9950 Permanent Power 0od 26-Dec-25 7x8, no holidays - 7x8, no holidays © Permanent Power
A9960 Kitchen Complete 0od 07-Feb-26 7x8, no holidays - 7x8, no holidays @ Kitchen Complete
A9970 Fire Alarm Complete od 21-Feb-26 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
Building B Soccer Plaza East 220d 21-Jul-25 26-Feb-26
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A10100 Foundations Complete 0od 21-Jul-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10000 SOG Complete Ood 09-Aug-25 7x8, no holidays - 7x8, no holidays @ SOG Complete
A9990 CMU Structure Complete od 30-Aug-25 7x8, no holidays - 7x8, no holidays © CMU Structure Complete
A10010 Roof Framing Complete od 09-Sep-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10080 Building Dried In od 30-Sep-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10020 Plaster Complete od 04-Nov-25 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10030 Roofing Complete 0od 17-Nov-25 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A10040 Drywall Complete od 04-Dec-25 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A10050 Permanent Power 0od 31-Dec-25 7x8, no holidays - 7x8, no holidays @ Permanent Power
A10060 Kitchen Complete od 12-Feb-26 7x8, no holidays - 7x8, no holidays @ Kitchen Complete
A10070 Fire Alarm Complete 0d 26-Feb-26 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
Building A Soccer Plaza 235d 26-Jul-25 18-Mar-26
A9770 Foundations Complete 0od 26-Jul-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A9790 SOG Complete 0od 15-Aug-25 7x8, no holidays - 7x8, no holidays @ SOG Complete
A9780 CMU Structure Complete 0od 18-Sep-25 7x8, no holidays - 7x8, no holidays © CMU Structure Complete
A9800 Roof Framing Complete od 09-Oct-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A9880 Building Dried In od 12-Nov-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A9810 Plaster Complete 0od 26-Dec-25 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A9830 Drywall Complete od 31-Dec-25 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A9820 Roofing Complete od 08-Jan-26 7x8, no holidays - 7x8, no holidays © Roofing Complete
A9840 Permanent Power od 20-Jan-26 7x8, no holidays - 7x8, no holidays @ Permanent Power
A9860 Elevator Complete od 11-Feb-26 7x8, no holidays - 7x8, no holidays @ Elevator Complete
A9850 Kitchen Complete Ood 04-Mar-26 7x8, no holidays - 7x8, no holidays @ Kitchen Complete
A9870 Fire Alarm Complete 0od 18-Mar-26 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
Small Maintenance Building 113d 28-Jul-25 18-Nov-25
A10110 Foundations Complete od 28-Jul-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10120 SOG Complete od 12-Aug-25 7x8, no holidays - 7x8, no holidays @ SOG Complete
A10130 CMU Structure Complete od 24-Sep-25 7x8, no holidays - 7x8, no holidays @ CMU Structure Complete
A10140 Roof Framing Complete 0od 30-Sep-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10190 Permanent Power 0d 29-Oct-25 7x8, no holidays - 7x8, no holidays @ Permanent Power
A10210 Fire Alarm Complete od 31-Oct-25 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
A10160 Plaster Complete Ood 12-Nov-25 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10150 Building Dried In od 18-Nov-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10170 Roofing Complete od 18-Nov-25 7x8, no holidays - 7x8, no holidays @ Roofing Complete
Restroom Building 157d 01-Aug-25 05-Jan-26
A10220 Foundations Complete 0d 01-Aug-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10230 SOG Complete od 20-Aug-25 7x8, no holidays - 7x8, no holidays ©® SOG Complete
A10240 CMU Structure Complete od 02-Oct-25 7x8, no holidays - 7x8, no holidays © CMU Structure Complete
A10250 Roof Framing Complete od 10-Oct-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10260 Building Dried In od 28-Oct-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10280 Roofing Complete od 28-0ct-25 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A10270 Plaster Complete 0od 03-Dec-25 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10300 Permanent Power 0od 11-Dec-25 7x8, no holidays - 7x8, no holidays © Permanent Power
A10290 Drywall Complete Ood 05-Jan-26 7x8, no holidays - 7x8, no holidays @ Drywall Complete
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Green Room / IT Building 222d 09-Aug-25 19-Mar-26
A10330 Foundations Complete 0od 09-Aug-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10340 SOG Complete od 29-Aug-25 7x8, no holidays - 7x8, no holidays ©® SOG Complete
A10350 CMU Structure Complete od 08-Oct-25 7x8, no holidays - 7x8, no holidays @ CMU Structure Complete
A10360 Roof Framing Complete 0od 16-Oct-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10370 Building Dried In 0od 06-Nov-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10380 Plaster Complete 0od 15-Dec-25 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10390 Roofing Complete od 27-Dec-25 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A10400 Drywall Complete Ood 07-Jan-26 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A10410 Permanent Power od 02-Feb-26 7x8, no holidays - 7x8, no holidays @ Permanent Power
A10430 Fire Alarm Complete 0od 19-Mar-26 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
Ticket Booths 128d 13-Aug-25 19-Dec-25
A10440 Foundations Complete 0od 13-Aug-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10450 SOG Complete od 30-Aug-25 7x8, no holidays - 7x8, no holidays @ SOG Complete
A10460 CMU Structure Complete od 11-Oct-25 7x8, no holidays - 7x8, no holidays @ CMU Structure Complete
A10470 Roof Framing Complete od 17-Oct-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10480 Building Dried In 0od 31-Oct-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10500 Roofing Complete 0od 31-Oct-25 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A10510 Drywall Complete od 14-Nov-25 7x8, no holidays - 7x8, no holidays © Drywall Complete
A10490 Plaster Complete od 17-Nov-25 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10520 Permanent Power od 02-Dec-25 7x8, no holidays - 7x8, no holidays @ Permanent Power
A10540 Fire Alarm Complete od 19-Dec-25 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
Building B Baseball Plaza West 244d 19-Aug-25 20-Apr-26
A10550 Foundations Complete od 19-Aug-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10560 SOG Complete 0od 09-Sep-25 7x8, no holidays - 7x8, no holidays @ SOG Complete
A10570 CMU Structure Complete od 23-0Oct-25 7x8, no holidays - 7x8, no holidays © CMU Structure Complete
A10580 Roof Framing Complete od 31-Oct-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10590 Building Dried In od 22-Nov-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10600 Plaster Complete 0od 31-Dec-25 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10610 Roofing Complete 0od 13-Jan-26 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A10620 Drywall Complete od 28-Jan-26 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A10630 Permanent Power Ood 23-Feb-26 7x8, no holidays - 7x8, no holidays ©® Permanent Power
A10640 Kitchen Complete od 06-Apr-26 7x8, no holidays - 7x8, no holidays @ Kitchen Complete
A10650 Fire Alarm Complete od 20-Apr-26 7x8, no holidays - 7x8, no holidays & Fire Alarm Complete
Building A Baseball Plaza 257d 25-Aug-25 09-May-26
A10660 Foundations Complete 0d 25-Aug-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10670 SOG Complete od 15-Sep-25 7x8, no holidays - 7x8, no holidays ©® SOG Complete
A10680 CMU Structure Complete od 10-Nov-25 7x8, no holidays - 7x8, no holidays © CMU Structure Complete
A10690 Roof Framing Complete od 04-Dec-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10700 Building Dried In od 08-Jan-26 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10710 Plaster Complete od 18-Feb-26 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10730 Drywall Complete 0d 23-Feb-26 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A10720 Roofing Complete od 02-Mar-26 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A10740 Permanent Power 0od 13-Mar-26 7x8, no holidays - 7x8, no holidays © Permanent Power
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A11100 Elevator Complete od 04-Apr-26 7x8, no holidays - 7x8, no holidays @ Elevator Complete
A10750 Kitchen Complete Ood 25-Apr-26 7x8, no holidays - 7x8, no holidays @ Kitchen Complete
A10760 Fire Alarm Complete 0od 09-May-26 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
Building B Baseball Plaza Ea 6a Aug a 6
A10770 Foundations Complete od 30-Aug-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10780 SOG Complete 0od 20-Sep-25 7x8, no holidays - 7x8, no holidays ©® SOG Complete
A10790 CMU Structure Complete od 17-Nov-25 7x8, no holidays - 7x8, no holidays @ CMU Structure Complete
A10800 Roof Framing Complete 0od 25-Nov-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10810 Building Dried In od 18-Dec-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10820 Plaster Complete od 24-Jan-26 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10830 Roofing Complete 0od 05-Feb-26 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A10840 Drywall Complete 0od 20-Feb-26 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A10850 Permanent Power od 18-Mar-26 7x8, no holidays - 7x8, no holidays ©® Permanent Power
A10860 Kitchen Complete Od 29-Apr-26 7x8, no holidays - 7x8, no holidays @ Kitchen Complete
A10870 Fire Alarm Complete od 13-May-26 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
ood Se e Building d 0 ep Ap 6
A10880 Foundations Complete 0od 05-Sep-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A10890 SOG Complete od 25-Sep-25 7x8, no holidays - 7x8, no holidays @ SOG Complete
A10900 CMU Structure Complete od 19-Nov-25 7x8, no holidays - 7x8, no holidays @ CMU Structure Complete
A10910 Roof Framing Complete od 29-Nov-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A10920 Building Dried In od 15-Dec-25 7x8, no holidays - 7x8, no holidays @ Building Dried In
A10930 Plaster Complete od 21-Jan-26 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A10940 Roofing Complete od 02-Feb-26 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A10950 Drywall Complete od 13-Feb-26 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A10960 Permanent Power 0od 10-Mar-26 7x8, no holidays - 7x8, no holidays ©® Permanent Power
A10970 Kitchen Complete od 11-Apr-26 7x8, no holidays - 7x8, no holidays @ Kitchen Complete
A10980 Fire Alarm Complete od 25-Apr-26 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
arge Maintenance Building 4a ep 0 a 6
A10990 Foundations Complete 0od 10-Sep-25 7x8, no holidays - 7x8, no holidays @ Foundations Complete
A11000 SOG Complete od 30-Sep-25 7x8, no holidays - 7x8, no holidays @ SOG Complete
A11010 CMU Structure Complete od 25-Nov-25 7x8, no holidays - 7x8, no holidays ©® CMU Structure Complete
A11020 Roof Framing Complete od 05-Dec-25 7x8, no holidays - 7x8, no holidays @ Roof Framing Complete
A11040 Plaster Complete od 02-Feb-26 7x8, no holidays - 7x8, no holidays @ Plaster Complete
A11030 Building Dried In od 13-Feb-26 7x8, no holidays - 7x8, no holidays @ Building Dried In
A11050 Roofing Complete od 13-Feb-26 7x8, no holidays - 7x8, no holidays @ Roofing Complete
A11060 Drywall Complete od 06-Mar-26 7x8, no holidays - 7x8, no holidays @ Drywall Complete
A11070 Permanent Power od 01-Apr-26 7x8, no holidays - 7x8, no holidays ©® Permanent Power
A11090 Fire Alarm Complete 0od 02-May-26 7x8, no holidays - 7x8, no holidays @ Fire Alarm Complete
Pre-Construction 57d 17-Feb-25 [ 20-May-25
e al Bia d eb Ap
SC-PC-1000 Bid Invite 1d 17-Feb-25 ﬂ 17-Feb-25 u 5x8, with holidays - 5x8, with holidays 1|Bid Invite
SC-PC-1010 Bid Due 1d 13-Mar-25 13-Mar-25 5x8, with holidays - 5x8, with holidays 1 Bid Due
SC-PC-1020 Council Approval 1d 15-Apr-25 15-Apr-25 5x8, with holidays - 5x8, with holidays 1 Council Approval
Remaining Trade Bid d 0 3 0-Ma
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SC-PC-1030 Bid Invite 1d 03-Mar-25 03-Mar-25 5x8, with holidays - 5x8, with holidays Bid Invite
SC-PC-1040 Bid Due 1d 10-Apr-25 10-Apr-25 5x8, with holidays - 5x8, with holidays 1 Bid Due
SC-PC-1050 Council Approval 1d 20-May-25 20-May-25 5x8, with holidays - 5x8, with holidays I Council Approval
Owner / City Direct Buy Procurement 211d 16-Apr-25 13-Feb-26
32-1020 Procure - Playground Equipment 210d 16-Apr-25 13-Feb-26 5x8, with holidays - 5x8, with holidays e Procure - Playground Equipment
32-1865 Procure Digital Board 165d 16-Apr-25 10-Dec-25 5x8, with holidays - 5x8, with holidays == Procure Digital Board
32-1845 Procure Base & Turf for All Fields 40d 16-Apr-25 11-Jun-25 5x8, with holidays - 5x8, with holidays === Procure Base & Turf for All Fields
Owner Furnish/ Install 120d 02-Jun-25 19-Nov-25
A11300 Site Furnishings - Owner Furnish / Install 120d 02-Jun-25 19-Nov-25 5x8, with holidays - 5x8, with holidays E======= Site Furnishings - Owner Furnish / Install
A11320 Misc. Equipment Owner Furnish / Install 120d 02-Jun-25 19-Nov-25 5x8, with holidays - 5x8, with holidays E=————m Misc. Equipment Owner Furnish / Install
A11310 Athletic Equipment - Owner Furnish / Install 60d 02-Jun-25 25-Aug-25 5x8, with holidays - 5x8, with holidays === Athletic Equipment - Owner Furnish / Install
Submittals / Procurement 156d 16-Apr-25 24-Nov-25
26-1500 Prepare / Submit - Electrical Gear 20d 16-Apr-25 13-May-25 5x8, with holidays - 5x8, with holidays B3 Prepare / Submit - Electrical Gear
26-2030 Prepare / Submit - Musco Light Bases 5d 16-Apr-25 22-Apr-25 5x8, with holidays - 5x8, with holidays 1 Prepare / Submit - Musco Light Bases
26-2060 Prepare / Submit - Musco Light Poles 5d 16-Apr-25 22-Apr-25 5x8, with holidays - 5x8, with holidays I Prepare / Submit - Musco Light Poles
26-2090 Prepare / Submit - Scoreboards 20d 16-Apr-25 13-May-25 5x8, with holidays - 5x8, with holidays B Prepare / Submit - Scoreboards
26-2040 Review / Approve - Musco Light Bases 5d 23-Apr-25 29-Apr-25 5x8, with holidays - 5x8, with holidays 1 Review / Approve - Musco Light Bases
26-2070 Review / Approve - Musco Light Poles 5d 23-Apr-25 29-Apr-25 5x8, with holidays - 5x8, with holidays 1 Review / Approve - Musco Light Poles
26-2050 Procure - Musco Light Bases 25d 30-Apr-25 04-Jun-25 5x8, with holidays - 5x8, with holidays E3 Procure - Musco Light Bases
26-2080 Procure - Musco Light Poles 35d 30-Apr-25 18-Jun-25 5x8, with holidays - 5x8, with holidays E=3 Procure - Musco Light Poles
26-1510 Review / Approve - Electrical Gear 10d 14-May-25 28-May-25 5x8, with holidays - 5x8, with holidays o Review / Approve - Electrical Gear
26-2100 Review / Approve - Scoreboards 10d 14-May-25 28-May-25 5x8, with holidays - 5x8, with holidays o Review / Approve - Scoreboards
05-1500 Prepare / Submit - Building Steel 10d 21-May-25 04-Jun-25 5x8, with holidays - 5x8, with holidays O Prepare / Submit - Building Steel
05-4030 Prepare / Submit - Site Railings 10d 21-May-25 04-Jun-25 5x8, with holidays - 5x8, with holidays B Prepare / Submit - Site Railings
26-1520 Procure - Electrical Gear 125d 29-May-25 24-Nov-25 5x8, with holidays - 5x8, with holidays E=——————m Procure - Electrical Gear
26-2110 Procure - Scoreboards 100d 29-May-25 17-Oct-25 5x8, with holidays - 5x8, with holidays E==———mm Procure - Scoreboards
05-1510 Review / Approve - Building Steel 10d 05-Jun-25 18-Jun-25 5x8, with holidays - 5x8, with holidays O Review / Approve - Building Steel
05-4040 Review / Approve - Site Railings 10d 05-Jun-25 18-Jun-25 5x8, with holidays - 5x8, with holidays O Review / Approve - Site Railings
05-1515 Procure - Building Steel 40d 19-Jun-25 14-Aug-25 5x8, with holidays - 5x8, with holidays E==1 Procure - Building Steel
05-4050 Procure - Site Railings 50d 19-Jun-25 28-Aug-25 5x8, with holidays - 5x8, with holidays E==3 Procure - Site Railings
Deferred Submittals / Procurement 201d 21-May-25 06-Mar-26
21-2500 Prepare / Submit - Fire Sprinklers 30d 21-May-25 02-Jul-25 5x8, with holidays - 5x8, with holidays =3 Prepare / Submit - Fire Sprinklers
13-1000 Prepare / Submit - Tension Fabric Structure & Footing Design 80d 21-May-25 12-Sep-25 5x8, with holidays - 5x8, with holidays === Prepare / Submit - Tension Fabric Structure & Footing
28-2500 Prepare / Submit - Fire Alarm 30d 21-May-25 02-Jul-25 5x8, with holidays - 5x8, with holidays == Prepare / Submit - Fire Alarm
26-2500 Prepare / Submit - EV Parking & Electrical Service 30d 21-May-25 02-Jul-25 5x8, with holidays - 5x8, with holidays == Prepare / Submit - EV Parking & Electrical Service
13-1040 Prepare / Submit - Playground Struct. Engineering & Footing Design 30d 21-May-25 02-Jul-25 5x8, with holidays - 5x8, with holidays == Prepare / Submit - Playground Struct. Engineering & Footing
21-2510 Review / Approve - Fire Sprinklers 30d 03-Jul-25 14-Aug-25 5x8, with holidays - 5x8, with holidays == Review / Approve - Fire Sprinklers
26-2510 Review / Approve - EV Parking & Electrical Service 30d 03-Jul-25 14-Aug-25 5x8, with holidays - 5x8, with holidays =3 Review / Approve - EV Parking & Electrical Service
28-2510 Review / Approve - Fire Alarm 30d 03-Jul-25 14-Aug-25 5x8, with holidays - 5x8, with holidays == Review / Approve - Fire Alarm
13-1050 Review / Approve - Playground Struct. Engineering & Footing Design 30d 03-Jul-25 14-Aug-25 5x8, with holidays - 5x8, with holidays == Review / Approve - Playground Struct. Engineering & Foqg
21-2520 Procure - Fire Sprinklers 20d 15-Aug-25 12-Sep-25 5x8, with holidays - 5x8, with holidays B3 Procure - Fire Sprinklers
26-2520 Procure - EV Parking & Electrical Service 50d 15-Aug-25 24-Oct-25 5x8, with holidays - 5x8, with holidays === Procure - EV Parking & Electrical Service
28-2520 Procure - Fire Alarm 50d 15-Aug-25 24-Oct-25 5x8, with holidays - 5x8, with holidays E==3 Procure - Fire Alarm
13-1010 Review / Approve - Tension Fabric Structure & Footing Design 40d 15-Sep-25 07-Nov-25 5x8, with holidays - 5x8, with holidays =3 Review / Approve - Tension Fabric Structure & Foo
[ Current 0 Milestones Tild C il Date Revision Checked Approved
I Progress == Summary ‘ en— O
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13-1030 Procure / Ship - PTFE Membrane 80d 10-Nov-25 06-Mar-26 5x8, with holidays - 5x8, with holidays E======3 Procure / Ship - PTFE Membrane
13-1020 Procure / Ship - Steel Frames 80d 10-Nov-25 06-Mar-26 5x8, with holidays - 5x8, with holidays E=====3 Procure / Ship - Steel Frames
Construction of Sports Complex 456d 14-Apr-25 29-Jan-27
emporary Road d 4-Ap 8-Ap
TR-1000 Construct Temporary Roads 5d 14-Apr-25 18-Apr-25 5x8, with holidays - 5x8, with holidays 1 Construct Temporary Roads
occer Fa e 9a 4-Ap 0-Ap 6
occe eld 9 41a 4-Ap 9-0
SF-1000 Rough Grade 5d 14-Apr-25 19-Apr-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Rough Grade
SF-1005 Fine Grade / Final Survey / Acceptance 1d 19-Apr-25 19-Apr-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Fine Grade / Final Survey / Acceptance
SF-1020 Install Dry Utilities 10d 28-Apr-25 09-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays o |nstall Dry Utilities
SF-1010 Install Wet Utilities (SS,W,SD) 10d 02-Jun-25 13-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
SF-1030 Place Musco Light Pole Bases 5d 05-Jun-25 10-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
SF-1040 Install Musco Lighting 5d 19-Jun-25 24-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days U |nstall Musco Lighting
SF-1050 Fine Grade for Concrete 2d 13-Jun-25 14-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade for Concrete
SF-1060 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 16-Jun-25 02-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidewalk
SF-1070 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 23d 03-Jul-25 30-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days B Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top (¢
SF-1080 Install Synthetic Turf 20d 31-Jul-25 22-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Synthetic Turf
SF-1090 Generate Punch List / WTC List 2d 23-Aug-25 25-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
SF-1100 Punch List Complete 5d 26-Aug-25 30-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
SF-1110 Place Foundations / Steel for Scoreboard 5d 13-Jun-25 18-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Foundations / Steel for Scoreboard
SF-1120 Install Scoreboard 5d 18-Oct-25 23-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
SF-1130 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 24-Oct-25 29-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical Rough-In / Disconnect Switch for Scorebg
occe eld 10 40d 9-Ap 04-No
SF-1140 Rough Grade 5d 19-Apr-25 25-Apr-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Rough Grade
SF-1145 Fine Grade / Final Survey / Acceptance 1d 25-Apr-25 25-Apr-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Fine Grade / Final Survey / Acceptance
SF-1160 Install Dry Utilities 10d 09-May-25 21-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Dry Utilities
SF-1150 Install Wet Utilities (SS,W,SD) 10d 13-Jun-25 25-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
SF-1170 Place Musco Light Pole Bases 5d 11-Jun-25 16-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
SF-1180 Install Musco Lighting 5d 25-Jun-25 30-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
SF-1190 Fine Grade for Concrete 2d 25-Jun-25 26-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete
SF-1200 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 27-Jun-25 15-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidewalk
[ Current @ Milestones r I ‘il l C il Date Revision Checked Approved
- Progress 4 | Summary CONS 'IeR U CT OOR S
. I\ ™~
I Critical
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SF-1210 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 23d 16-Jul-25 11-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days = Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Q
SF-1220 Install Synthetic Turf 20d 12-Aug-25 04-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Synthetic Turf
SF-1230 Generate Punch List / WTC List 2d 05-Sep-25 06-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
SF-1240 Punch List Complete 5d 08-Sep-25 12-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
SF-1250 Place Foundations / Steel for Scoreboard 5d 25-Jun-25 30-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
SF-1260 Install Scoreboard 5d 24-0ct-25 29-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Scoreboard
SF-1270 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 30-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for Scoreb
Soccer Field 11 140d 25-Apr-25 10-Nov-25
SF-1280 Rough Grade 5d 25-Apr-25 01-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Rough Grade
SF-3220 Fine Grade / Final Survey / Acceptance 1d 01-May-25 01-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Fine Grade / Final Survey / Acceptance

SF-1300 Install Dry Utilities 21-May-25 04-Jun-25 | ONT_25-1- 6 Day Workweek - 2 Shifts with Saturdays
SF-1290 Install Wet Utilities (SS,W,SD) 25-Jun-25 09-Jul-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

SF-1310 Place Musco Light Pole Bases 5d 17-Jun-25 21-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1320 Install Musco Lighting 5d 01-Jul-25 07-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1330 Fine Grade for Concrete 2d 09-Jul-25 10-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1340 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 11-Jul-25 28-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1350 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 23d 30-Jul-25 25-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1360 Install Synthetic Turf 20d 26-Aug-25 18-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1370 Generate Punch List / WTC List 2d 19-Sep-25 20-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1380 Punch List Complete 5d 22-Sep-25 26-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1390 Place Foundations / Steel for Scoreboard 5d 09-Jul-25 14-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1400 Install Scoreboard 5d 30-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1410 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 05-Nov-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days
Soccer Field 12 140d 01-May-25 17-Nov-25
SF-1420 Rough Grade 5d 01-May-25 07-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays
SF-3230 Fine Grade / Final Survey / Acceptance 1d 07-May-25 07-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays

SF-1440 Install Dry Utilities 04-Jun-25 16-Jun-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays
SF-1430 Install Wet Utilities (SS,W,SD) 09-Jul-25 21-Jul-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

I Rough Grade

@ Install Dry Utilities

B |nstall Wet Utilities (SS,W,SD)

1 Place Musco Light Pole Bases
I Install Musco Lighting

1 Fine Grade for Concrete
B Concrete Curb / Mow Strip / Bleacher Sidewalk

1 Place Foundations / Steel for Scoreboard
1 Install Scoreboard

1 Fine Grade / Final Survey / Acceptance

@ |nstall Dry Utilities

B |nstall Wet Utilities (SS,W,SD)

B Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top
B |nstall Synthetic Turf

I Generate Punch List / WTC List
I Punch List Complete

1 Electrical Rough-In / Disconnect Switch for Scoreb)

SF-1450 Place Musco Light Pole Bases 5d 23-Jun-25 27-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases

SF-1460 Install Musco Lighting 5d 08-Jul-25 12-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting

SF-1470 Fine Grade for Concrete 2d 21-Jul-25 22-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete
[ Current €@ Milestones Til l C il Date Revision Checked Approved
I Progress P== Summary CONS 'IeRIllj cr g)R g
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SF-1480 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 23-Jul-25 08-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidewalk
SF-1490 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 23d 11-Aug-25 06-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B Fine Grade / UG Plumbing / Fabric / Nailer / Base / Toq
SF-1500 Install Synthetic Turf 20d 08-Sep-25 30-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days ® |nstall Synthetic Turf
SF-1510 Generate Punch List / WTC List 2d 01-Oct-25 02-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
SF-1520 Punch List Complete 5d 03-Oct-25 08-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
SF-1530 Place Foundations / Steel for Scoreboard 5d 21-Jul-25 25-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
SF-1540 Install Scoreboard 5d 05-Nov-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Scoreboard
SF-1550 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 12-Nov-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for Scoref
occe eld 40d 0 a 0
SF-1560 Rough Grade 5d 07-May-25 13-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Rough Grade
SF-3240 Fine Grade / Final Survey / Acceptance 1d 13-May-25 13-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Fine Grade / Final Survey / Acceptance
SF-1580 Install Dry Utilities 10d 16-Jun-25 27-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Dry Utilities
SF-1570 Install Wet Utilities (SS,W,SD) 10d 21-Jul-25 01-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
SF-1590 Place Musco Light Pole Bases 5d 28-Jun-25 03-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
SF-1600 Install Musco Lighting 5d 14-Jul-25 18-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
SF-1610 Fine Grade for Concrete 2d 01-Aug-25 02-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete
SF-1620 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 04-Aug-25 20-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days = Concrete Curb / Mow Strip / Bleacher Sidewalk
SF-1630 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 23d 22-Aug-25 18-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B Fine Grade / UG Plumbing / Fabric / Nailer / Base / To
SF-1640 Install Synthetic Turf 20d 19-Sep-25 11-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Synthetic Turf
SF-1650 Generate Punch List / WTC List 2d 13-Oct-25 14-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
SF-1660 Punch List Complete 5d 15-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
SF-1670 Place Foundations / Steel for Scoreboard 5d 01-Aug-25 06-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
SF-1680 Install Scoreboard 5d 12-Nov-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Scoreboard
SF-1690 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 18-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for Score
occe eld 6 40d a 01-De
SF-1700 Rough Grade 5d 13-May-25 19-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Rough Grade
SF-3250 Fine Grade / Final Survey / Acceptance 1d 19-May-25 19-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Fine Grade / Final Survey / Acceptance
SF-1720 Install Dry Utilities 10d 27-Jun-25 11-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Dry Utilities
SF-1710 Install Wet Utilities (SS,W,SD) 10d 01-Aug-25 13-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
SF-1730 Place Musco Light Pole Bases 5d 11-Jul-25 16-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
SF-1740 Install Musco Lighting 5d 19-Jul-25 24-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Musco Lighting
[ Current @ Milestones r I ‘il l C il Date Revision Checked Approved
- Progress p N Summary CONS 'IeR U CT ()OR S
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SF-1750 Fine Grade for Concrete 2d 13-Aug-25 14-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade for Concrete
SF-1760 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 15-Aug-25 02-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidewalk
SF-1770 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 23d 04-Sep-25 30-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days = Fine Grade / UG Plumbing / Fabric / Nailer / Base / T
SF-1780 Install Synthetic Turf 20d 01-Oct-25 23-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Synthetic Turf
SF-1790 Generate Punch List / WTC List 2d 24-Oct-25 25-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
SF-1800 Punch List Complete 5d 27-Oct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
SF-1810 Place Foundations / Steel for Scoreboard 5d 13-Aug-25 18-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
SF-1820 Install Scoreboard 5d 18-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
SF-1830 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 24-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical Rough-In / Disconnect Switch for Scorg
Soccer Field 7 19-May-25 06-Dec-25

SF-1840 Rough Grade 5d 19-May-25 27-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 0 Rough Grade
SF-3260 Fine Grade / Final Survey / Acceptance 1d 27-May-25 27-May-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Fine Grade / Final Survey / Acceptance

SF-1860 Install Dry Utilities 11-Jul-25 23-Jul-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays
SF-1850 Install Wet Utilities (SS,W,SD) 13-Aug-25 25-Aug-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

SF-1870 Place Musco Light Pole Bases 5d 23-Jul-25 28-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1880 Install Musco Lighting 5d 29-Jul-25 02-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1890 Fine Grade for Concrete 2d 25-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1900 Concrete Curb / Mow Strip / Bleacher Sidewalk 27-Aug-25 13-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1910 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 23d 16-Sep-25 11-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1920 Install Synthetic Turf 20d 13-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1930 Generate Punch List / WTC List 2d 05-Nov-25 06-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1940 Punch List Complete 5d 07-Nov-25 13-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1950 Place Foundations / Steel for Scoreboard 5d 25-Aug-25 29-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1960 Install Scoreboard 5d 24-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-1970 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 02-Dec-25 06-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days
Soccer Field 8 139d 27-May-25 12-Dec-25
SF-1980 Rough Grade 5d 27-May-25 02-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays
SF-3270 Fine Grade / Final Survey / Acceptance 1d 02-Jun-25 02-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays

SF-2000 Install Dry Utilities 23-1ul-25 04-Aug-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays
SF-1990 Install Wet Utilities (SS,W,SD) 25-Aug-25 08-Sep-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

1 Rough Grade
I Fine Grade / Final Survey / Acceptance

8 |nstall Dry Utilities

B |nstall Wet Utilities (SS,W,SD)

I Place Musco Light Pole Bases
1 Install Musco Lighting

I Fine Grade for Concrete
8 Concrete Curb / Mow Strip / Bleacher Sidewalk

B Fine Grade / UG Plumbing / Fabric / Nailer / Base /
= |nstall Synthetic Turf

I Generate Punch List / WTC List
1 Punch List Complete

I Place Foundations / Steel for Scoreboard

I |nstall Scoreboard
1 Electrical Rough-In / Disconnect Switch for Scor

8 |nstall Dry Utilities

B |nstall Wet Utilities (SS,W,SD)

[ current
I Progress
I Critical

€ Milestones
P Summary

Tilden-Coil
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SF-2010 Place Musco Light Pole Bases 5d 04-Aug-25 08-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
SF-2020 Install Musco Lighting 5d 09-Aug-25 14-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Musco Lighting
SF-2030 Fine Grade for Concrete 2d 08-Sep-25 09-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete
SF-2040 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 10-Sep-25 26-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidewalk
SF-2050 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 23d 27-Sep-25 23-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days = Fine Grade / UG Plumbing / Fabric / Nailer / Base /|
SF-2060 Install Synthetic Turf 20d 24-0Oct-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Synthetic Turf
SF-2070 Generate Punch List / WTC List 2d 18-Nov-25 19-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List

SF-2080

SF-2090

Punch List Complete

Place Foundations / Steel for Scoreboard

20-Nov-25

08-Sep-25

25-Nov-25

12-Sep-25

SC_610 - 6 Day Workweek / 10 Hour Days

SC_610 - 6 Day Workweek / 10 Hour Days

SF-2100

Install Scoreboard

5d

02-Dec-25

06-Dec-25

SC_610 - 6 Day Workweek / 10 Hour Days

SF-2110

SF-2120

Soccer Field / Football

Electrical Rough-In / Disconnect Switch for Scoreboard
Field 4

Rough Grade

5d

08-Dec-25
02-Jun-25

02-Jun-25

12-Dec-25
20-Jan-26

07-Jun-25

SC_610 - 6 Day Workweek / 10 Hour Days

ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays

SF-3280

Fine Grade / Final Survey / Acceptance

1d

07-Jun-25

07-Jun-25

SF-2140 Install Dry Utilities 04-Aug-25 15-Aug-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays
SF-2130 Install Wet Utilities (SS,W,SD) 08-Sep-25 19-Sep-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays

SF-2150 Place Musco Light Pole Bases 5d 15-Aug-25 20-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2160 Install Musco Lighting 5d 21-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2170 Fine Grade for Concrete 2d 19-Sep-25 20-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2180 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 22-Sep-25 08-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2190 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 28d 09-Oct-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2200 Install Synthetic Turf 21d 17-Dec-25 12-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2210 Generate Punch List / WTC List 2d 13-Jan-26 14-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2220 Punch List Complete 5d 15-Jan-26 20-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2230 Place Foundations / Steel for Scoreboard 5d 19-Sep-25 24-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2240 Install Scoreboard 5d 08-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days
SF-2250 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 13-Dec-25 18-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days
Soccer Field / Football Field 3 173d 07-Jun-25 13-Feb-26
SF-2260 Rough Grade 5d 07-Jun-25 13-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays
SF-3290 Fine Grade / Final Survey / Acceptance 1d 13-Jun-25 13-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays

SF-2280 Install Dry Utilities 15-Aug-25 27-Aug-25 | ONT_25-1- 6 Day Workweek - 2 Shifts with Saturdays

I Punch List Complete

1 Place Foundations / Steel for Scoreboard
1 Install Scoreboard
1 Electrical Rough-In / Disconnect Switch for Sco

1 Rough Grade

1 Fine Grade / Final Survey / Acceptance

@ |nstall Dry Utilities

B |nstall Wet Utilities (SS,W,SD)

1 Place Musco Light Pole Bases
I Install Musco Lighting

I Fine Grade for Concrete
B Concrete Curb / Mow Strip / Bleacher Sidewalk

=3 Fine Grade / UG Plumbing / Fabric / Nailer / Base
B Install Synthetic Turf
I Generate Punch List / WTC List
I Punch List Complete

1 Place Foundations / Steel for Scoreboard

1 Install Scoreboard
1 Electrical Rough-In / Disconnect Switch for Sco

I Rough Grade
I Fine Grade / Final Survey / Acceptance

@ |nstall Dry Utilities

[ current
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I Critical
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SF-2270 Install Wet Utilities (SS,W,SD) 10d 19-Sep-25 01-Oct-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
SF-2290 Place Musco Light Pole Bases 5d 27-Aug-25 02-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
SF-2300 Install Musco Lighting 5d 03-Sep-25 08-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
SF-2310 Fine Grade for Concrete 2d 01-Oct-25 02-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete
SF-2320 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 03-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days = Concrete Curb / Mow Strip / Bleacher Sidewalk
SF-2330 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 28d 12-Nov-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B3 Fine Grade / UG Plumbing / Fabric / Nailer / B4
SF-2340 Install Synthetic Turf 21d 13-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Synthetic Turf
SF-2350 Generate Punch List / WTC List 2d 06-Feb-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
SF-2360 Punch List Complete 5d 09-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
SF-2370 Place Foundations / Steel for Scoreboard 5d 01-Oct-25 06-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
SF-2380 Install Scoreboard 5d 13-Dec-25 18-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
SF-2390 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 19-Dec-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for Sco
occe eld ootba eld 83d 0 a 6
SF-2400 Rough Grade 5d 13-Jun-25 19-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Rough Grade
SF-3300 Fine Grade / Final Survey / Acceptance 1d 19-Jun-25 19-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Fine Grade / Final Survey / Acceptance
SF-2420 Install Dry Utilities 10d 27-Aug-25 10-Sep-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Dry Utilities
SF-2410 Install Wet Utilities (SS,W,SD) 10d 01-Oct-25 13-Oct-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
SF-2430 Place Musco Light Pole Bases 5d 10-Sep-25 15-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Musco Light Pole Bases
SF-2440 Install Musco Lighting 5d 16-Sep-25 20-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
SF-2450 Fine Grade for Concrete 2d 13-Oct-25 14-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete
SF-2460 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 15-Oct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidewalk
SF-2470 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 28d 24-Nov-25 29-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days E3 Fine Grade / UG Plumbing / Fabric / Nailer / B
SF-2480 Install Synthetic Turf 21d 02-Feb-26 25-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days = Install Synthetic Turf
SF-2490 Generate Punch List / WTC List 2d 26-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
SF-2500 Punch List Complete 5d 28-Feb-26 05-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
SF-2510 Place Foundations / Steel for Scoreboard 5d 13-Oct-25 17-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
SF-2520 Install Scoreboard 5d 19-Dec-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
SF-2530 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 26-Dec-25 31-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for Scq
occe eld ootba fe 96d Q 0] a 6
SF-2540 Rough Grade 5d 19-Jun-25 25-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Rough Grade
SF-3310 Fine Grade / Final Survey / Acceptance 1d 25-Jun-25 25-Jun-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Fine Grade / Final Survey / Acceptance
[ Current @ Milestones r I ‘il l C il Date Revision Checked Approved
- Progress p N Summary CO N S 'IeR U C T ()OR S
I Critical -
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SF-2560 Install Dry Utilities 10d 10-Sep-25 22-Sep-25 ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Dry Utilities
Wet Utilities 10d 13-Oct-25 24-Oct-25
SF-2550 Install Wet Utilities (SS,W,SD) 10d 13-Oct-25 24-Oct-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
Musco Lighting 10d 22-Sep-25 02-Oct-25
SF-2570 Place Musco Light Pole Bases 5d 22-Sep-25 26-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
SF-2580 Install Musco Lighting 5d 27-Sep-25 02-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
Site Concrete Before Field 17d 24-0ct-25 13-Nov-25
SF-2590 Fine Grade for Concrete 2d 24-Oct-25 25-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete
SF-2600 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 27-Oct-25 13-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidewalk
Soccer Field 77d 30-Dec-25 30-Mar-26
SF-2610 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 28d 30-Dec-25 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days = Fine Grade / UG Plumbing / Fabric / Nailer
SF-2620 Install Synthetic Turf 21d 26-Feb-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Synthetic Turf
SF-2630 Generate Punch List / WTC List 2d 23-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
SF-2640 Punch List Complete 5d 25-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Scoreboards 60d 24-Oct-25 07-Jan-26
SF-2650 Place Foundations / Steel for Scoreboard 5d 24-Oct-25 29-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Foundations / Steel for Scoreboard
SF-2660 Install Scoreboard 5d 26-Dec-25 31-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
SF-2670 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 02-Jan-26 07-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for Sc
anopie occer Fa e d 08-No 0 a o)
Canopies 9-12 107d 08-Nov-25 18-Mar-26
SF-2680 Canopy Foundations 10d 08-Nov-25 20-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Foundations
SF-2690 Canopy Steel 10d 31-Jan-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days @ Canopy Steel
SF-2700 Canopy Fabric 10d 07-Mar-26 18-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Fabric
Canopies 5-8 107d 21-Nov-25 30-Mar-26
SF-2710 Canopy Foundations 10d 21-Nov-25 04-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Foundations
SF-2720 Canopy Steel 10d 12-Feb-26 23-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days @ Canopy Steel
SF-2730 Canopy Fabric 10d 19-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Fabric
a 0 ete Bleache @ Socce eld d 4-De
Walls / Concrete Bleachers @ Soccer Fields 9-12 50d 21-Jul-25 17-Sep-25
SF-2760 Construct CMU Walls / Drainage / Backfill 20d 21-Jul-25 12-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days = Construct CMU Walls / Drainage / Backfill
SF-2780 Form / Rebar / Pour Concrete Bleachers 40d 01-Aug-25 17-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days == Form / Rebar / Pour Concrete Bleachers
Walls / Concrete Bleachers @ Soccer Fields 5-8 50d 08-Sep-25 04-Nov-25
SF-2920 Construct CMU Walls / Drainage / Backfill 20d 08-Sep-25 30-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days = Construct CMU Walls / Drainage / Backfill
SF-2940 Form / Rebar / Pour Concrete Bleachers 40d 19-Sep-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days == Form / Rebar / Pour Concrete Bleachers
Walls / Concrete Bleachers @ Soccer Fields 1-4 50d 24-Oct-25 24-Dec-25
SF-3080 Construct CMU Walls / Drainage / Backfill 20d 24-Oct-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days = Construct CMU Walls / Drainage / Backfill
SF-3100 Form / Rebar / Pour Concrete Bleachers 40d 05-Nov-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days == Form / Rebar / Pour Concrete Bleachers
eating Area a ays Around Socce eld 90d 0 O-Mar-26
Seating Area / Walkways @ Soccer Fields 9-12 64d 21-Nov-25 07-Feb-26
SF-2740 Grading 5d 21-Nov-25 26-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grading
SF-2790 Irrigation Sleeves / Mains 5d 29-Nov-25 04-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days ! Irrigation Sleeves / Mains
SF-2800 Install U/G Electrical for Lights 5d 29-Nov-25 04-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Lights
SF-2810 Place Light Pole Foundations 5d 05-Dec-25 10-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Light Pole Foundations
SF-2820 Construct Planter Walls / Seat Walls 10d 05-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Construct Planter Walls / Seat Walls
[ Current 0 Milestones Tild C il Date Revision Checked Approved
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SF-2830 Fine Grade for Concrete Paving 4d 17-Dec-25 20-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade for Concrete Paving
SF-2840 Concrete Paving @ Seating Area & Walkways 15d 22-Dec-25 09-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving @ Seating Area & Walkways
SF-2850 Install Irrigation / Landscaping 10d 10-Jan-26 21-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Install Irrigation / Landscaping
SF-2860 Install Railings 8d 10-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days o |nstall Railings
SF-2870 Install Site Lighting 5d 22-Jan-26 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Site Lighting
SF-2880 Generate Punch List / WTC List 5d 28-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
SF-2890 Punch List Complete 5d 03-Feb-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Seating Area / Walkways @ Soccer Fields 5-8 64d 05-Dec-25 19-Feb-26
SF-2900 Grading 5d 05-Dec-25 10-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grading
SF-2960 Install U/G Electrical for Lights 5d 11-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Lights
SF-2950 Irrigation Sleeves / Mains 5d 11-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Irrigation Sleeves / Mains
SF-2970 Place Light Pole Foundations 5d 17-Dec-25 22-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
SF-2980 Construct Planter Walls / Seat Walls 10d 17-Dec-25 29-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Construct Planter Walls / Seat Walls
SF-2990 Fine Grade for Concrete Paving 4d 30-Dec-25 03-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete Paving
SF-3000 Concrete Paving @ Seating Area & Walkways 15d 05-Jan-26 21-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving @ Seating Area & Walkways
SF-3010 Install Irrigation / Landscaping 10d 22-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Install Irrigation / Landscaping
SF-3020 Install Railings 8d 22-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Railings
SF-3030 Install Site Lighting 5d 03-Feb-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Site Lighting
SF-3040 Generate Punch List / WTC List 5d 09-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
SF-3050 Punch List Complete 5d 14-Feb-26 19-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Seating Area / Walkways @ Soccer Fields 1-4 63d 26-Dec-25 10-Mar-26
SF-3060 Grading 5d 26-Dec-25 31-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grading
SF-3120 Install U/G Electrical for Lights 5d 02-Jan-26 07-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Lights
SF-3110 Irrigation Sleeves / Mains 5d 02-Jan-26 07-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days ! Irrigation Sleeves / Mains
SF-3130 Place Light Pole Foundations 5d 08-Jan-26 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
SF-3140 Construct Planter Walls / Seat Walls 10d 08-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Construct Planter Walls / Seat Walls
SF-3150 Fine Grade for Concrete Paving 3d 20-Jan-26 22-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade for Concrete Paving
SF-3160 Concrete Paving @ Seating Area & Walkways 15d 23-Jan-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving @ Seating Area & Walkwa
SF-3170 Install Irrigation / Landscaping 10d 10-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days @ |nstall Irrigation / Landscaping
SF-3180 Install Railings 8d 10-Feb-26 18-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days o |nstall Railings
SF-3190 Install Site Lighting 5d 21-Feb-26 26-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Site Lighting
SF-3200 Generate Punch List / WTC List 5d 27-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
SF-3210 Punch List Complete 5d 05-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Bldg. B Concession Bldg. (Soccer Plaza We 67d eb-26
Grade Bldg. Pad 6d 25-Jun-25 01-Jul-25
BSF-1000 Grade Bldg. Pad 5d 25-Jun-25 30-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grade Bldg. Pad
BSF-1010 Pad Certification 1d 01-Jul-25 01-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 44d 02-Jul-25 03-Sep-25
BSF-1020 Layout / Excavate Foundations 3d 02-Jul-25 05-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Excavate Foundations
BSF-1030 Install Rebar @ Foundations 7d 07-Jul-25 14-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Rebar @ Foundations
BSF-1040 Pour Foundations 1d 15-Jul-25 15-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Foundations
BSF-1050 Strip Foundations 1d 16-Jul-25 16-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
BSF-1060 Construct CMU Starter Course 5d 17-Jul-25 22-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct CMU Starter Course
BSF-1070 Install Under-Slab Plumbing 3d 23-Jul-25 25-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Plumbing
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BSF-1080 Install Under-Slab Electrical 3d 26-Jul-25 29-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Electrical
BSF-1090 Fine Grade / Base / Vapor Barrier 2d 30-Jul-25 31-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade / Base / Vapor Barrier
BSF-1100 Install SOG Rebar 2d 01-Aug-25 02-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install SOG Rebar
BSF-1110 Pour SOG 1d 04-Aug-25 04-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
BSF-1120 Cure SOG 3d 05-Aug-25 07-Aug-25 7x8, no holidays - 7x8, no holidays 1 Cure SOG
BSF-1130 Build CMU Structure ( Embeds / H/M Frames) 15d 08-Aug-25 25-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days B Build CMU Structure ( Embeds / H/M Frames)
BSF-1140 Install Roof Framing & Sheet Roof 7d 26-Aug-25 03-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Roof Framing & Sheet Roof
Roof 63d 04-Sep-25 17-Nov-25
BSF-1160 Install Roof Curbs 5d 04-Sep-25 09-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Curbs
BSF-1170 Install Roof Drains 5d 04-Sep-25 09-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roof Drains
BSF-1150 MEP Penetrations 5d 04-Sep-25 09-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 MEP Penetrations
BSF-1180 Install Single Ply Roofing System & Underlayment for SS Roof 8d 10-Sep-25 18-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Single Ply Roofing System & Underlayment for §
BSF-1190 Install Mechanical Equipment & Make MEP Connections 10d 19-Sep-25 30-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Mechanical Equipment & Make MEP Connectio
BSF-1210 Install Standing Seam Roofing 10d 30-Oct-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Standing Seam Roofing
BSF-1200 Install Roof / Parapet Flashings 5d 30-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof / Parapet Flashings
BSF-1220 Install Gutters / Downspouts 5d 12-Nov-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Gutters / Downspouts
Exterior 61d 04-Sep-25 14-Nov-25
BSF-1230 Set Scaffold 3d 04-Sep-25 06-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
BSF-1240 Install Pre-Cast Concrete 5d 08-Sep-25 12-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pre-Cast Concrete
BSF-1250 Install Flashings 5d 08-Sep-25 12-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flashings
BSF-1260 Install Windows 10d 13-Sep-25 24-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Windows
BSF-1270 Install Lath & Plaster 30d 25-Sep-25 29-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days =3 |nstall Lath & Plaster
BSF-1280 Remove Scaffolding 3d 30-Oct-25 01-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
BSF-1300 Frame Metal Awnings 5d 03-Nov-25 07-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Frame Metal Awnings
BSF-1290 Exterior MEP Finish 5d 03-Nov-25 07-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
BSF-1310 Install Metal Roofing on Awnings 5d 08-Nov-25 14-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Metal Roofing on Awnings
Interior 132d 04-Sep-25 10-Feb-26
a g P Roug d 04-Sep 04-No
BSF-1320 Layout / Frame Interior Walls 7d 04-Sep-25 11-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Frame Interior Walls
BSF-1330 Install H/M Door Frames 2d 09-Sep-25 11-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
BSF-1360 Electrical / FA / LV Wall Rough-In 10d 12-Sep-25 23-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical / FA / LV Wall Rough-In
BSF-1350 Prelim Drywall 5d 12-Sep-25 17-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
BSF-1340 Fire Sprinkler Rough-In 7d 13-Sep-25 20-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Rough-In
BSF-1370 Plumbing Rough-In 10d 22-Sep-25 02-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 8 Plumbing Rough-In
BSF-1390 Mechanical Rough-In 8d 03-Oct-25 11-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days o Mechanical Rough-In
BSF-1380 HVAC Controls Rough-In 5d 03-Oct-25 08-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
BSF-1400 O/H Electrical / FA / LV Rough-In 10d 13-Oct-25 23-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 8 O/H Electrical / FA / LV Rough-In
BSF-1410 Frame Ceilings 5d 24-Oct-25 29-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Frame Ceilings
BSF-1430 Electrical / FA / LV Ceiling Rough-In 5d 30-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical / FA / LV Ceiling Rough-In
BSF-1420 Fire Sprinkler Drops to Ceilings 5d 30-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
BSF-1440 HVAC Ceiling Rough-In 5d 30-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
enera e 9d 0 0 0-Feb-26
BSF-1450 Insulate Walls 3d 05-Nov-25 07-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
BSF-1460 Hang Drywall @ Walls & Ceilings 8d 08-Nov-25 18-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Hang Drywall @ Walls & Ceilings
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BSF-1470 Tape & Finish Walls & Ceilings 8d 19-Nov-25 29-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B Tape & Finish Walls & Ceilings
BSF-1480 Prime & Paint Walls & Ceilings 5d 01-Dec-25 05-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prime & Paint Walls & Ceilings
BSF-1490 Install Kitchen Hood 5d 06-Dec-25 11-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Kitchen Hood
BSF-1500 Set Electrical Panels & Equipment 2d 06-Dec-25 08-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
BSF-1510 Pull Elec Feeders 5d 09-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
BSF-1520 Install Tile 15d 12-Dec-25 30-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 3 |nstall Tile
BSF-1530 Pull Elec Branch Wiring 5d 15-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Branch Wiring
BSF-1540 Make Up Elec Panels 5d 20-Dec-25 26-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
BSF-1550 Install Walk-In 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Walk-In
BSF-1590 Install Doors / Hardware 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Doors / Hardware
BSF-1560 Install Fire Alarm Devices 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Fire Alarm Devices
BSF-1610 Install Plumbing Fixtures @ Restroom 8d 31-Dec-25 09-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Plumbing Fixtures @ Restroom
BSF-1580 Install HVAC Registers 3d 31-Dec-25 03-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
BSF-1600 Install HVAC Control Devices 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall HVAC Control Devices
BSF-1570 Install Light Fixtures 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Light Fixtures
BSF-1620 Install Casework / Countertops 5d 07-Jan-26 12-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Casework / Countertops
BSF-1630 Install Toilet Partitions 3d 10-Jan-26 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Partitions
BSF-1640 Install Plumbing Fixtures @ Concession 5d 13-Jan-26 17-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Plumbing Fixtures @ Concession
BSF-1650 Install Roll Up Door @ Concession Window 3d 13-Jan-26 15-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roll Up Door @ Concession Window
BSF-1660 Install Toilet Accessories 3d 14-Jan-26 16-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
BSF-1670 Final Paint 3d 19-Jan-26 21-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Final Paint
BSF-1680 Install Kitchen Equipment 5d 22-Jan-26 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Kitchen Equipment
BSF-1710 Install Elec Finish 5d 22-Jan-26 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Elec Finish
BSF-1720 Install Low Voltage Devices 5d 22-Jan-26 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Low Voltage Devices
BSF-1690 Install Signage 2d 22-Jan-26 23-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Signage
BSF-1700 Install FEC's 2d 22-Jan-26 23-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install FEC's
BSF-1730 Electrical Connections to Kitchen Equip 10d 28-Jan-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical Connections to Kitchen Equip
BSF-1740 Plumbing Connections to Kitchen Equip 10d 28-Jan-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Connections to Kitchen Equip
BSF-1750 Final Clean Up 2d 09-Feb-26 10-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
Punch /Testing / Inspections 43d 05-Jan-26 23-Feb-26
BSF-1760 Start Up HVAC Equipment 5d 05-Jan-26 09-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Start Up HVAC Equipment
BSF-1770 Pre-Test / Adjust Fire Alarm 5d 07-Jan-26 12-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pre-Test / Adjust Fire Alarm
BSF-1780 HVAC Controls Program & Test 5d 10-Jan-26 15-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
BSF-1790 Test & Inspect Electrical 5d 09-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Electrical
BSF-1800 Chlorinate & Disinfect Water 2d 09-Feb-26 10-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Chlorinate & Disinfect Water
BSF-1830 Test & Inspect Plumbing 5d 11-Feb-26 16-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
BSF-1820 HVAC Test & Balance 5d 11-Feb-26 16-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Test & Balance
BSF-1810 Generate Punchlist 5d 11-Feb-26 16-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
BSF-1850 Punchlist Corrections 5d 17-Feb-26 21-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punchlist Corrections
BSF-1840 Health Dept Inspections 2d 17-Feb-26 18-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Health Dept Inspections
BSF-1860 Fire Alarm Testing & Sign Off 5d 17-Feb-26 21-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Alarm Testing & Sign Off
BSF-1870 Final Inspection 1d 23-Feb-26 23-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
Bldg. B Concession Bldg. (Soccer Plaza East) 167d 01-Jul-25 27-Feb-26
Grade Bldg. Pad 6d 01-Jul-25 08-Jul-25
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BSF-1880 Grade Bldg. Pad 5d 01-Jul-25 07-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grade Bldg. Pad
BSF-1890 Pad Certification 1d 08-Jul-25 08-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 44d 09-Jul-25 09-Sep-25
BSF-1900 Layout / Excavate Foundations 3d 09-Jul-25 11-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Excavate Foundations
BSF-1910 Install Rebar @ Foundations 7d 12-Jul-25 19-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Rebar @ Foundations
BSF-1920 Pour Foundations 1d 21-Jul-25 21-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Foundations
BSF-1930 Strip Foundations 1d 22-Jul-25 22-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
BSF-1940 Construct CMU Starter Course 5d 23-Jul-25 28-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Construct CMU Starter Course
BSF-1950 Install Under-Slab Plumbing 3d 29-Jul-25 31-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Plumbing
BSF-1960 Install Under-Slab Electrical 3d 01-Aug-25 04-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Electrical
BSF-1970 Fine Grade / Base / Vapor Barrier 2d 05-Aug-25 06-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade / Base / Vapor Barrier
BSF-1980 Install SOG Rebar 2d 07-Aug-25 08-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install SOG Rebar
BSF-1990 Pour SOG 1d 09-Aug-25 09-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
BSF-2000 Cure SOG 3d 10-Aug-25 12-Aug-25 7x8, no holidays - 7x8, no holidays I Cure SOG
BSF-2010 Build CMU Structure ( Embeds / H/M Frames) 15d 14-Aug-25 30-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days B Build CMU Structure ( Embeds / H/M Frames)
BSF-2020 Install Roof Framing & Sheet Roof 7d 02-Sep-25 09-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roof Framing & Sheet Roof
Roof 63d 10-Sep-25 22-Nov-25
BSF-2030 MEP Penetrations 5d 10-Sep-25 15-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 MEP Penetrations
BSF-2040 Install Roof Curbs 5d 10-Sep-25 15-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Roof Curbs
BSF-2050 Install Roof Drains 5d 10-Sep-25 15-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Roof Drains
BSF-2060 Install Single Ply Roofing System & Underlayment for SS Roof 8d 16-Sep-25 24-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Single Ply Roofing System & Underlayment for §
BSF-2070 Install Mechanical Equipment & Make MEP Connections 10d 25-Sep-25 06-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Mechanical Equipment & Make MEP Connectig
BSF-2080 Install Roof / Parapet Flashings 5d 05-Nov-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Roof / Parapet Flashings
BSF-2090 Install Standing Seam Roofing 10d 05-Nov-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Standing Seam Roofing
BSF-2100 Install Gutters / Downspouts 5d 18-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
Exterior 61d 10-Sep-25 20-Nov-25
BSF-2110 Set Scaffold 3d 10-Sep-25 12-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Set Scaffold
BSF-2120 Install Flashings 5d 13-Sep-25 18-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flashings
BSF-2130 Install Pre-Cast Concrete 5d 13-Sep-25 18-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pre-Cast Concrete
BSF-2140 Install Windows 10d 19-Sep-25 30-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Windows
BSF-2150 Install Lath & Plaster 30d 01-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B3 |nstall Lath & Plaster
BSF-2160 Remove Scaffolding 3d 05-Nov-25 07-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
BSF-2170 Exterior MEP Finish 5d 08-Nov-25 14-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
BSF-2180 Frame Metal Awnings 5d 08-Nov-25 14-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Frame Metal Awnings
BSF-2190 Install Metal Roofing on Awnings 5d 15-Nov-25 20-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Metal Roofing on Awnings
Interior 131d 10-Sep-25 14-Feb-26
a g P Roug d 0-Sep 08-No
BSF-2200 Layout / Frame Interior Walls 7d 10-Sep-25 17-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Frame Interior Walls
BSF-2210 Install H/M Door Frames 3d 15-Sep-25 17-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
BSF-2220 Prelim Drywall 5d 18-Sep-25 23-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
BSF-2230 Electrical / FA / LV Wall Rough-In 10d 18-Sep-25 29-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days O Electrical / FA / LV Wall Rough-In
BSF-2240 Fire Sprinkler Rough-In 7d 18-Sep-25 25-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Rough-In
BSF-2250 Plumbing Rough-In 10d 26-Sep-25 07-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Rough-In
BSF-2260 Mechanical Rough-In 8d 08-0ct-25 16-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Mechanical Rough-In
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BSF-2270 HVAC Controls Rough-In 5d 08-0Oct-25 13-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
BSF-2280 O/H Electrical / FA / LV Rough-In 10d 17-Oct-25 28-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days B O/H Electrical / FA / LV Rough-In
BSF-2290 Frame Ceilings 5d 29-Oct-25 03-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
BSF-2300 HVAC Ceiling Rough-In 5d 04-Nov-25 08-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
BSF-2310 Fire Sprinkler Drops to Ceilings 5d 04-Nov-25 08-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
BSF-2320 Electrical / FA / LV Ceiling Rough-In 5d 04-Nov-25 08-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical / FA / LV Ceiling Rough-In
General Finishes 79d 10-Nov-25 14-Feb-26
BSF-2330 Insulate Walls 3d 10-Nov-25 13-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
BSF-2340 Hang Drywall @ Walls & Ceilings 8d 14-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Hang Drywall @ Walls & Ceilings
BSF-2350 Tape & Finish Walls & Ceilings 8d 24-Nov-25 04-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Tape & Finish Walls & Ceilings
BSF-2360 Prime & Paint Walls & Ceilings 5d 05-Dec-25 10-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Prime & Paint Walls & Ceilings
BSF-2370 Set Electrical Panels & Equipment 2d 11-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
BSF-2380 Install Kitchen Hood 5d 11-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Hood
BSF-2390 Pull Elec Feeders 5d 13-Dec-25 18-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
BSF-2400 Install Tile 15d 17-Dec-25 05-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 3 |nstall Tile
BSF-2410 Pull Elec Branch Wiring 5d 19-Dec-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Branch Wiring
BSF-2420 Make Up Elec Panels 5d 26-Dec-25 31-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
BSF-2430 Install Fire Alarm Devices 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
BSF-2440 Install Doors / Hardware 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Doors / Hardware
BSF-2450 Install HVAC Registers 3d 06-Jan-26 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
BSF-2460 Install Plumbing Fixtures @ Restroom 8d 06-Jan-26 14-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Plumbing Fixtures @ Restroom
BSF-2470 Install Light Fixtures 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Light Fixtures
BSF-2480 Install Walk-In 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Walk-In
BSF-2490 Install HVAC Control Devices 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Control Devices
BSF-2500 Install Casework / Countertops 5d 12-Jan-26 16-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Casework / Countertops
BSF-2510 Install Toilet Partitions 3d 15-Jan-26 17-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install Toilet Partitions
BSF-2520 Install Roll Up Door @ Concession Window 3d 17-Jan-26 20-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roll Up Door @ Concession Window
BSF-2530 Install Plumbing Fixtures @ Concession 5d 17-Jan-26 22-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Plumbing Fixtures @ Concession
BSF-2540 Install Toilet Accessories 3d 19-Jan-26 21-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
BSF-2550 Final Paint 3d 23-Jan-26 26-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
BSF-2560 Install Elec Finish 5d 27-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Elec Finish
BSF-2570 Install Kitchen Equipment 5d 27-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Equipment
BSF-2580 Install Signage 2d 27-Jan-26 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Signage
BSF-2590 Install Low Voltage Devices 5d 27-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Low Voltage Devices
BSF-2600 Install FEC's 2d 27-Jan-26 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install FEC's
BSF-2610 Electrical Connections to Kitchen Equip 10d 02-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical Connections to Kitchen Equip
BSF-2620 Plumbing Connections to Kitchen Equip 10d 02-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Connections to Kitchen Equip
BSF-2630 Final Clean Up 2d 13-Feb-26 14-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
Punch /Testing / Inspections 43d 09-Jan-26 27-Feb-26
BSF-2640 Start Up HVAC Equipment 5d 09-Jan-26 14-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Start Up HVAC Equipment
BSF-2650 Pre-Test / Adjust Fire Alarm 5d 12-Jan-26 16-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pre-Test / Adjust Fire Alarm
BSF-2660 HVAC Controls Program & Test 5d 15-Jan-26 20-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
BSF-2670 Test & Inspect Electrical 5d 13-Feb-26 18-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Test & Inspect Electrical
BSF-2680 Chlorinate & Disinfect Water 2d 13-Feb-26 14-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Chlorinate & Disinfect Water
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BSF-2690 Test & Inspect Plumbing 5d 16-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
BSF-2700 HVAC Test & Balance 5d 16-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Test & Balance
BSF-2710 Generate Punchlist 5d 16-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
BSF-2720 Fire Alarm Testing & Sign Off 5d 21-Feb-26 26-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Alarm Testing & Sign Off
BSF-2730 Punchlist Corrections 5d 21-Feb-26 26-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punchlist Corrections
BSF-2740 Health Dept Inspections 2d 21-Feb-26 23-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Health Dept Inspections
BSF-2750 Final Inspection 1d 27-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
Bldg. A Conce on Bldg occer Plaza d 08 0 3 6
Grade Bldg. Pad 6d 08-Jul-25 14-Jul-25
ASF-1000 Grade Bldg. Pad 5d 08-Jul-25 12-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grade Bldg. Pad
ASF-1010 Pad Certification 1d 14-Jul-25 14-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 78d 15-Jul-25 01-Nov-25
ASF-1020 Layout / Excavate Foundations 3d 15-Jul-25 17-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Excavate Foundations
ASF-1030 Install Rebar @ Foundations 7d 18-Jul-25 25-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Rebar @ Foundations
ASF-1040 Excavate /Rebar / Pour Elevator Pit Slab 3d 24-Jul-25 26-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Excavate /Rebar / Pour Elevator Pit Slab
ASF-1050 Pour Foundations 1d 26-Jul-25 26-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Pour Foundations
ASF-1060 Form / Rebar / Pour Elev Pit Walls 3d 28-Jul-25 30-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Form / Rebar / Pour Elev Pit Walls
ASF-1070 Strip Foundations 1d 28-Jul-25 28-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
ASF-1080 Construct CMU Starter Course 5d 29-Jul-25 02-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct CMU Starter Course
ASF-1090 Cure Elev Pit Walls 7d 31-Jul-25 06-Aug-25 7x8, no holidays - 7x8, no holidays I Cure Elev Pit Walls
ASF-1100 Install Under-Slab Plumbing 3d 04-Aug-25 06-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Plumbing
ASF-1110 Install Under-Slab Electrical 3d 07-Aug-25 09-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Electrical
ASF-1120 Waterproof Elev Pit Walls 1d 07-Aug-25 07-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Waterproof Elev Pit Walls
ASF-1130 Backfill Elev Pit Walls 1d 08-Aug-25 08-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Backfill Elev Pit Walls
ASF-1140 Fine Grade / Base / Vapor Barrier 2d 11-Aug-25 12-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade / Base / Vapor Barrier
ASF-1150 Install SOG Rebar 2d 13-Aug-25 14-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install SOG Rebar
ASF-1160 Pour SOG 1d 15-Aug-25 15-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Pour SOG
ASF-1170 Cure SOG 3d 16-Aug-25 18-Aug-25 7x8, no holidays - 7x8, no holidays 1 Cure SOG
ASF-1180 Build CMU Structure ( Embeds / H/M Frames) 20d 26-Aug-25 18-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days = Build CMU Structure ( Embeds / H/M Frames)
ASF-1190 Install 1st Floor Structural Steel Columns 3d 19-Sep-25 22-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install 1st Floor Structural Steel Columns
ASF-1200 2nd Floor Wood Framing & Sheet 2nd Floor Deck 5d 23-Sep-25 27-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 2nd Floor Wood Framing & Sheet 2nd Floor Deck
ASF-1210 Install 2nd Floor Structural Steel Columns 3d 29-Sep-25 01-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install 2nd Floor Structural Steel Columns
ASF-1220 Install Roof Framing & Sheet Roof 7d 02-Oct-25 09-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Roof Framing & Sheet Roof
ASF-1230 Install Exterior Steel / Steel Stairs 10d 10-Oct-25 21-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Exterior Steel / Steel Stairs
ASF-1240 Pour Stair Treads & Landings 5d 22-Oct-25 27-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Stair Treads & Landings
ASF-1250 Install Stair Railings 5d 28-Oct-25 01-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Stair Railings
Roof 78d 10-Oct-25 14-Jan-26
ASF-1260 MEP Penetrations 5d 10-Oct-25 15-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I MEP Penetrations
ASF-1270 Install Roof Drains 5d 10-Oct-25 15-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roof Drains
ASF-1280 Install Roof Curbs 5d 10-Oct-25 15-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Curbs
ASF-1290 Install Single Ply Roofing System & Underlayment for SS Roof 8d 16-Oct-25 24-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Single Ply Roofing System & Underlayment fg
ASF-1300 Install Mechanical Equipment & Make MEP Connections 10d 25-Oct-25 05-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Mechanical Equipment & Make MEP Conneq
ASF-1310 Install Standing Seam Roofing 10d 27-Dec-25 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Standing Seam Roofing
ASF-1320 Install Roof / Parapet Flashings 5d 27-Dec-25 02-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof / Parapet Flashings
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ASF-1330 Install Gutters / Downspouts 5d 09-Jan-26 14-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Gutters / Downspouts
Exterior 71d 22-0Oct-25 17-Jan-26
ASF-1340 Set Scaffold 3d 22-Oct-25 24-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
ASF-1350 Install Flashings 5d 25-Oct-25 30-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Flashings
ASF-1360 Install Pre-Cast Concrete 5d 25-Oct-25 30-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pre-Cast Concrete
ASF-1370 Install Windows 10d 31-Oct-25 12-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Windows
ASF-1380 Install Lath & Plaster 35d 13-Nov-25 26-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 3 |nstall Lath & Plaster
ASF-1390 Remove Scaffolding 3d 27-Dec-25 30-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
ASF-1400 Install Waterproofing @ 2nd Floor Deck Balcony 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Waterproofing @ 2nd Floor Deck Balcor
ASF-1410 Exterior MEP Finish 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
ASF-1420 Frame Metal Awnings 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Metal Awnings
ASF-1430 Place Topping Slab @ 2nd Floor Deck Balcony 2d 07-Jan-26 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Place Topping Slab @ 2nd Floor Deck Balcony
ASF-1440 Install Metal Roofing on Awnings 5d 07-Jan-26 12-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Metal Roofing on Awnings
ASF-1450 Install Guardrails 8d 09-Jan-26 17-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Guardrails
1st Floor Interior 131d 29-Sep-25 05-Mar-26
a g P Roug d 9-Sep 01-De
ASF-1460 Layout / Frame Interior Walls 7d 29-Sep-25 06-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Frame Interior Walls
ASF-1470 Install H/M Door Frames 3d 03-Oct-25 06-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
ASF-1480 Prelim Drywall 5d 07-Oct-25 11-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
ASF-1490 Electrical / FA / LV Wall Rough-In 10d 07-Oct-25 17-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical / FA / LV Wall Rough-In
ASF-1500 Fire Sprinkler Rough-In 7d 07-Oct-25 14-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Rough-In
ASF-1510 Plumbing Rough-In 10d 15-Oct-25 25-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 8 Plumbing Rough-In
ASF-1520 Mechanical Rough-In 8d 27-Oct-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Mechanical Rough-In
ASF-1530 HVAC Controls Rough-In 5d 27-Oct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
ASF-1540 O/H Electrical / FA / LV Rough-In 10d 05-Nov-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B8 O/H Electrical / FA / LV Rough-In
ASF-1550 Frame Ceilings 5d 18-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
ASF-1560 Fire Sprinkler Drops to Ceilings 5d 24-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Drops to Ceilings
ASF-1570 HVAC Ceiling Rough-In 5d 24-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I HVAC Ceiling Rough-In
ASF-1580 Electrical / FA / LV Ceiling Rough-In 5d 24-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical / FA / LV Ceiling Rough-In
enera e 9d 02-De 0 ar-26
ASF-1590 Insulate Walls 3d 02-Dec-25 04-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
ASF-1600 Hang Drywall @ Walls & Ceilings 8d 05-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Hang Drywall @ Walls & Ceilings
ASF-1610 Tape & Finish Walls & Ceilings 8d 15-Dec-25 23-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Tape & Finish Walls & Ceilings
ASF-1620 Prime & Paint Walls & Ceilings 5d 24-Dec-25 30-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prime & Paint Walls & Ceilings
ASF-1630 Set Electrical Panels & Equipment 2d 31-Dec-25 02-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
ASF-1640 Install Kitchen Hood 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install Kitchen Hood
ASF-1650 Pull Elec Feeders 5d 03-Jan-26 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
ASF-1660 Install Tile 15d 07-Jan-26 23-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Install Tile
ASF-1670 Pull Elec Branch Wiring 5d 09-Jan-26 14-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Pull Elec Branch Wiring
ASF-1680 Make Up Elec Panels 5d 15-Jan-26 20-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Make Up Elec Panels
ASF-1690 Install HVAC Control Devices 5d 24-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall HVAC Control Devices
ASF-1700 Install Light Fixtures 5d 24-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Light Fixtures
ASF-1710 Install Plumbing Fixtures @ Restroom 8d 24-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Install Plumbing Fixtures @ Restroom
ASF-1720 Install Walk-In 5d 24-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Walk-In
[ Current 0 Milestones Tild C il Date Revision Checked Approved
I Progress == Summary ‘ en— O

I Critical

CONSTRUCTORS.

Building with Integrity Since 1938



mmachuca
Text Box
Addendum 5

mmachuca
Text Box
Addendum 6


Date Printed: 28-Mar-25
Data Date: 03-Mar-25
Planned Finish: 29-Jan-27

Page 20 of 50
View: 2. Classic Layout

Exhibit A - Ontario Sports Empire

Addendum 6
2024 2025 2026 2027
ID Name Dur Start Finish | Calendar AlM[a]a]A]s[o[N]D[a]F[M]ATM]aTaTA]s]o[N[D]J]F[M][ATM]3TaTATSTOIN]D] 3] F[M]A]M] 3]
ASF-1730 Install HVAC Registers 3d 24-Jan-26 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
ASF-1740 Install Fire Alarm Devices 5d 24-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Fire Alarm Devices
ASF-1750 Install Doors / Hardware 5d 24-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Doors / Hardware
ASF-1760 Install Casework / Countertops 5d 30-Jan-26 04-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Casework / Countertops
ASF-1770 Install Toilet Partitions 3d 03-Feb-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Partitions
ASF-1780 Install Plumbing Fixtures @ Concession 5d 05-Feb-26 10-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Plumbing Fixtures @ Concession
ASF-1790 Install Roll Up Door @ Concession Window 3d 05-Feb-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roll Up Door @ Concession Window
ASF-1800 Install Toilet Accessories 3d 06-Feb-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
ASF-1810 Final Paint 3d 11-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Final Paint
ASF-1820 Install Low Voltage Devices 5d 14-Feb-26 19-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Low Voltage Devices
ASF-1830 Install Kitchen Equipment 5d 14-Feb-26 19-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Equipment
ASF-1840 Install Signage 2d 14-Feb-26 16-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Signage
ASF-1850 Install Elec Finish 5d 14-Feb-26 19-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Elec Finish
ASF-1860 Install FEC's 2d 14-Feb-26 16-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install FEC's
ASF-1870 Plumbing Connections to Kitchen Equip 10d 20-Feb-26 03-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Connections to Kitchen Equip
ASF-1880 Electrical Connections to Kitchen Equip 10d 20-Feb-26 03-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical Connections to Kitchen Equip
ASF-1890 Final Clean Up 2d 04-Mar-26 05-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
2nd Floor Interior 122d 10-Oct-25 06-Mar-26
a g P Roug d 0-0 De
ASF-1900 Layout / Frame Interior Walls 7d 10-Oct-25 17-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Frame Interior Walls
ASF-1910 Install H/M Door Frames 3d 15-Oct-25 17-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
ASF-1920 Fire Sprinkler Rough-In 7d 18-0ct-25 25-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Rough-In
ASF-1930 Prelim Drywall 5d 18-Oct-25 23-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
ASF-1940 Electrical / FA / LV Wall Rough-In 10d 18-Oct-25 29-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical / FA / LV Wall Rough-In
ASF-1950 Plumbing Rough-In 10d 27-Oct-25 06-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Plumbing Rough-In
ASF-1960 Mechanical Rough-In 8d 07-Nov-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B Mechanical Rough-In
ASF-1970 HVAC Controls Rough-In 5d 07-Nov-25 13-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
ASF-1980 O/H Electrical / FA / LV Rough-In 10d 18-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B O/H Electrical / FA / LV Rough-In
ASF-1990 Frame Ceilings 5d 02-Dec-25 06-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
ASF-2000 Electrical / FA / LV Ceiling Rough-In 5d 08-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical / FA / LV Ceiling Rough-In
ASF-2010 HVAC Ceiling Rough-In 5d 08-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
ASF-2020 Fire Sprinkler Drops to Ceilings 5d 08-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
enera 0d De 06-Mar-26
ASF-2030 Insulate Walls 2d 13-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
ASF-2040 Hang Drywall @ Walls / Ceilings 5d 16-Dec-25 20-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Hang Drywall @ Walls / Ceilings
ASF-2050 Tape & Finish Walls / Ceilings 8d 22-Dec-25 31-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Tape & Finish Walls / Ceilings
ASF-2060 Prime & Paint Walls & Ceilings 5d 02-Jan-26 07-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Prime & Paint Walls & Ceilings
ASF-2070 Set LV Racks 2d 08-Jan-26 09-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set LV Racks
ASF-2080 Install Kitchen Hood 3d 08-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Kitchen Hood
ASF-2090 Pull LV Cabling 5d 10-Jan-26 15-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull LV Cabling
ASF-2100 Install Tile 12d 12-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days o |nstall Tile
ASF-2110 Set LV Equip / Terminate LV Cabling 5d 16-Jan-26 21-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set LV Equip / Terminate LV Cabling
ASF-2120 Install HVAC Control Devices 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install HVAC Control Devices
ASF-2130 Install Walk-In 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Walk-In
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ASF-2150 Install Doors / Hardware 3d 26-Jan-26 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Doors / Hardware
ASF-2140 Install Fire Alarm Devices 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install Fire Alarm Devices
ASF-2160 Install Light Fixtures 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Light Fixtures
ASF-2170 Install Plumbing Fixtures @ Restroom 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Plumbing Fixtures @ Restroom
ASF-2180 Install HVAC Registers 3d 26-Jan-26 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
ASF-2190 Install Casework / Countertops 5d 31-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Casework / Countertops
ASF-2200 Install Toilet Partitions 3d 31-Jan-26 03-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Partitions
ASF-2210 Install Toilet Accessories 3d 04-Feb-26 06-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
ASF-2220 Install Roll Up Door @ Concession Window 3d 06-Feb-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roll Up Door @ Concession Window
ASF-2230 Install Plumbing Fixtures @ Concession 5d 06-Feb-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Plumbing Fixtures @ Concession
ASF-2240 Install Flooring 3d 06-Feb-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flooring
ASF-2250 Final Paint 3d 12-Feb-26 14-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
ASF-2260 Install Signage 3d 16-Feb-26 18-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Signage
ASF-2270 Install Low Voltage Devices 5d 16-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Low Voltage Devices
ASF-2280 Install Kitchen Equipment 5d 16-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Kitchen Equipment
ASF-2290 Install Elec Finish 5d 16-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Elec Finish
ASF-2300 Install FEC's 2d 16-Feb-26 17-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install FEC's
ASF-2310 Electrical Connections to Kitchen Equip 10d 21-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical Connections to Kitchen Equip
ASF-2320 Plumbing Connections to Kitchen Equip 10d 21-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Connections to Kitchen Equip
ASF-2330 Final Clean Up 2d 05-Mar-26 06-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Final Clean Up
Elevator 35d 02-Jan-26 11-Feb-26
ASF-2340 Install Elevator 20d 02-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Elevator
ASF-2350 Test & Adjust Elevator 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Adjust Elevator
ASF-2360 State Elevator Inspection 5d 06-Feb-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 State Elevator Inspection
Punch /Testing / Inspections 43d 29-Jan-26 19-Mar-26
ASF-2370 Start Up HVAC Equipment 5d 29-Jan-26 03-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Start Up HVAC Equipment
ASF-2380 Pre-Test / Adjust Fire Alarm 5d 31-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Pre-Test / Adjust Fire Alarm
ASF-2390 HVAC Controls Program & Test 5d 04-Feb-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
ASF-2410 Test & Inspect Electrical 5d 05-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Electrical
ASF-2400 Chlorinate & Disinfect Water 2d 05-Mar-26 06-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Chlorinate & Disinfect Water
ASF-2420 Test & Inspect Plumbing 5d 07-Mar-26 12-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
ASF-2430 HVAC Test & Balance 5d 07-Mar-26 12-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Test & Balance
ASF-2440 Generate Punchlist 5d 07-Mar-26 12-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
ASF-2450 Punchlist Corrections 5d 13-Mar-26 18-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Punchlist Corrections
ASF-2460 Health Dept Inspections 2d 13-Mar-26 14-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Health Dept Inspections
ASF-2470 Fire Alarm Testing & Sign Off 5d 13-Mar-26 18-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Alarm Testing & Sign Off
ASF-2480 Final Inspection 1d 19-Mar-26 19-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
a a Building 98d 4 02-De
Grade Bldg. Pad 4d 14-Jul-25 17-Jul-25
SM-1000 Grade Bldg. Pad 3d 14-Jul-25 16-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grade Bldg. Pad
SM-1010 Pad Certification 1d 17-Jul-25 17-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 52d 18-Jul-25 30-Sep-25
SM-1020 Layout / Excavate Foundations 3d 18-Jul-25 21-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Excavate Foundations
SM-1030 Install Rebar @ Foundations 5d 22-Jul-25 26-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Rebar @ Foundations
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SM-1040 Pour Foundations 1d 28-Jul-25 28-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Foundations
SM-1050 Strip Foundations 1d 29-Jul-25 29-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
SM-1060 Construct CMU Starter Course 3d 30-Jul-25 01-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Construct CMU Starter Course
SM-1070 Install Under-Slab Plumbing 2d 02-Aug-25 04-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Plumbing
SM-1080 Install Under-Slab Electrical 2d 05-Aug-25 06-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Electrical
SM-1090 Fine Grade / Base / Vapor Barrier 2d 07-Aug-25 08-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade / Base / Vapor Barrier
SM-1100 Install SOG Rebar 2d 09-Aug-25 11-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install SOG Rebar
SM-1110 Pour SOG 1d 12-Aug-25 12-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
SM-1120 Cure SOG 3d 13-Aug-25 15-Aug-25 7x8, no holidays - 7x8, no holidays I Cure SOG
SM-1130 Build CMU Structure ( Embeds / H/M Frames) 10d 13-Sep-25 24-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days B Build CMU Structure (Embeds / H/M Frames)
SM-1140 Install Roof Framing & Sheet Roof 5d 25-Sep-25 30-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Framing & Sheet Roof
Roof 43d 01-Oct-25 20-Nov-25
SM-1150 Install Roof Drains 3d 01-Oct-25 03-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Drains
SM-1160 MEP Penetrations 3d 01-Oct-25 03-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 MEP Penetrations
SM-1170 Install Standing Seam Roofing 5d 13-Nov-25 18-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Standing Seam Roofing
SM-1180 Install Gutters / Downspouts 2d 19-Nov-25 20-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Gutters / Downspouts
Exterior 43d 01-Oct-25 20-Nov-25
SM-1190 Set Scaffold 2d 01-Oct-25 02-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
SM-1200 Install Flashings 5d 03-Oct-25 08-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Flashings
SM-1210 Install Pre-Cast Concrete 3d 03-Oct-25 06-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pre-Cast Concrete
SM-1220 Install Ventilation Screens 4d 09-Oct-25 13-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Ventilation Screens
SM-1230 Install Lath & Plaster 25d 14-Oct-25 12-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B3 |nstall Lath & Plaster
SM-1240 Remove Scaffolding 2d 13-Nov-25 14-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
SM-1250 Exterior MEP Finish 5d 15-Nov-25 20-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
SM-1260 Install O/H Coiling Door 5d 15-Nov-25 20-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install O/H Coiling Door
Interior 28d 01-Oct-25 01-Nov-25
a g P Roug Od 01-0 O
SM-1270 Fire Sprinkler Rough-In 5d 01-Oct-25 06-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Rough-In
SM-1280 Electrical / FA / LV Rough-In 5d 01-Oct-25 06-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical / FA / LV Rough-In
SM-1290 Plumbing Rough-In 5d 07-Oct-25 11-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Plumbing Rough-In
enera e 8d 0 01-No
SM-1300 Paint Walls & Ceilings 3d 13-Oct-25 15-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Paint Walls & Ceilings
SM-1310 Install Doors / Hardware 3d 16-Oct-25 18-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Doors / Hardware
SM-1330 Set Electrical / LV Panels & Equipment 2d 16-Oct-25 17-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical / LV Panels & Equipment
SM-1340 Pull Elec Feeders 3d 18-Oct-25 21-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
SM-1350 Pull Elec Branch Wiring 3d 22-Oct-25 24-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Branch Wiring
SM-1360 Make Up Elec Panels 4d 25-0ct-25 29-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
SM-1320 Install Fire Alarm Devices 3d 25-0ct-25 28-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
SM-1370 Install Light Fixtures 3d 25-Oct-25 28-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Light Fixtures
SM-1380 Install Elec Finish 2d 25-Oct-25 27-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Elec Finish
SM-1390 Install FEC's 2d 29-Oct-25 30-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install FEC's
SM-1400 Install Signage 2d 29-Oct-25 30-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Signage
SM-1410 Final Clean Up 2d 31-Oct-25 01-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
Punch /Testing / Inspections 26d 30-Oct-25 02-Dec-25
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SM-1420 Fire Alarm Testing & Sign Off 2d 30-0ct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Alarm Testing & Sign Off
SM-1430 Generate Punchlist 2d 21-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
SM-1440 Test & Inspect Electrical 2d 21-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Test & Inspect Electrical
SM-1450 Punchlist Corrections 5d 24-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Punchlist Corrections
SM-1460 Final Inspection 1d 02-Dec-25 02-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
Plaza Area 8d 8-No 0-Apr-26
Plaza Between Soccer Fields 9,10,5,6 108d 18-Nov-25 27-Mar-26
PLZS-1000 Excavate / Rebar / Pour Retaining Wall Footings 5d 18-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Excavate / Rebar / Pour Retaining Wall Footings
PLZS-1010 Construct Retaining Walls 7d 24-Nov-25 03-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Construct Retaining Walls
PLZS-1020 Install Drainage / Backfill Retaining Walls 5d 04-Dec-25 09-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Drainage / Backfill Retaining Walls
PLZS-1030 Site Grading 2d 31-Dec-25 02-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Site Grading
PLZS-1040 Irrigation Sleeves / Mains 5d 03-Jan-26 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I |rrigation Sleeves / Mains
PLZS-1050 Install U/G Electrical for Site Lights 5d 03-Jan-26 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Site Lights
PLZS-1060 Construct Seat Walls 5d 09-Jan-26 14-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Construct Seat Walls
PLZS-1070 Place Light Pole Foundations 5d 09-Jan-26 14-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
PLZS-1080 Fine Grade for Paving 3d 06-Feb-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade for Paving
PLZS-1090 Concrete Paving / Bands 10d 10-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving / Bands
PLZS-1100 Install Pavers 10d 21-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Pavers
PLZS-1110 Install Site Lighting 5d 05-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Site Lighting
PLZS-1120 Install Irrigation / Landscaping 10d 05-Mar-26 16-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Install Irrigation / Landscaping
PLZS-1130 Generate Punch List / WTC List 5d 17-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
PLZS-1140 Punch List Complete 5d 23-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Punch List Complete
Plaza Between Soccer Fields 11,12,7,8 113d 24-Nov-25 08-Apr-26
PLZS-1150 Excavate / Rebar / Pour Retaining Wall Footings 5d 24-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Excavate / Rebar / Pour Retaining Wall Footings
PLZS-1160 Construct Retaining Walls 7d 02-Dec-25 09-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Construct Retaining Walls
PLZS-1170 Install Drainage / Backfill Retaining Walls 5d 10-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Drainage / Backfill Retaining Walls
PLZS-1180 Site Grading 3d 03-Jan-26 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Site Grading
PLZS-1190 Install U/G Electrical for Site Lights 5d 07-Jan-26 12-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Site Lights
PLZS-1200 Irrigation Sleeves / Mains 5d 07-Jan-26 12-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Irrigation Sleeves / Mains
PLZS-1210 Place Light Pole Foundations 5d 13-Jan-26 17-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
PLZS-1220 Construct Seat Walls 5d 13-Jan-26 17-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct Seat Walls
PLZS-1230 Fine Grade 3d 18-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade
PLZS-1240 Concrete Paving / Bands 10d 21-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving / Bands
PLZS-1250 Install Pavers 10d 05-Mar-26 16-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days o |nstall Pavers
PLZS-1260 Install Site Lighting 5d 17-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Site Lighting
PLZS-1270 Install Irrigation / Landscaping 10d 17-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Irrigation / Landscaping
PLZS-1280 Generate Punch List / WTC List 5d 28-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
PLZS-1290 Punch List Complete 5d 03-Apr-26 08-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Plaza Between Soccer Fields 6,7,2,3 75d 23-Jan-26 20-Apr-26
PLZS-1300 Site Grading 3d 23-Jan-26 26-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Site Grading
PLZS-1310 Install U/G Electrical for Site Lights 5d 27-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Site Lights
PLZS-1320 Irrigation Sleeves / Mains 5d 27-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Irrigation Sleeves / Mains
PLZS-1330 Place Light Pole Foundations 5d 02-Feb-26 06-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
PLZS-1340 Construct Seat Walls 5d 02-Feb-26 06-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct Seat Walls
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PLZS-1350 Fine Grade 3d 02-Mar-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade
PLZS-1360 Concrete Paving / Bands 10d 05-Mar-26 16-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving / Bands
PLZS-1370 Install Pavers 10d 17-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days @ |nstall Pavers
PLZS-1380 Install Site Lighting 5d 28-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Site Lighting
PLZS-1390 Install Irrigation / Landscaping 10d 28-Mar-26 08-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days @ |nstall Irrigation / Landscaping
PLZS-1400 Generate Punch List / WTC List 5d 09-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
PLZS-1410 Punch List Complete 5d 15-Apr-26 20-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Restroom Building 68d 6
ade Bldg. Pad d
RR-1000 Grade Bldg. Pad 4d 17-Jul-25 21-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grade Bldg. Pad
RR-1010 Pad Certification 1d 22-Jul-25 22-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundatio e d 0-0
RR-1020 Layout / Excavate Foundations 3d 23-Jul-25 25-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Excavate Foundations
RR-1030 Install Rebar @ Foundations 5d 26-Jul-25 31-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Rebar @ Foundations
RR-1040 Pour Foundations 1d 01-Aug-25 01-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Foundations
RR-1050 Strip Foundations 1d 02-Aug-25 02-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
RR-1060 Construct CMU Starter Course 4d 04-Aug-25 07-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct CMU Starter Course
RR-1070 Install Under-Slab Plumbing 3d 08-Aug-25 11-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Plumbing
RR-1080 Install Under-Slab Electrical 3d 12-Aug-25 14-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Electrical
RR-1090 Fine Grade / Base / Vapor Barrier 2d 15-Aug-25 16-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade / Base / Vapor Barrier
RR-1100 Install SOG Rebar 2d 18-Aug-25 19-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install SOG Rebar
RR-1110 Pour SOG 1d 20-Aug-25 20-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
RR-1120 Cure SOG 3d 21-Aug-25 23-Aug-25 7x8, no holidays - 7x8, no holidays 1 Cure SOG
RR-1130 Build CMU Structure ( Embeds / H/M Frames) 12d 19-Sep-25 02-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days B Build CMU Structure (Embeds / H/M Frames)
RR-1140 Install Roof Framing & Sheet Roof 7d 03-Oct-25 10-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Roof Framing & Sheet Roof
Roo 48d O 09-De
RR-1150 MEP Penetrations 5d 11-Oct-25 16-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 MEP Penetrations
RR-1160 Install Roof Drains 5d 11-Oct-25 16-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Drains
RR-1170 Install Standing Seam Roofing 10d 17-Oct-25 28-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Standing Seam Roofing
RR-1180 Install Gutters / Downspouts 2d 29-Oct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
RR-1190 Install Roof / Parapet Flashings 5d 04-Dec-25 09-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof / Parapet Flashings
erio a O De
RR-1200 Set Scaffold 3d 11-Oct-25 14-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
RR-1210 Install Flashings 5d 15-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flashings
RR-1220 Install Pre-Cast Concrete 5d 15-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pre-Cast Concrete
RR-1230 Install Windows 5d 21-Oct-25 25-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Windows
RR-1240 Install Lath & Plaster 30d 27-0ct-25 03-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Lath & Plaster
RR-1250 Remove Scaffolding 3d 04-Dec-25 06-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
RR-1260 Exterior MEP Finish 5d 08-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
erio 9d O 04 a 6
Framing / MEP Rough-In 50d 11-Oct-25 11-Dec-25
RR-1270 Layout / Frame Interior Walls 7d 11-Oct-25 18-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Frame Interior Walls
RR-1280 Install H/M Door Frames 3d 16-0ct-25 18-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
RR-1290 Electrical / FA / LV Wall Rough-In 10d 20-Oct-25 30-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical / FA / LV Wall Rough-In
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RR-1300 Fire Sprinkler Rough-In 5d 20-Oct-25 24-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Rough-In
RR-1310 Prelim Drywall 5d 20-Oct-25 24-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
RR-1320 Plumbing Rough-In 10d 25-Oct-25 05-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 8 Plumbing Rough-In
RR-1330 Mechanical Rough-In 8d 06-Nov-25 15-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 8 Mechanical Rough-In
RR-1340 O/H Electrical / FA / LV Rough-In 10d 17-Nov-25 29-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B O/H Electrical / FA / LV Rough-In
RR-1350 Frame Ceilings 5d 01-Dec-25 05-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
RR-1360 Fire Sprinkler Drops to Ceilings 5d 06-Dec-25 11-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
RR-1370 Electrical / FA / LV Ceiling Rough-In 5d 06-Dec-25 11-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical / FA / LV Ceiling Rough-In
RR-1380 HVAC Ceiling Rough-In 5d 06-Dec-25 11-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
General Finishes 69d 12-Dec-25 04-Mar-26
RR-1390 Insulate Walls 3d 12-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
RR-1400 Hang Drywall @ Walls & Ceilings 8d 16-Dec-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Hang Drywall @ Walls & Ceilings
RR-1410 Tape & Finish Walls & Ceilings 8d 26-Dec-25 05-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Tape & Finish Walls & Ceilings
RR-1420 Prime & Paint Walls & Ceilings 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prime & Paint Walls & Ceilings
RR-1430 Install Tile 15d 12-Jan-26 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 3 |nstall Tile
RR-1440 Install Doors / Hardware 5d 29-Jan-26 03-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Doors / Hardware
RR-1450 Install Plumbing Fixtures @ Restroom 8d 29-Jan-26 06-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Plumbing Fixtures @ Restroom
RR-1460 Install HVAC Registers 3d 07-Feb-26 10-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
RR-1470 Install Light Fixtures 5d 07-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Light Fixtures
RR-1480 Install Fire Alarm Devices 5d 07-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Fire Alarm Devices
RR-1490 Install Toilet Partitions 4d 13-Feb-26 17-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Partitions
RR-1500 Install Toilet Accessories 3d 18-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
RR-1510 Final Paint 3d 21-Feb-26 24-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
RR-1520 Install Low Voltage Devices 5d 25-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Low Voltage Devices
RR-1530 Install Elec Finish 5d 25-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install Elec Finish
RR-1540 Install Signage 2d 25-Feb-26 26-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Signage
RR-1550 Install FEC's 2d 25-Feb-26 26-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install FEC's
RR-1560 Final Clean Up 2d 03-Mar-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
Punch /Testing / Inspections 33d 07-Feb-26 17-Mar-26
RR-1570 Chlorinate & Disinfect Water 2d 07-Feb-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Chlorinate & Disinfect Water
RR-1580 Test & Inspect Plumbing 5d 10-Feb-26 14-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
RR-1590 Start Up HVAC Equipment 3d 11-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Start Up HVAC Equipment
RR-1600 Test & Inspect Electrical 5d 03-Mar-26 07-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Electrical
RR-1610 Generate Punchlist 5d 05-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
RR-1620 HVAC Test & Balance 5d 05-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Test & Balance
RR-1640 Test / Inspect Fire Alarm 3d 11-Mar-26 13-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test / Inspect Fire Alarm
RR-1630 Punchlist Corrections 5d 11-Mar-26 16-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punchlist Corrections
RR-1650 Final Inspection 1d 17-Mar-26 17-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
Green Room / IT / Security Building 188d 22-Jul-25 18-Apr-26
Grade Bldg. Pad 6d 22-Jul-25 28-Jul-25
IT-1000 Grade Bldg. Pad 5d 22-Jul-25 26-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grade Bldg. Pad
IT-1010 Pad Certification 1d 28-Jul-25 28-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 57d 29-Jul-25 16-Oct-25
IT-1020 Layout / Excavate Foundations 3d 29-Jul-25 31-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Excavate Foundations
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IT-1030 Install Rebar @ Foundations 7d 01-Aug-25 08-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Rebar @ Foundations
IT-1040 Pour Foundations 1d 09-Aug-25 09-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Pour Foundations
IT-1050 Strip Foundations 1d 11-Aug-25 11-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
IT-1060 Construct CMU Starter Course 5d 12-Aug-25 16-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Construct CMU Starter Course
IT-1070 Install Under-Slab Plumbing 3d 18-Aug-25 20-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Plumbing
IT-1080 Install Under-Slab Electrical 3d 21-Aug-25 23-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Electrical
IT-1090 Fine Grade / Base / Vapor Barrier 2d 25-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade / Base / Vapor Barrier
IT-1100 Install SOG Rebar 2d 27-Aug-25 28-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install SOG Rebar
IT-1110 Pour SOG 1d 29-Aug-25 29-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
IT-1120 Cure SOG 3d 30-Aug-25 01-Sep-25 7x8, no holidays - 7x8, no holidays 1 Cure SOG
IT-1130 Build CMU Structure ( Embeds / H/M Frames) 12d 25-Sep-25 08-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 8 Build CMU Structure (Embeds / H/M Frames)
IT-1140 Install Roof Framing & Sheet Roof 7d 09-Oct-25 16-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Framing & Sheet Roof
Roo 61d 0 De
IT-1150 Install Roof Drains 5d 17-Oct-25 22-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Roof Drains
IT-1160 Install Roof Curbs 5d 17-Oct-25 22-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roof Curbs
IT-1170 MEP Penetrations 5d 17-Oct-25 22-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days I MEP Penetrations
IT-1180 Install Single Ply Roofing System & Underlayment for SS Roof 8d 23-Oct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Single Ply Roofing System & Underlayment f
IT-1190 Install Mechanical Equipment & Make MEP Connections 10d 01-Nov-25 13-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Mechanical Equipment & Make MEP Conne
IT-1200 Install Standing Seam Roofing 10d 16-Dec-25 27-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Standing Seam Roofing
IT-1210 Install Roof / Parapet Flashings 5d 16-Dec-25 20-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof / Parapet Flashings
IT-1220 Install Gutters / Downspouts 3d 29-Dec-25 31-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
erio od O 4-De
IT-1230 Set Scaffold 3d 17-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
IT-1240 Install Pre-Cast Concrete 5d 21-Oct-25 25-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Pre-Cast Concrete
IT-1250 Install Flashings 5d 21-Oct-25 25-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Flashings
IT-1260 Install Windows 10d 27-0ct-25 06-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Windows
IT-1270 Install Lath & Plaster 30d 07-Nov-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Lath & Plaster
IT-1280 Remove Scaffolding 3d 16-Dec-25 18-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Remove Scaffolding
IT-1290 Exterior MEP Finish 5d 19-Dec-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
erio 4'/d O Ap 6
Framing / MEP Rough-In 47d 17-Oct-25 13-Dec-25
IT-1300 Layout / Frame Interior Walls 7d 17-Oct-25 24-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Frame Interior Walls
IT-1310 Install H/M Door Frames 3d 22-Oct-25 24-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install H/M Door Frames
IT-1320 Electrical / FA / LV Wall Rough-In 10d 25-Oct-25 05-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical / FA / LV Wall Rough-In
IT-1330 Prelim Drywall 5d 25-Oct-25 30-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
IT-1340 Fire Sprinkler Rough-In 7d 25-0ct-25 01-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days U Fire Sprinkler Rough-In
IT-1350 Plumbing Rough-In 5d 03-Nov-25 07-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Plumbing Rough-In
IT-1360 HVAC Controls Rough-In 5d 08-Nov-25 14-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
IT-1370 Mechanical Rough-In 8d 08-Nov-25 18-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B Mechanical Rough-In
IT-1380 O/H Electrical / FA / LV Rough-In 10d 19-Nov-25 02-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B O/H Electrical / FA / LV Rough-In
IT-1390 Frame Ceilings 5d 03-Dec-25 08-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
IT-1400 HVAC Ceiling Rough-In 5d 09-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
IT-1410 Electrical / FA / LV Ceiling Rough-In 5d 09-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical / FA / LV Ceiling Rough-In
IT-1420 Fire Sprinkler Drops to Ceilings 5d 09-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
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General Finishes 100d 15-Dec-25 11-Apr-26
IT-1430 Insulate Walls 3d 15-Dec-25 17-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
IT-1440 Hang Drywall @ Walls & Ceilings 8d 18-Dec-25 27-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Hang Drywall @ Walls & Ceilings
IT-1450 Tape & Finish Walls & Ceilings 8d 29-Dec-25 07-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Tape & Finish Walls & Ceilings
IT-1460 Prime & Paint Walls & Ceilings 5d 08-Jan-26 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Prime & Paint Walls & Ceilings
IT-1470 Install Fire Alarm Devices 5d 14-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
IT-1480 Install HVAC Registers 3d 14-Jan-26 16-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
IT-1490 Install HVAC Control Devices 5d 14-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Control Devices
IT-1500 Set Electrical Panels & Equipment 2d 14-Jan-26 15-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
IT-1510 Install Doors / Hardware 5d 14-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Doors / Hardware
IT-1520 Pull Elec Feeders 5d 16-Jan-26 21-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
IT-1530 Pull Elec Branch Wiring 5d 22-Jan-26 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Branch Wiring
IT-1540 Install Light Fixtures 5d 28-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Light Fixtures
IT-1550 Make Up Elec Panels 5d 28-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
IT-1560 Install Casework / Countertops 5d 03-Feb-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Casework / Countertops
IT-1570 Install Tile 5d 09-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Tile
IT-1580 Install Plumbing Fixtures 4d 14-Feb-26 18-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Plumbing Fixtures
IT-1590 Install Flooring 5d 19-Feb-26 24-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flooring
IT-1600 Install Toilet Accessories 2d 19-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
IT-1610 Set Racks in IT Room 5d 25-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Racks in IT Room
IT-1620 Final Paint 3d 25-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Final Paint
IT-1630 Install FEC's 2d 28-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install FEC's
IT-1640 Install Low Voltage Devices 5d 28-Feb-26 05-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Low Voltage Devices
IT-1650 Install Elec Finish 5d 28-Feb-26 05-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Elec Finish
IT-1660 Install Signage 2d 28-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Signage
IT-1670 Install Lockers 2d 28-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Lockers
IT-1680 Pull LV Cabling into IT Room 15d 03-Mar-26 19-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 3 Pull LV Cabling into IT Room
IT-1690 Final Clean Up 2d 06-Mar-26 07-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Final Clean Up
IT-1700 Terminate LV Cabling @ Racks 20d 20-Mar-26 11-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days = Terminate LV Cabling @ Racks
Punch /Testing / Inspections 77d 20-Jan-26 18-Apr-26
IT-1710 Pre-Test / Adjust Fire Alarm 5d 20-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pre-Test / Adjust Fire Alarm
IT-1720 Start Up HVAC Equipment 5d 03-Feb-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Start Up HVAC Equipment
IT-1730 HVAC Controls Program & Test 5d 09-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
IT-1740 Chlorinate & Disinfect Water 2d 19-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Chlorinate & Disinfect Water
IT-1750 Test & Inspect Plumbing 5d 21-Feb-26 26-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
IT-1760 HVAC Test & Balance 5d 09-Mar-26 13-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Test & Balance
IT-1770 Generate Punchlist 5d 09-Mar-26 13-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
IT-1780 Fire Alarm Testing & Sign Off 5d 14-Mar-26 19-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Alarm Testing & Sign Off
IT-1790 Punchlist Corrections 5d 14-Mar-26 19-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Punchlist Corrections
IT-1800 Test & Inspect Electrical 5d 13-Apr-26 17-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Electrical
IT-1810 Final Inspection 1d 18-Apr-26 18-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
Ticket Booths 104d 28-Jul-25 24-Dec-25
Grade Bldg. Pad 4d 28-Jul-25 31-Jul-25
TB-1000 Grade Bldg. Pad 3d 28-Jul-25 30-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grade Bldg. Pad
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TB-1010 Pad Certification 1d 31-Jul-25 31-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundatio e d 01-Aug O
TB-1020 Layout / Excavate Foundations 3d 01-Aug-25 04-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Excavate Foundations
TB-1030 Install Rebar @ Foundations 7d 05-Aug-25 12-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Rebar @ Foundations
TB-1040 Pour Foundations 1d 13-Aug-25 13-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Foundations
TB-1050 Strip Foundations 1d 14-Aug-25 14-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
TB-1060 Construct CMU Starter Course 3d 15-Aug-25 18-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct CMU Starter Course
TB-1070 Install Under-Slab Plumbing 3d 19-Aug-25 21-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Plumbing
TB-1080 Install Under-Slab Electrical 3d 22-Aug-25 25-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Electrical
TB-1090 Fine Grade / Base / Vapor Barrier 2d 26-Aug-25 27-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade / Base / Vapor Barrier
TB-1100 Install SOG Rebar 2d 28-Aug-25 29-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install SOG Rebar
TB-1110 Pour SOG 1d 30-Aug-25 30-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
TB-1120 Cure SOG 3d 31-Aug-25 02-Sep-25 7x8, no holidays - 7x8, no holidays 1 Cure SOG
TB-1130 Build CMU Structure ( Embeds / H/M Frames) 10d 01-Oct-25 11-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Build CMU Structure ( Embeds / H/M Frames)
TB-1140 Install Roof Framing & Sheet Roof 5d 13-Oct-25 17-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Framing & Sheet Roof
Roo 8d 8-0 OR\[e
TB-1150 MEP Penetrations 2d 18-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 MEP Penetrations
TB-1160 Install Roof Drains 5d 18-Oct-25 23-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Drains
TB-1170 Install Standing Seam Roofing 7d 24-Oct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Standing Seam Roofing
TB-1180 Install Gutters / Downspouts 2d 01-Nov-25 03-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
TB-1190 Install Roof / Parapet Flashings 3d 18-Nov-25 20-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof / Parapet Flashings
erio d 8-0 6-No
TB-1200 Set Scaffold 2d 18-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
TB-1210 Install Flashings 2d 21-Oct-25 22-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Flashings
TB-1220 Install Pre-Cast Concrete 3d 21-0Oct-25 23-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Pre-Cast Concrete
TB-1230 Install Lath & Plaster 20d 24-0ct-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Lath & Plaster
TB-1240 Remove Scaffolding 2d 18-Nov-25 19-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
TB-1250 Exterior MEP Finish 2d 20-Nov-25 21-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Exterior MEP Finish
TB-1260 Concrete Counter 2d 20-Nov-25 21-Nov-25 5x8, with holidays - 5x8, with holidays 1 Concrete Counter
TB-1270 Install Wall Mounted HVAC Unit 5d 20-Nov-25 26-Nov-25 5x8, with holidays - 5x8, with holidays 1 |nstall Wall Mounted HVAC Unit
TB-1280 Install Windows 2d 22-Nov-25 24-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install Windows
TB-1290 Install Security Shutter 1d 25-Nov-25 25-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Security Shutter
erio d 8-0 9-De
Framing / MEP Rough-In 14d 18-0ct-25 03-Nov-25
TB-1300 Frame Furred Walls 2d 18-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Furred Walls
TB-1310 Install H/M Door Frames 1d 20-0Oct-25 20-0Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
TB-1320 Fire Sprinkler Rough-In 3d 21-Oct-25 23-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Rough-In
TB-1330 Electrical / FA / LV Rough-In 5d 24-Oct-25 29-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical / FA / LV Rough-In
TB-1340 Frame Ceilings 2d 30-Oct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
TB-1350 Fire Sprinkler Drops to Ceilings 2d 01-Nov-25 03-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
TB-1360 Electrical / FA / LV Ceiling Rough-In 2d 01-Nov-25 03-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical / FA / LV Ceiling Rough-In
General Finishes 37d 04-Nov-25 19-Dec-25
TB-1370 Insulate Walls 1d 04-Nov-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
TB-1380 Hang Drywall @ Walls & Ceilings 3d 05-Nov-25 07-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Hang Drywall @ Walls & Ceilings
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TB-1390 Tape & Finish Walls & Ceilings 5d 08-Nov-25 14-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Tape & Finish Walls & Ceilings
TB-1400 Prime & Paint Walls & Ceilings 3d 15-Nov-25 18-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prime & Paint Walls & Ceilings
TB-1410 Install Fire Alarm Devices 2d 19-Nov-25 20-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Fire Alarm Devices
TB-1420 Set Electrical Panels & Equipment 1d 19-Nov-25 19-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
TB-1430 Pull Elec Feeders 5d 20-Nov-25 25-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
TB-1440 Pull Elec Branch Wiring 2d 26-Nov-25 29-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Branch Wiring
TB-1450 Install Light Fixtures 2d 01-Dec-25 02-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Light Fixtures
TB-1460 Make Up Elec Panels 2d 01-Dec-25 02-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
TB-1470 Install Casework / Countertops 5d 03-Dec-25 08-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Casework / Countertops
TB-1480 Seal Concrete 2d 09-Dec-25 10-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Seal Concrete
TB-1490 Install Doors / Hardware 2d 11-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Doors / Hardware
TB-1500 Final Paint 2d 13-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
TB-1510 Install Elec Finish 2d 16-Dec-25 17-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Elec Finish
TB-1520 Install Signage 1d 16-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Signage
TB-1530 Install Low Voltage Devices 2d 16-Dec-25 17-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Low Voltage Devices
TB-1540 Install FEC's 1d 16-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install FEC's
TB-1550 Final Clean Up 2d 18-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
Punch /Testing / Inspections 19d 03-Dec-25 24-Dec-25
TB-1560 Start Up / Test HVAC Equipment 1d 03-Dec-25 03-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Start Up / Test HVAC Equipment
TB-1570 Fire Alarm Testing & Sign Off 2d 18-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Alarm Testing & Sign Off
TB-1580 Test & Inspect Electrical 2d 18-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Electrical
TB-1590 Generate Punchlist 1d 20-Dec-25 20-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
TB-1600 Punchlist Corrections 2d 22-Dec-25 23-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punchlist Corrections
TB-1610 Final Inspection 1d 24-Dec-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
Family Activity Area 131d 05-Dec-25 08-May-26
Canopies - Family Activity Area 107d 05-Dec-25 10-Apr-26
FAM-1000 Canopy Foundations 10d 05-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Foundations
FAM-1010 Canopy Steel 10d 24-Feb-26 06-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days a Canopy Steel
FAM-1020 Canopy Fabric 10d 31-Mar-26 10-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Fabric
Family Activity Area Plaza 88d 27-Jan-26 08-May-26
FAM-1030 Site Grading 5d 27-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Site Grading
FAM-1040 Irrigation Sleeves / Mains 5d 02-Feb-26 06-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Irrigation Sleeves / Mains
FAM-1055 Concrete Foundations for Playground Equipment 10d 02-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Foundations for Playground Equi
FAM-1050 Install U/G Electrical for Site Lights 5d 02-Feb-26 06-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Site Lights
FAM-1060 Construct Seat Walls 10d 07-Feb-26 18-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Construct Seat Walls
FAM-1070 Place Foundations for CMU Pilasters @ Main Entry 5d 07-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Place Foundations for CMU Pilasters @ Ma
FAM-1080 Place Light Pole Foundations 5d 07-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Place Light Pole Foundations
FAM-1090 Construct CMU Pilasters @ Main Entry 5d 13-Feb-26 18-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Construct CMU Pilasters @ Main Entry
FAM-1100 Fine Grade 5d 19-Feb-26 24-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade
FAM-1110 Concrete Paving / Bands 10d 17-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving / Bands
FAM-1120 Install Pavers 15d 28-Mar-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Pavers
FAM-1130 Install Playground Equipment 10d 28-Mar-26 08-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 8 |nstall Playground Equipment
FAM-1140 Install Site Lighting 10d 15-Apr-26 25-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Site Lighting
FAM-1150 Install Irrigation / Landscaping 10d 15-Apr-26 25-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Install Irrigation / Landscaping
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FAM-1170 Install Signage @ Mian Entry 3d 24-Apr-26 27-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Signage @ Mian Entry
FAM-1180 Generate Punch List / WTC List 5d 28-Apr-26 02-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
FAM-1190 Punch List Complete 5d 04-May-26 08-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete

Baseball Facilities 25-Jun-25 25-Jul-26
Baseball Field 2 25-Jun-25 04-Feb-26
BF-1000 Rough Grade 5d 25-Jun-25 01-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Rough Grade
SF-3320 Fine Grade / Final Survey / Acceptance 1d 01-Jul-25 01-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Fine Grade / Final Survey / Acceptance
BF-1105 Cement Treatment 5d 13-Aug-25 19-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Cement Treatment

BF-1020 Install Dry Utilities 22-Sep-25 03-Oct-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays
BF-1010 Install Wet Utilities (SS,W,SD) 24-Oct-25 05-Nov-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

0 |nstall Dry Utilities

B |nstall Wet Utilities (SS,W,SD)

BF-1030 Place Musco Light Pole Bases 5d 03-Oct-25 08-0ct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases

BF-1040 Install Musco Lighting 5d 09-Oct-25 14-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting

BF-1050 Install Fence Posts / Foundations 10d 05-Nov-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Fence Posts / Foundations

BF-1055 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 12-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days = Concrete Curb / Mow Strip / Bleacher Sidewalk
BF-1060 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 25d 18-Nov-25 18-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B8 Fine Grade / UG Plumbing / Fabric / Nailer / B3
BF-1070 Install Synthetic Turf 32d 19-Dec-25 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Synthetic Turf

BF-1080 Generate Punch List / WTC List 2d 28-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List

BF-1090

Punch List Complete 5d 30-Jan-26 04-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete

BF-1100 Place Foundations / Steel for Scoreboard 5d 05-Nov-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
BF-1110 Install Scoreboard 5d 02-Jan-26 07-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Scoreboard

BF-1120 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 08-Jan-26 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical Rough-In / Disconnect Switch for S
Baseball Field 1 167d 01-Jul-25 27-Feb-26

BF-1130 Rough Grade 5d 01-Jul-25 09-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Rough Grade
SF-3330 Fine Grade / Final Survey / Acceptance 1d 09-Jul-25 09-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Fine Grade / Final Survey / Acceptance
BF-1135 Cement Treatment 5d 19-Aug-25 25-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Cement Treatment

BF-1150 Install Dry Utilities 03-0ct-25 15-Oct-25 | ONT_25-1- 6 Day Workweek - 2 Shifts with Saturdays
BF-1140 Install Wet Utilities (SS,W,SD) 05-Nov-25 18-Nov-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

B |nstall Dry Utilities

B |nstall Wet Utilities (SS,W,SD)

BF-1160 Place Musco Light Pole Bases 5d 15-Oct-25 20-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Musco Light Pole Bases

BF-1170 Install Musco Lighting 5d 21-Oct-25 25-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Musco Lighting

BF-1180 Install Fence Posts / Foundations 10d 18-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Fence Posts / Foundations

BF-1185 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 24-Nov-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidewalk
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BF-1190 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 25d 13-Dec-25 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days = Fine Grade / UG Plumbing / Fabric / Nailer /
BF-1200 Install Synthetic Turf 32d 14-Jan-26 19-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Synthetic Turf
BF-1210 Generate Punch List / WTC List 2d 20-Feb-26 21-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
BF-1220 Punch List Complete 5d 23-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Scoreboards 50d 18-Nov-25 19-Jan-26
BF-1230 Place Foundations / Steel for Scoreboard 5d 18-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
BF-1240 Install Scoreboard 5d 08-Jan-26 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Scoreboard
BF-1250 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 14-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for S
Baseball Field 8d 09 ar-26
Grading 45d 09-Jul-25 02-Sep-25
BF-1260 Rough Grade 5d 09-Jul-25 15-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Rough Grade
SF-3340 Fine Grade / Final Survey / Acceptance 1d 15-Jul-25 15-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Fine Grade / Final Survey / Acceptance
BF-1265 Cement Treatment 5d 25-Aug-25 02-Sep-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Cement Treatment
Dry Utilities 10d 15-Oct-25 27-0ct-25
BF-1280 | Install Dry Utilities 10d 15-Oct-25 27-Oct-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Dry Utilities
Wet Utilities 10d 18-Nov-25 03-Dec-25
BF-1270 | Install Wet Utilities (SS,W,SD) 10d 18-Nov-25 03-Dec-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
Musco Lighting 10d 27-0Oct-25 06-Nov-25
BF-1290 Place Musco Light Pole Bases 5d 27-0ct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
BF-1300 Install Musco Lighting 5d 01-Nov-25 06-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
Site Concrete Before Field 20d 03-Dec-25 26-Dec-25
BF-1310 Install Fence Posts / Foundations 10d 03-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days A |nstall Fence Posts / Foundations
BF-1315 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 09-Dec-25 26-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher SidewalK
Baseball Field 64d 08-Jan-26 23-Mar-26
BF-1320 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 25d 08-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Fine Grade / UG Plumbing / Fabric / Nailer
BF-1330 Install Synthetic Turf 32d 06-Feb-26 14-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Synthetic Turf
BF-1340 Generate Punch List / WTC List 2d 16-Mar-26 17-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
BF-1350 Punch List Complete 5d 18-Mar-26 23-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Punch List Complete
Scoreboards 44d 03-Dec-25 24-Jan-26
BF-1360 Place Foundations / Steel for Scoreboard 5d 03-Dec-25 08-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Foundations / Steel for Scoreboard
BF-1370 Install Scoreboard 5d 14-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
BF-1380 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 20-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for §
Baseball Field 8 91d Apr-26
Grading 45d 15-Jul-25 08-Sep-25
BF-1390 Rough Grade 5d 15-Jul-25 21-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Rough Grade
SF-3350 Fine Grade / Final Survey / Acceptance 1d 21-Jul-25 21-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Fine Grade / Final Survey / Acceptance
BF-1395 Cement Treatment 5d 02-Sep-25 08-Sep-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Cement Treatment
Dry Utilities 10d 27-Oct-25 07-Nov-25
BF-1410 | Install Dry Utilities 10d 27-Oct-25 07-Nov-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays b |nstall Dry Utilities
Wet Utilities 10d 03-Dec-25 15-Dec-25
BF-1400 | Install Wet Utilities (SS,W,SD) 10d 03-Dec-25 15-Dec-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
Musco Lighting 10d 07-Nov-25 19-Nov-25
BF-1420 Place Musco Light Pole Bases 5d 07-Nov-25 13-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
BF-1430 Install Musco Lighting 5d 14-Nov-25 19-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
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BF-1440 Install Fence Posts / Foundations 10d 15-Dec-25 26-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Install Fence Posts / Foundations
BF-1445 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 20-Dec-25 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days = Concrete Curb / Mow Strip / Bleacher Sidewa
BF-1450 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 25d 31-Jan-26 28-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days = Fine Grade / UG Plumbing / Fabric / Nailg
BF-1460 Install Synthetic Turf 32d 02-Mar-26 07-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days == |nstall Synthetic Turf
BF-1470 Generate Punch List / WTC List 2d 08-Apr-26 09-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
BF-1480 Punch List Complete 5d 10-Apr-26 15-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
BF-1490 Place Foundations / Steel for Scoreboard 5d 15-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Foundations / Steel for Scoreboard
BF-1500 Install Scoreboard 5d 20-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
BF-1510 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch for §
Baseball Field 3 204d 21-Jul-25 08-May-26
BF-1520 Rough Grade 5d 21-Jul-25 26-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Rough Grade
SF-3360 Fine Grade / Final Survey / Acceptance 1d 26-Jul-25 26-Jul-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Fine Grade / Final Survey / Acceptance
BF-1525 Cement Treatment 5d 08-Sep-25 13-Sep-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Cement Treatment

BF-1540 Install Dry Utilities 07-Nov-25 20-Nov-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays
BF-1530 Install Wet Utilities (SS,W,SD) 15-Dec-25 27-Dec-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

BF-1550 Place Musco Light Pole Bases 5d 20-Nov-25 25-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1560 Install Musco Lighting 5d 26-Nov-25 03-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1570 Install Fence Posts / Foundations 10d 27-Dec-25 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1575 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 03-Jan-26 20-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1580 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 25d 24-Feb-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1590 Install Synthetic Turf 32d 25-Mar-26 30-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1600 Generate Punch List / WTC List 2d 01-May-26 02-May-26 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1610 Punch List Complete 5d 04-May-26 08-May-26 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1620 Place Foundations / Steel for Scoreboard 5d 27-Dec-25 02-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1630 Install Scoreboard 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days
BF-1640 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 31-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days
Baseball Field 4 216d 26-Jul-25 02-Jun-26
BF-1650 Rough Grade 5d 26-Jul-25 01-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays
SF-3370 Fine Grade / Final Survey / Acceptance 1d 01-Aug-25 01-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays
BF-1655 Cement Treatment 5d 13-Sep-25 19-Sep-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays

BF-1670 Install Dry Utilities 20-Nov-25 05-Dec-25 | ONT_25-1 - 6 Day Workweek - 2 Shifts with Saturdays

B |nstall Dry Utilities

O |nstall Wet Utilities (SS,W,SD)

1 Place Musco Light Pole Bases
0 |nstall Musco Lighting

B Install Fence Posts / Foundations
= Concrete Curb / Mow Strip / Bleacher Sidews

B Fine Grade / UG Plumbing / Fabric / Na|
BE= |nstall Synthetic Turf
I Generate Punch List / WTC List
1 Punch List Complete

I Place Foundations / Steel for Scoreboard
I Install Scoreboard
0 Electrical Rough-In / Disconnect Switch for

I Rough Grade
1 Fine Grade / Final Survey / Acceptance
1 Cement Treatment

B |nstall Dry Utilities
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BF-1660 Install Wet Utilities (SS,W,SD) 10d 27-Dec-25 09-Jan-26 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
Musco Lighting 10d 05-Dec-25 16-Dec-25
BF-1680 Place Musco Light Pole Bases 5d 05-Dec-25 10-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Musco Light Pole Bases
BF-1690 Install Musco Lighting 5d 11-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Musco Lighting
Site Concrete Before Field 20d 09-Jan-26 31-Jan-26
BF-1700 Install Fence Posts / Foundations 10d 09-Jan-26 20-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Fence Posts / Foundations
BF-1705 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 15-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Sidew
Baseball Field 65d 19-Mar-26 02-Jun-26
BF-1710 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 25d 19-Mar-26 16-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B8 Fine Grade / UG Plumbing / Fabric / N
BF-1720 Install Synthetic Turf 32d 17-Apr-26 23-May-26 SC_610 - 6 Day Workweek / 10 Hour Days Bm |nstall Synthetic Turf
BF-1730 Generate Punch List / WTC List 2d 26-May-26 27-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
BF-1740 Punch List Complete 5d 28-May-26 02-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Scoreboards 29d 09-Jan-26 11-Feb-26
BF-1750 Place Foundations / Steel for Scoreboard 5d 09-Jan-26 14-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
BF-1760 Install Scoreboard 5d 31-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Scoreboard
BF-1770 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 06-Feb-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical Rough-In / Disconnect Switch for
Baseba eld 6 9d 01-Aug 6
Grading 45d 01-Aug-25 25-Sep-25
BF-1780 Rough Grade 5d 01-Aug-25 07-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Rough Grade
SF-3380 Fine Grade / Final Survey / Acceptance 1d 07-Aug-25 07-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Fine Grade / Final Survey / Acceptance
BF-1785 Cement Treatment 5d 19-Sep-25 25-Sep-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Cement Treatment
Dry Utilities 10d 05-Dec-25 17-Dec-25
BF-1800 | Install Dry Utilities 10d 05-Dec-25 17-Dec-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays O |nstall Dry Utilities
Wet Utilities 10d 09-Jan-26 21-Jan-26
BF-1790 | Install Wet Utilities (SS,W,SD) 10d 09-Jan-26 21-Jan-26 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
Musco Lighting 10d 17-Dec-25 29-Dec-25
BF-1810 Place Musco Light Pole Bases 5d 17-Dec-25 22-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
BF-1820 Install Musco Lighting 5d 23-Dec-25 29-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
Site Concrete Before Field 20d 21-Jan-26 12-Feb-26
BF-1830 Install Fence Posts / Foundations 10d 21-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Fence Posts / Foundations
BF-1835 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 27-Jan-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Curb / Mow Strip / Bleacher Side
Baseball Field 65d 11-Apr-26 25-Jun-26
BF-1840 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 25d 11-Apr-26 09-May-26 SC_610 - 6 Day Workweek / 10 Hour Days B8 Fine Grade / UG Plumbing / Fabric
BF-1850 Install Synthetic Turf 32d 11-May-26 17-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days == |nstall Synthetic Turf
BF-1860 Generate Punch List / WTC List 2d 18-Jun-26 19-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
BF-1870 Punch List Complete 5d 20-Jun-26 25-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Scoreboards 24d 21-Jan-26 17-Feb-26
BF-1880 Place Foundations / Steel for Scoreboard 5d 21-Jan-26 26-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
BF-1890 Install Scoreboard 5d 06-Feb-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
BF-1900 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 12-Feb-26 17-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical Rough-In / Disconnect Switch fo
Baseba eld 450 07-Aug 6
Grading 45d 07-Aug-25 01-Oct-25
BF-1910 Rough Grade 5d 07-Aug-25 13-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Rough Grade
SF-3390 Fine Grade / Final Survey / Acceptance 1d 13-Aug-25 13-Aug-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays I Fine Grade / Final Survey / Acceptance
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BF-1915 Cement Treatment 5d 25-Sep-25 01-Oct-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays 1 Cement Treatment
Dry Utilities 10d 17-Dec-25 30-Dec-25
BF-1930 | Install Dry Utilities 10d 17-Dec-25 30-Dec-25 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Dry Utilities
Wet Utilities 10d 21-Jan-26 02-Feb-26
BF-1920 | Install Wet Utilities (SS,W,SD) 10d 21-Jan-26 02-Feb-26 ONT_2S-1 - 6 Day Workweek - 2 Shifts with Saturdays B |nstall Wet Utilities (SS,W,SD)
Musco Lighting 10d 30-Dec-25 10-Jan-26
BF-1940 Place Musco Light Pole Bases 5d 30-Dec-25 05-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Musco Light Pole Bases
BF-1950 Install Musco Lighting 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Musco Lighting
Site Concrete Before Field 20d 02-Feb-26 24-Feb-26
BF-1960 Install Fence Posts / Foundations 10d 02-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Install Fence Posts / Foundations
BF-1965 Concrete Curb / Mow Strip / Bleacher Sidewalk 15d 07-Feb-26 24-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days @ Concrete Curb / Mow Strip / Bleacher Sidg
Baseball Field 70d 05-May-26 25-Jul-26
BF-1970 Fine Grade / UG Plumbing / Fabric / Nailer / Base / Top Course 25d 05-May-26 03-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days B8 Fine Grade / UG Plumbing / Fabri
BF-1980 Install Synthetic Turf 32d 04-Jun-26 11-Jul-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Synthetic Turf
BF-1990 Generate Punch List / WTC List 2d 13-Jul-26 14-Jul-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC Lis|
BF-2000 Punch List Complete 10d 15-Jul-26 25-Jul-26 SC_610 - 6 Day Workweek / 10 Hour Days B Punch List Complete
Batting Cages 31d 05-May-26 09-Jun-26
BF-2010 Install Chain Link Fence Posts / Foundations 10d 05-May-26 15-May-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Chain Link Fence Posts / Foy
BF-2020 Install Mesh Enclosures 10d 16-May-26 28-May-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Mesh Enclosures
BF-2030 Install Turf & Accessories 10d 29-May-26 09-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Turf & Accessories
Scoreboards 19d 02-Feb-26 23-Feb-26
BF-2040 Place Foundations / Steel for Scoreboard 5d 02-Feb-26 06-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Foundations / Steel for Scoreboard
BF-2050 Install Scoreboard 5d 12-Feb-26 17-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Scoreboard
BF-2060 Electrical Rough-In / Disconnect Switch for Scoreboard 5d 18-Feb-26 23-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical Rough-In / Disconnect Switch fg
anopie Baseball Fa e 9%d 09-Ja 6 04 a 6
Canopies - Baseball Fields 1,2,3,4 89d 09-Jan-26 22-Apr-26
BF-2070 Canopy Foundations 10d 09-Jan-26 20-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Foundations
BF-2080 Canopy Steel 10d 07-Mar-26 18-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days a Canopy Steel
BF-2090 Canopy Fabric 10d 11-Apr-26 22-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Fabric
Canopies - Baseball Fields 5,6,7,8 79d 02-Feb-26 04-May-26
BF-2100 Canopy Foundations 10d 02-Feb-26 12-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Canopy Foundations
BF-2110 Canopy Steel 10d 19-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days o Canopy Steel
BF-2120 Canopy Fabric 10d 23-Apr-26 04-May-26 SC_610 - 6 Day Workweek / 10 Hour Days @ Canopy Fabric
a 0 ete Bleachers @ Baseba eld 85d 09-Ja 6 Ap 6
Walls / Concrete Bleachers @ Baseball Fields 1,2,3,4 65d 09-Jan-26 25-Mar-26
BF-2160 Construct Concrete Walls / Drainage / Backfill 20d 09-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days = Construct Concrete Walls / Drainage / Backf
BF-2170 Construct CMU Walls / Drainage / Backfill 20d 09-Jan-26 31-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days = Construct CMU Walls / Drainage / Backfill
BF-2200 Form / Rebar / Pour Concrete Bleachers 40d 21-Jan-26 07-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days == Form / Rebar / Pour Concrete Bleachers
BF-2230 Install Alum Bleachers 5d 20-Mar-26 25-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install Alum Bleachers
Walls / Concrete Bleachers @ Baseball Fields 5,6,7,8 65d 02-Feb-26 17-Apr-26
BF-2340 Construct Concrete Walls / Drainage / Backfill 20d 02-Feb-26 24-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days = Construct Concrete Walls / Drainage / Baq
BF-2330 Construct CMU Walls / Drainage / Backfill 20d 02-Feb-26 24-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days = Construct CMU Walls / Drainage / Backfill
BF-2370 Form / Rebar / Pour Concrete Bleachers 40d 13-Feb-26 31-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days == Form / Rebar / Pour Concrete Bleacher|
BF-2400 Install Alum Bleachers 5d 13-Apr-26 17-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Alum Bleachers
[ Current 0 Milestones Tﬂd C il Date Revision Checked Approved
I Progress == Summary ‘ en— O

I Critical

CONSTRUCTORS.

Building with Integrily Since 1938



mmachuca
Text Box
Addendum 5

mmachuca
Text Box
Addendum 6


Date Printed: 28-Mar-25
Data Date: 03-Mar-25
Planned Finish: 29-Jan-27

Exhibit A - Ontario Sports Empire

Page 35 of 50
View: 2. Classic Layout

Addendum 6
2024 2025 2026 2027
ID Name Dur Start Finish | Calendar AlM[a]a]A]s[o[N]D[a]F[M]ATM]aTaTA]s]o[N[D]J]F[M][ATM]3TaTATSTOIN]D] 3] F[M]A]M] 3]
eating Area / Dugo @ Baseball Field d 09-Mar-26 0 6
Seating Area / Dugouts @ Fields 1,2,3,4 56d 09-Mar-26 12-May-26
BF-2130 Grading 5d 09-Mar-26 13-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grading
BF-2190 Install U/G Electrical 5d 14-Mar-26 19-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install U/G Electrical
BF-2210 Fine Grade for Concrete 4d 20-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade for Concrete
BF-2220 Concrete Paving Around Baseball Fields / Dugouts 14d 25-Mar-26 09-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving Around Baseball Field
BF-2240 Install Chain Link Fencing & Netting @ Backstop/ Outfield 10d 10-Apr-26 21-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Chain Link Fencing & Netting @
BF-2250 Install Bench / Accessories @ Dugout 5d 10-Apr-26 15-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Bench / Accessories @ Dugout
BF-2260 Install Railings 8d 22-Apr-26 30-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Railings
BF-2270 Install Backboard @ Backstop 5d 22-Apr-26 27-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Backboard @ Backstop
BF-2280 Generate Punch List / WTC List 5d 01-May-26 06-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
BF-2290 Punch List Complete 5d 07-May-26 12-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Seating Area / Dugouts @ Fields 5,6,7,8 57d 01-Apr-26 05-Jun-26
BF-2300 Grading 5d 01-Apr-26 06-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grading
BF-2360 Install U/G Electrical 5d 07-Apr-26 11-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install U/G Electrical
BF-2380 Fine Grade for Concrete 4d 13-Apr-26 16-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade for Concrete
BF-2390 Concrete Paving Around Baseball Fields / Dugouts 14d 17-Apr-26 02-May-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving Around Baseball Fig
BF-2410 Install Bench / Accessories @ Dugout 5d 04-May-26 08-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Bench / Accessories @ Dugo
BF-2420 Install Chain Link Fencing & Netting @ Backstop/ Outfield 10d 04-May-26 14-May-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Chain Link Fencing & Netting]
BF-2430 Install Railings ad 15-May-26 23-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Railings
BF-2440 Install Backboard @ Backstop 5d 15-May-26 20-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Backboard @ Backstop
BF-2450 Generate Punch List / WTC List 5d 26-May-26 30-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
BF-2460 Punch List Complete 5d 01-Jun-26 05-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Bldg. B Concession Bldg. (Baseball Pla e 83d Apr-26
Grade Bldg. Pad 6d 31-Jul-25 06-Aug-25
BBF-1000 Grade Bldg. Pad 5d 31-Jul-25 05-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grade Bldg. Pad
BBF-1010 Pad Certification 1d 06-Aug-25 06-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 61d 07-Aug-25 31-Oct-25
BBF-1020 Layout / Excavate Foundations 3d 07-Aug-25 09-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Excavate Foundations
BBF-1030 Install Rebar @ Foundations 7d 11-Aug-25 18-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Rebar @ Foundations
BBF-1040 Pour Foundations 1d 19-Aug-25 19-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Foundations
BBF-1050 Strip Foundations 1d 20-Aug-25 20-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
BBF-1060 Construct CMU Starter Course 5d 21-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Construct CMU Starter Course
BBF-1070 Install Under-Slab Plumbing 3d 27-Aug-25 29-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Plumbing
BBF-1080 Install Under-Slab Electrical 3d 30-Aug-25 03-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Electrical
BBF-1090 Fine Grade / Base / Vapor Barrier 2d 04-Sep-25 05-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade / Base / Vapor Barrier
BBF-1100 Install SOG Rebar 2d 06-Sep-25 08-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install SOG Rebar
BBF-1110 Pour SOG 1d 09-Sep-25 09-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
BBF-1120 Cure SOG 3d 10-Sep-25 12-Sep-25 7x8, no holidays - 7x8, no holidays I Cure SOG
BBF-1130 Build CMU Structure ( Embeds / H/M Frames) 15d 07-Oct-25 23-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days B Build CMU Structure ( Embeds / H/M Frames)
BBF-1140 Install Roof Framing & Sheet Roof 7d 24-Oct-25 31-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Framing & Sheet Roof
Roof 60d 01-Nov-25 15-Jan-26
BBF-1150 Install Roof Drains 5d 01-Nov-25 06-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Drains
BBF-1160 MEP Penetrations 5d 01-Nov-25 06-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I MEP Penetrations
[ Current 0 Milestones Tild C il Date Revision Checked Approved
I Progress == Summary ‘ en— O

I Critical

CONSTRUCTORS.

Building with Integrily Since 1938



mmachuca
Text Box
Addendum 5

mmachuca
Text Box
Addendum 6


Date Printed: 28-Mar-25
Data Date: 03-Mar-25
Planned Finish: 29-Jan-27

Exhibit A - Ontario Sports Empire

Page 36 of 50
View: 2. Classic Layout

Addendum 6
2024 2025 2026 2027
ID Name Dur Start Finish | Calendar AlM[a]a]A]s[o[N]D[a]F[M]ATM]aTaTA]s]o[N[D]J]F[M][ATM]3TaTATSTOIN]D] 3] F[M]A]M] 3]
BBF-1170 Install Roof Curbs 5d 01-Nov-25 06-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Curbs
BBF-1180 Install Single Ply Roofing System & Underlayment for SS Roof 8d 07-Nov-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B Install Single Ply Roofing System & Underlayment
BBF-1190 Install Mechanical Equipment & Make MEP Connections 10d 18-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Mechanical Equipment & Make MEP Conn
BBF-1200 Install Roof / Parapet Flashings 5d 02-Jan-26 07-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roof / Parapet Flashings
BBF-1210 Install Standing Seam Roofing 10d 02-Jan-26 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Standing Seam Roofing
BBF-1220 Install Gutters / Downspouts 2d 14-Jan-26 15-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
Exterior 61d 01-Nov-25 16-Jan-26
BBF-1230 Set Scaffold 3d 01-Nov-25 04-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
BBF-1240 Install Flashings 5d 05-Nov-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flashings
BBF-1250 Install Pre-Cast Concrete 5d 05-Nov-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Pre-Cast Concrete
BBF-1260 Install Windows 10d 12-Nov-25 22-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Windows
BBF-1270 Install Lath & Plaster 30d 24-Nov-25 31-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B3 |nstall Lath & Plaster
BBF-1280 Remove Scaffolding 3d 02-Jan-26 05-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
BBF-1290 Exterior MEP Finish 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
BBF-1300 Frame Metal Awnings 5d 06-Jan-26 10-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Frame Metal Awnings
BBF-1310 Install Metal Roofing on Awnings 5d 12-Jan-26 16-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Metal Roofing on Awnings
Interior 131d 01-Nov-25 08-Apr-26
a g P Roug d 0 0 06-Ja 6
BBF-1320 Layout / Frame Interior Walls 7d 01-Nov-25 08-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Frame Interior Walls
BBF-1330 Install H/M Door Frames 3d 06-Nov-25 08-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install H/M Door Frames
BBF-1340 Electrical / FA / LV Wall Rough-In 10d 10-Nov-25 21-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical / FA / LV Wall Rough-In
BBF-1350 Fire Sprinkler Rough-In 7d 10-Nov-25 18-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Rough-In
BBF-1360 Prelim Drywall 5d 10-Nov-25 15-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
BBF-1370 Plumbing Rough-In 10d 19-Nov-25 02-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Rough-In
BBF-1380 Mechanical Rough-In 8d 03-Dec-25 11-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Mechanical Rough-In
BBF-1390 HVAC Controls Rough-In 5d 03-Dec-25 08-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I HVAC Controls Rough-In
BBF-1400 O/H Electrical / FA / LV Rough-In 10d 12-Dec-25 23-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B O/H Electrical / FA / LV Rough-In
BBF-1410 Frame Ceilings 5d 24-Dec-25 30-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Frame Ceilings
BBF-1420 Electrical / FA / LV Ceiling Rough-In 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical / FA / LV Ceiling Rough-In
BBF-1430 Fire Sprinkler Drops to Ceilings 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
BBF-1440 HVAC Ceiling Rough-In 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
enera e 9d 07-Jan-26 08-Apr-26
BBF-1450 Insulate Walls 3d 07-Jan-26 09-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Insulate Walls
BBF-1460 Hang Drywall @ Walls & Ceilings 8d 10-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Hang Drywall @ Walls & Ceilings
BBF-1470 Tape & Finish Walls & Ceilings 8d 20-Jan-26 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Tape & Finish Walls & Ceilings
BBF-1480 Prime & Paint Walls & Ceilings 5d 29-Jan-26 03-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days U Prime & Paint Walls & Ceilings
BBF-1490 Install Kitchen Hood 5d 04-Feb-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Kitchen Hood
BBF-1500 Set Electrical Panels & Equipment 2d 04-Feb-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
BBF-1510 Pull Elec Feeders 5d 06-Feb-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
BBF-1520 Install Tile 15d 10-Feb-26 26-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B3 |nstall Tile
BBF-1530 Pull Elec Branch Wiring 5d 12-Feb-26 17-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Branch Wiring
BBF-1540 Make Up Elec Panels 5d 18-Feb-26 23-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
BBF-1550 Install Plumbing Fixtures @ Restroom 8d 27-Feb-26 07-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Plumbing Fixtures @ Restroom
BBF-1560 Install Doors / Hardware 5d 27-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Doors / Hardware
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BBF-1570 Install Fire Alarm Devices 5d 27-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
BBF-1580 Install Walk-In 5d 27-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Walk-In
BBF-1590 Install HVAC Registers 3d 27-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install HVAC Registers
BBF-1600 Install Light Fixtures 5d 27-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Light Fixtures
BBF-1610 Install HVAC Control Devices 5d 27-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Control Devices
BBF-1620 Install Casework / Countertops 5d 05-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Casework / Countertops
BBF-1630 Install Toilet Partitions 3d 09-Mar-26 11-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Partitions
BBF-1640 Install Roll Up Door @ Concession Window 3d 11-Mar-26 13-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roll Up Door @ Concession Wind
BBF-1650 Install Plumbing Fixtures @ Concession 5d 11-Mar-26 16-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Plumbing Fixtures @ Concession
BBF-1660 Install Toilet Accessories 3d 12-Mar-26 14-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Toilet Accessories
BBF-1670 Final Paint 3d 17-Mar-26 19-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
BBF-1680 Install Signage 2d 20-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Signage
BBF-1690 Install Elec Finish 5d 20-Mar-26 25-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Elec Finish
BBF-1700 Install Low Voltage Devices 5d 20-Mar-26 25-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Low Voltage Devices
BBF-1710 Install Kitchen Equipment 5d 20-Mar-26 25-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Kitchen Equipment
BBF-1720 Install FEC's 2d 20-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install FEC's
BBF-1730 Electrical Connections to Kitchen Equip 10d 26-Mar-26 06-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical Connections to Kitchen Equig
BBF-1740 Plumbing Connections to Kitchen Equip 10d 26-Mar-26 06-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Connections to Kitchen Equi
BBF-1750 Final Clean Up 2d 07-Apr-26 08-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Final Clean Up
Punch /Testing / Inspections 43d 03-Mar-26 21-Apr-26
BBF-1760 Start Up HVAC Equipment 5d 03-Mar-26 07-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Start Up HVAC Equipment
BBF-1770 Pre-Test / Adjust Fire Alarm 5d 05-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pre-Test / Adjust Fire Alarm
BBF-1780 HVAC Controls Program & Test 5d 09-Mar-26 13-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
BBF-1790 Chlorinate & Disinfect Water 2d 07-Apr-26 08-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Chlorinate & Disinfect Water
BBF-1800 Test & Inspect Electrical 5d 07-Apr-26 11-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Test & Inspect Electrical
BBF-1810 Generate Punchlist 5d 09-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
BBF-1820 Test & Inspect Plumbing 5d 09-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
BBF-1830 HVAC Test & Balance 5d 09-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I HVAC Test & Balance
BBF-1840 Fire Alarm Testing & Sign Off 5d 15-Apr-26 20-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Alarm Testing & Sign Off
BBF-1850 Punchlist Corrections 5d 15-Apr-26 20-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punchlist Corrections
BBF-1860 Health Dept Inspections 2d 15-Apr-26 16-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Health Dept Inspections
BBF-1870 Final Inspection 1d 21-Apr-26 21-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
Bldg. A Concession Bldg. (Baseball Plaza 93d 06-Aug a 6
Grade Bldg. Pad 6d 06-Aug-25 12-Aug-25
ABF-1000 Grade Bldg. Pad 5d 06-Aug-25 11-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days ! Grade Bldg. Pad
ABF-1010 Pad Certification 1d 12-Aug-25 12-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 94d 13-Aug-25 29-Dec-25
ABF-1020 Layout / Excavate Foundations 3d 13-Aug-25 15-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Excavate Foundations
ABF-1030 Install Rebar @ Foundations 7d 16-Aug-25 23-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Rebar @ Foundations
ABF-1040 Excavate /Rebar / Pour Elevator Pit Slab 3d 22-Aug-25 25-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Excavate /Rebar / Pour Elevator Pit Slab
ABF-1050 Pour Foundations 1d 25-Aug-25 25-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days ! Pour Foundations
ABF-1060 Strip Foundations 1d 26-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
ABF-1070 Form / Rebar / Pour Elev Pit Walls 3d 26-Aug-25 28-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Form / Rebar / Pour Elev Pit Walls
ABF-1080 Construct CMU Starter Course 5d 27-Aug-25 02-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct CMU Starter Course
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ABF-1090 Cure Elev Pit Walls 7d 29-Aug-25 04-Sep-25 7x8, no holidays - 7x8, no holidays I Cure Elev Pit Walls
ABF-1100 Install Under-Slab Plumbing 3d 03-Sep-25 05-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Plumbing
ABF-1110 Waterproof Elev Pit Walls 1d 05-Sep-25 05-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Waterproof Elev Pit Walls
ABF-1120 Install Under-Slab Electrical 3d 06-Sep-25 09-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Electrical
ABF-1130 Backfill Elev Pit Walls 1d 06-Sep-25 06-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Backfill Elev Pit Walls
ABF-1140 Fine Grade / Base / Vapor Barrier 2d 10-Sep-25 11-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade / Base / Vapor Barrier
ABF-1150 Install SOG Rebar 2d 12-Sep-25 13-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install SOG Rebar
ABF-1160 Pour SOG 1d 15-Sep-25 15-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
ABF-1170 Cure SOG 3d 16-Sep-25 18-Sep-25 7x8, no holidays - 7x8, no holidays I Cure SOG
ABF-1180 Build CMU Structure ( Embeds / H/M Frames) 20d 18-Oct-25 10-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days = Build CMU Structure ( Embeds / H/M Frames)
ABF-1190 Install 1st Floor Structural Steel Columns 3d 12-Nov-25 14-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install 1st Floor Structural Steel Columns
ABF-1200 2nd Floor Wood Framing & Sheet 2nd Floor Deck 5d 15-Nov-25 20-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 2nd Floor Wood Framing & Sheet 2nd Floor Deck
ABF-1210 Install 2nd Floor Structural Steel Columns 3d 21-Nov-25 24-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install 2nd Floor Structural Steel Columns
ABF-1220 Install Roof Framing & Sheet Roof 7d 25-Nov-25 04-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Roof Framing & Sheet Roof
ABF-1230 Install Exterior Steel / Steel Stairs 10d 05-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Install Exterior Steel / Steel Stairs
ABF-1240 Pour Stair Treads & Landings 5d 17-Dec-25 22-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Stair Treads & Landings
ABF-1250 Install Stair Railings 5d 23-Dec-25 29-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Stair Railings
Roof 77d 05-Dec-25 06-Mar-26
ABF-1260 Install Roof Drains 5d 05-Dec-25 10-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Roof Drains
ABF-1270 Install Roof Curbs 5d 05-Dec-25 10-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Roof Curbs
ABF-1280 MEP Penetrations 5d 05-Dec-25 10-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I MEP Penetrations
ABF-1290 Install Single Ply Roofing System & Underlayment for SS Roof 8d 11-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Single Ply Roofing System & Underlayme|
ABF-1300 Install Mechanical Equipment & Make MEP Connections 10d 20-Dec-25 02-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Mechanical Equipment & Make MEP Co
ABF-1310 Install Standing Seam Roofing 10d 19-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days o |nstall Standing Seam Roofing
ABF-1320 Install Roof / Parapet Flashings 5d 19-Feb-26 24-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof / Parapet Flashings
ABF-1330 Install Gutters / Downspouts 4d 03-Mar-26 06-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
Exterior 71d 17-Dec-25 11-Mar-26
ABF-1340 Set Scaffold 3d 17-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Set Scaffold
ABF-1350 Install Pre-Cast Concrete 5d 20-Dec-25 26-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pre-Cast Concrete
ABF-1360 Install Flashings 5d 20-Dec-25 26-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flashings
ABF-1370 Install Windows 10d 27-Dec-25 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Windows
ABF-1380 Install Lath & Plaster 35d 09-Jan-26 18-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days == |nstall Lath & Plaster
ABF-1390 Remove Scaffolding 3d 19-Feb-26 21-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
ABF-1400 Frame Metal Awnings 5d 23-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Metal Awnings
ABF-1410 Install Waterproofing @ 2nd Floor Deck Balcony 5d 23-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Waterproofing @ 2nd Floor Deck B
ABF-1420 Exterior MEP Finish 5d 23-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
ABF-1430 Install Metal Roofing on Awnings 5d 28-Feb-26 05-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Metal Roofing on Awnings
ABF-1440 Place Topping Slab @ 2nd Floor Deck Balcony 2d 28-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Topping Slab @ 2nd Floor Deck Bal
ABF-1450 Install Guardrails 8d 03-Mar-26 11-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Guardrails
1st Floor Interior 131d 21-Nov-25 27-Apr-26
a g P Roug d 0 4-Ja 6
ABF-1460 Layout / Frame Interior Walls 7d 21-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Layout / Frame Interior Walls
ABF-1470 Install H/M Door Frames 3d 26-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
ABF-1480 Fire Sprinkler Rough-In 7d 02-Dec-25 09-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days U Fire Sprinkler Rough-In
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ABF-1490 Prelim Drywall 5d 02-Dec-25 06-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
ABF-1500 Electrical / FA / LV Wall Rough-In 10d 02-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical / FA / LV Wall Rough-In
ABF-1510 Plumbing Rough-In 10d 10-Dec-25 20-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 8 Plumbing Rough-In
ABF-1520 Mechanical Rough-In 8d 22-Dec-25 31-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Mechanical Rough-In
ABF-1530 HVAC Controls Rough-In 5d 22-Dec-25 27-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I HVAC Controls Rough-In
ABF-1540 O/H Electrical / FA / LV Rough-In 10d 02-Jan-26 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days o O/H Electrical / FA / LV Rough-In
ABF-1550 Frame Ceilings 5d 14-Jan-26 19-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
ABF-1560 Electrical / FA / LV Ceiling Rough-In 5d 20-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical / FA / LV Ceiling Rough-In
ABF-1570 HVAC Ceiling Rough-In 5d 20-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
ABF-1580 Fire Sprinkler Drops to Ceilings 5d 20-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Drops to Ceilings
General Finishes 79d 26-Jan-26 27-Apr-26
ABF-1590 Insulate Walls 3d 26-Jan-26 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
ABF-1600 Hang Drywall @ Walls & Ceilings 8d 29-Jan-26 06-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Hang Drywall @ Walls & Ceilings
ABF-1610 Tape & Finish Walls & Ceilings 8d 07-Feb-26 16-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days O Tape & Finish Walls & Ceilings
ABF-1620 Prime & Paint Walls & Ceilings 5d 17-Feb-26 21-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Prime & Paint Walls & Ceilings
ABF-1630 Set Electrical Panels & Equipment 2d 23-Feb-26 24-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
ABF-1640 Install Kitchen Hood 5d 23-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Hood
ABF-1650 Pull Elec Feeders 5d 25-Feb-26 02-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
ABF-1660 Install Tile 15d 28-Feb-26 17-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 3 |nstall Tile
ABF-1670 Pull Elec Branch Wiring 5d 03-Mar-26 07-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Branch Wiring
ABF-1680 Make Up Elec Panels 5d 09-Mar-26 13-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
ABF-1690 Install Walk-In 5d 18-Mar-26 23-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Walk-In
ABF-1700 Install HVAC Control Devices 5d 18-Mar-26 23-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Control Devices
ABF-1710 Install Plumbing Fixtures @ Restroom 8d 18-Mar-26 26-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Plumbing Fixtures @ Restroom
ABF-1720 Install Fire Alarm Devices 5d 18-Mar-26 23-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
ABF-1730 Install Doors / Hardware 5d 18-Mar-26 23-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Doors / Hardware
ABF-1740 Install Light Fixtures 5d 18-Mar-26 23-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Light Fixtures
ABF-1750 Install HVAC Registers 3d 18-Mar-26 20-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install HVAC Registers
ABF-1760 Install Casework / Countertops 5d 24-Mar-26 28-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Casework / Countertops
ABF-1770 Install Toilet Partitions 2d 27-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install Toilet Partitions
ABF-1780 Install Roll Up Door @ Concession Window 3d 30-Mar-26 01-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roll Up Door @ Concession Win
ABF-1790 Install Plumbing Fixtures @ Concession 5d 30-Mar-26 03-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Plumbing Fixtures @ Concessiof
ABF-1800 Install Toilet Accessories 3d 31-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Toilet Accessories
ABF-1810 Final Paint 3d 04-Apr-26 07-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Final Paint
ABF-1820 Install Signage 2d 08-Apr-26 09-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Signage
ABF-1830 Install Elec Finish 5d 08-Apr-26 13-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Elec Finish
ABF-1840 Install FEC's 2d 08-Apr-26 09-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install FEC's
ABF-1850 Install Low Voltage Devices 5d 08-Apr-26 13-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Low Voltage Devices
ABF-1860 Install Kitchen Equipment 5d 08-Apr-26 13-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Equipment
ABF-1870 Plumbing Connections to Kitchen Equip 10d 14-Apr-26 24-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Connections to Kitchen Eq
ABF-1880 Electrical Connections to Kitchen Equip 10d 14-Apr-26 24-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical Connections to Kitchen Eqy
ABF-1890 Final Clean Up 2d 25-Apr-26 27-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
2nd Floor Interior 122d 05-Dec-25 28-Apr-26
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ABF-1900 Layout / Frame Interior Walls 7d 05-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Frame Interior Walls
ABF-1910 Install H/M Door Frames 3d 10-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
ABF-1920 Fire Sprinkler Rough-In 7d 13-Dec-25 20-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Rough-In
ABF-1930 Prelim Drywall 5d 13-Dec-25 18-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
ABF-1940 Electrical / FA / LV Wall Rough-In 10d 13-Dec-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical / FA / LV Wall Rough-In
ABF-1950 Plumbing Rough-In 10d 22-Dec-25 03-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days @ Plumbing Rough-In
ABF-1960 Mechanical Rough-In 8d 05-Jan-26 13-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Mechanical Rough-In
ABF-1970 HVAC Controls Rough-In 5d 05-Jan-26 09-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
ABF-1980 O/H Electrical / FA / LV Rough-In 10d 14-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 O/H Electrical / FA / LV Rough-In
ABF-1990 Frame Ceilings 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Frame Ceilings
ABF-2000 Fire Sprinkler Drops to Ceilings 5d 31-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Drops to Ceilings
ABF-2010 HVAC Ceiling Rough-In 5d 31-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
ABF-2020 Electrical / FA / LV Ceiling Rough-In 5d 31-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical / FA / LV Ceiling Rough-In
General Finishes 70d 06-Feb-26 28-Apr-26
ABF-2030 Insulate Walls 2d 06-Feb-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
ABF-2040 Hang Drywall @ Walls / Ceilings 5d 09-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Hang Drywall @ Walls / Ceilings
ABF-2050 Tape & Finish Walls / Ceilings 8d 14-Feb-26 23-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Tape & Finish Walls / Ceilings
ABF-2060 Prime & Paint Walls & Ceilings 5d 24-Feb-26 28-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Prime & Paint Walls & Ceilings
ABF-2070 Install Kitchen Hood 3d 02-Mar-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Hood
ABF-2080 Set LV Racks 2d 02-Mar-26 03-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set LV Racks
ABF-2090 Pull LV Cabling 5d 04-Mar-26 09-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull LV Cabling
ABF-2100 Install Tile 12d 05-Mar-26 18-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Tile
ABF-2110 Set LV Equip / Terminate LV Cabling 5d 10-Mar-26 14-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set LV Equip / Terminate LV Cabling
ABF-2120 Install Plumbing Fixtures @ Restroom 5d 19-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Plumbing Fixtures @ Restroom
ABF-2130 Install Fire Alarm Devices 5d 19-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
ABF-2140 Install HVAC Control Devices 5d 19-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Control Devices
ABF-2150 Install HVAC Registers 3d 19-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
ABF-2160 Install Walk-In 5d 19-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Walk-In
ABF-2170 Install Doors / Hardware 3d 19-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Doors / Hardware
ABF-2180 Install Light Fixtures 5d 19-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Light Fixtures
ABF-2190 Install Toilet Partitions 3d 25-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Partitions
ABF-2200 Install Casework / Countertops 5d 25-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Casework / Countertops
ABF-2210 Install Toilet Accessories 3d 28-Mar-26 31-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Toilet Accessories
ABF-2220 Install Flooring 3d 31-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flooring
ABF-2230 Install Plumbing Fixtures @ Concession 5d 31-Mar-26 04-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Plumbing Fixtures @ Concessiof
ABF-2240 Install Roll Up Door @ Concession Window 3d 31-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roll Up Door @ Concession Win
ABF-2250 Final Paint 3d 06-Apr-26 08-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
ABF-2260 Install Elec Finish 5d 09-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Elec Finish
ABF-2270 Install Kitchen Equipment 5d 09-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Equipment
ABF-2280 Install FEC's 2d 09-Apr-26 10-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install FEC's
ABF-2290 Install Low Voltage Devices 5d 09-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Low Voltage Devices
ABF-2300 Install Signage 3d 09-Apr-26 11-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Signage
ABF-2310 Electrical Connections to Kitchen Equip 10d 15-Apr-26 25-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical Connections to Kitchen Eqy
ABF-2320 Plumbing Connections to Kitchen Equip 10d 15-Apr-26 25-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Plumbing Connections to Kitchen Eq
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ABF-2330 Final Clean Up 2d 27-Apr-26 28-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
Elevator 35d 24-Feb-26 04-Apr-26
ABF-2340 Install Elevator 20d 24-Feb-26 18-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days @ |nstall Elevator
ABF-2350 Test & Adjust Elevator 5d 19-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Adjust Elevator
ABF-2360 State Elevator Inspection 5d 31-Mar-26 04-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 State Elevator Inspection
Punch /Testing / Inspections 43d 23-Mar-26 11-May-26
ABF-2370 Start Up HVAC Equipment 5d 23-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Start Up HVAC Equipment
ABF-2380 Pre-Test / Adjust Fire Alarm 5d 25-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pre-Test / Adjust Fire Alarm
ABF-2390 HVAC Controls Program & Test 5d 28-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
ABF-2400 Test & Inspect Electrical 5d 27-Apr-26 01-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Electrical
ABF-2410 Chlorinate & Disinfect Water 2d 27-Apr-26 28-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Chlorinate & Disinfect Water
ABF-2420 HVAC Test & Balance 5d 29-Apr-26 04-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Test & Balance
ABF-2430 Test & Inspect Plumbing 5d 29-Apr-26 04-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
ABF-2440 Generate Punchlist 5d 29-Apr-26 04-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punchlist
ABF-2450 Fire Alarm Testing & Sign Off 5d 05-May-26 09-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Alarm Testing & Sign Off
ABF-2460 Punchlist Corrections 5d 05-May-26 09-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Punchlist Corrections
ABF-2470 Health Dept Inspections 2d 05-May-26 06-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Health Dept Inspections
ABF-2480 Final Inspection 1d 11-May-26 11-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
Bldg. B Concession Bldg. (Baseball Pla a 92d Aug 4 a 6
Grade Bldg. Pad 6d 12-Aug-25 18-Aug-25
BBF-2000 Grade Bldg. Pad 5d 12-Aug-25 16-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grade Bldg. Pad
BBF-2010 Pad Certification 1d 18-Aug-25 18-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 69d 19-Aug-25 25-Nov-25
BBF-2020 Layout / Excavate Foundations 3d 19-Aug-25 21-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Excavate Foundations
BBF-2030 Install Rebar @ Foundations 7d 22-Aug-25 29-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Rebar @ Foundations
BBF-2040 Pour Foundations 1d 30-Aug-25 30-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour Foundations
BBF-2050 Strip Foundations 1d 02-Sep-25 02-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Strip Foundations
BBF-2060 Construct CMU Starter Course 5d 03-Sep-25 08-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct CMU Starter Course
BBF-2070 Install Under-Slab Plumbing 3d 09-Sep-25 11-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Plumbing
BBF-2080 Install Under-Slab Electrical 3d 12-Sep-25 15-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Electrical
BBF-2090 Fine Grade / Base / Vapor Barrier 2d 16-Sep-25 17-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade / Base / Vapor Barrier
BBF-2100 Install SOG Rebar 2d 18-Sep-25 19-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install SOG Rebar
BBF-2110 Pour SOG 1d 20-Sep-25 20-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
BBF-2120 Cure SOG 3d 21-Sep-25 23-Sep-25 7x8, no holidays - 7x8, no holidays I Cure SOG
BBF-2130 Build CMU Structure ( Embeds / H/M Frames) 15d 30-Oct-25 17-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days = Build CMU Structure ( Embeds / H/M Frames)
BBF-2140 Install Roof Framing & Sheet Roof 7d 18-Nov-25 25-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Roof Framing & Sheet Roof
Roof 62d 26-Nov-25 10-Feb-26
BBF-2150 MEP Penetrations 5d 26-Nov-25 03-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 MEP Penetrations
BBF-2160 Install Roof Curbs 5d 26-Nov-25 03-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Roof Curbs
BBF-2170 Install Roof Drains 5d 26-Nov-25 03-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Roof Drains
BBF-2180 Install Single Ply Roofing System & Underlayment for SS Roof 8d 04-Dec-25 12-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Single Ply Roofing System & Underlayme
BBF-2190 Install Mechanical Equipment & Make MEP Connections 10d 13-Dec-25 24-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Mechanical Equipment & Make MEP Cor{
BBF-2200 Install Standing Seam Roofing 10d 26-Jan-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Standing Seam Roofing
BBF-2210 Install Roof / Parapet Flashings 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roof / Parapet Flashings
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BBF-2220 Install Gutters / Downspouts 4d 06-Feb-26 10-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
Exterior 61d 26-Nov-25 09-Feb-26
BBF-2230 Set Scaffold 3d 26-Nov-25 01-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
BBF-2240 Install Flashings 5d 02-Dec-25 06-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flashings
BBF-2250 Install Pre-Cast Concrete 5d 02-Dec-25 06-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pre-Cast Concrete
BBF-2260 Install Windows 10d 08-Dec-25 18-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Windows
BBF-2270 Install Lath & Plaster 30d 19-Dec-25 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 3 |nstall Lath & Plaster
BBF-2280 Remove Scaffolding 3d 26-Jan-26 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
BBF-2290 Exterior MEP Finish 5d 29-Jan-26 03-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
BBF-2300 Frame Metal Awnings 5d 29-Jan-26 03-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Frame Metal Awnings
BBF-2310 Install Metal Roofing on Awnings 5d 04-Feb-26 09-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Metal Roofing on Awnings
Interior 131d 26-Nov-25 01-May-26
a g P Roug d 6-No 9-Ja o)
BBF-2320 Layout / Frame Interior Walls 7d 26-Nov-25 05-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Layout / Frame Interior Walls
BBF-2330 Install H/M Door Frames 3d 03-Dec-25 05-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
BBF-2340 Fire Sprinkler Rough-In 7d 06-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Rough-In
BBF-2350 Electrical / FA / LV Wall Rough-In 10d 06-Dec-25 17-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical / FA / LV Wall Rough-In
BBF-2360 Prelim Drywall 5d 06-Dec-25 11-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
BBF-2370 Plumbing Rough-In 10d 15-Dec-25 26-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days @ Plumbing Rough-In
BBF-2380 Mechanical Rough-In ad 27-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Mechanical Rough-In
BBF-2390 HVAC Controls Rough-In 5d 27-Dec-25 02-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
BBF-2400 O/H Electrical / FA / LV Rough-In 10d 07-Jan-26 17-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 O/H Electrical / FA / LV Rough-In
BBF-2410 Frame Ceilings 5d 19-Jan-26 23-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
BBF-2420 Fire Sprinkler Drops to Ceilings 5d 24-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
BBF-2430 HVAC Ceiling Rough-In 5d 24-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
BBF-2440 Electrical / FA / LV Ceiling Rough-In 5d 24-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical / FA / LV Ceiling Rough-In
enera e 9d 0-Jan-26 0 ay-26
BBF-2450 Insulate Walls 3d 30-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
BBF-2460 Hang Drywall @ Walls & Ceilings 8d 03-Feb-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Hang Drywall @ Walls & Ceilings
BBF-2470 Tape & Finish Walls & Ceilings 8d 12-Feb-26 20-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Tape & Finish Walls & Ceilings
BBF-2480 Prime & Paint Walls & Ceilings 5d 21-Feb-26 26-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prime & Paint Walls & Ceilings
BBF-2490 Set Electrical Panels & Equipment 2d 27-Feb-26 28-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
BBF-2500 Install Kitchen Hood 5d 27-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Kitchen Hood
BBF-2510 Pull Elec Feeders 5d 02-Mar-26 06-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
BBF-2520 Install Tile 15d 05-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Tile
BBF-2530 Pull Elec Branch Wiring 5d 07-Mar-26 12-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Branch Wiring
BBF-2540 Make Up Elec Panels 5d 13-Mar-26 18-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Make Up Elec Panels
BBF-2550 Install Fire Alarm Devices 5d 23-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
BBF-2560 Install Light Fixtures 5d 23-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Light Fixtures
BBF-2570 Install Walk-In 5d 23-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Walk-In
BBF-2580 Install Plumbing Fixtures @ Restroom 8d 23-Mar-26 31-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Plumbing Fixtures @ Restroom
BBF-2590 Install HVAC Registers 3d 23-Mar-26 25-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
BBF-2600 Install HVAC Control Devices 5d 23-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Control Devices
BBF-2610 Install Doors / Hardware 5d 23-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Doors / Hardware
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BBF-2620 Install Casework / Countertops 5d 28-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Casework / Countertops
BBF-2630 Install Toilet Partitions 3d 01-Apr-26 03-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Partitions
BBF-2640 Install Plumbing Fixtures @ Concession 5d 03-Apr-26 08-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Plumbing Fixtures @ Concessio
BBF-2650 Install Roll Up Door @ Concession Window 3d 03-Apr-26 06-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roll Up Door @ Concession Win
BBF-2660 Install Toilet Accessories 3d 04-Apr-26 07-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
BBF-2670 Final Paint 3d 09-Apr-26 11-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
BBF-2680 Install Kitchen Equipment 5d 13-Apr-26 17-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Equipment
BBF-2690 Install Elec Finish 5d 13-Apr-26 17-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Elec Finish
BBF-2700 Install Signage 2d 13-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Signage
BBF-2710 Install FEC's 2d 13-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install FEC's
BBF-2720 Install Low Voltage Devices 5d 13-Apr-26 17-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Low Voltage Devices
BBF-2730 Plumbing Connections to Kitchen Equip 10d 18-Apr-26 29-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Connections to Kitchen Eq
BBF-2740 Electrical Connections to Kitchen Equip 10d 18-Apr-26 29-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Electrical Connections to Kitchen Eqy
BBF-2750 Final Clean Up 2d 30-Apr-26 01-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Final Clean Up
Punch /Testing / Inspections 43d 26-Mar-26 14-May-26
BBF-2760 Start Up HVAC Equipment 5d 26-Mar-26 31-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Start Up HVAC Equipment
BBF-2770 Pre-Test / Adjust Fire Alarm 5d 28-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pre-Test / Adjust Fire Alarm
BBF-2780 HVAC Controls Program & Test 5d 01-Apr-26 06-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
BBF-2790 Test & Inspect Electrical 5d 30-Apr-26 05-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Test & Inspect Electrical
BBF-2800 Chlorinate & Disinfect Water 2d 30-Apr-26 01-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Chlorinate & Disinfect Water
BBF-2810 HVAC Test & Balance 5d 02-May-26 07-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I HVAC Test & Balance
BBF-2820 Generate Punchlist 5d 02-May-26 07-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
BBF-2830 Test & Inspect Plumbing 5d 02-May-26 07-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
BBF-2840 Fire Alarm Testing & Sign Off 5d 08-May-26 13-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Alarm Testing & Sign Off
BBF-2850 Punchlist Corrections 5d 08-May-26 13-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Punchlist Corrections
BBF-2860 Health Dept Inspections 2d 08-May-26 09-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Health Dept Inspections
BBF-2870 Final Inspection 1d 14-May-26 14-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
ood Se e Building d 3-Aug Ap 6
Grade Bldg. Pad 5d 18-Aug-25 22-Aug-25
FS-1000 Grade Bldg. Pad 4d 18-Aug-25 21-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grade Bldg. Pad
FS-1010 Pad Certification 1d 22-Aug-25 22-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pad Certification
Bldg. Foundations / Structure 66d 23-Aug-25 29-Nov-25
FS-1020 Layout / Excavate Foundations 3d 23-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Excavate Foundations
FS-1030 Install Rebar @ Foundations 7d 27-Aug-25 04-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Rebar @ Foundations
FS-1040 Pour Foundations 1d 05-Sep-25 05-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Pour Foundations
FS-1050 Strip Foundations 1d 06-Sep-25 06-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Strip Foundations
FS-1060 Construct CMU Starter Course 5d 08-Sep-25 12-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct CMU Starter Course
FS-1070 Install Under-Slab Plumbing 3d 13-Sep-25 16-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Under-Slab Plumbing
FS-1080 Install Under-Slab Electrical 3d 17-Sep-25 19-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Electrical
FS-1090 Fine Grade / Base / Vapor Barrier 2d 20-Sep-25 22-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade / Base / Vapor Barrier
FS-1100 Install SOG Rebar 2d 23-Sep-25 24-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days ! Install SOG Rebar
FS-1110 Pour SOG 1d 25-Sep-25 25-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
FS-1120 Cure SOG 3d 26-Sep-25 28-Sep-25 7x8, no holidays - 7x8, no holidays 1 Cure SOG
FS-1130 Build CMU Structure ( Embeds / H/M Frames) 12d 05-Nov-25 19-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B3 Build CMU Structure ( Embeds / H/M Frames)
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FS-1140 Install Roof Framing & Sheet Roof 7d 20-Nov-25 29-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Roof Framing & Sheet Roof
Roof 56d 01-Dec-25 05-Feb-26
FS-1150 Install Roof Drains 5d 01-Dec-25 05-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roof Drains
FS-1160 MEP Penetrations 5d 01-Dec-25 05-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 MEP Penetrations
FS-1170 Install Roof Curbs 5d 01-Dec-25 05-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Curbs
FS-1180 Install Single Ply Roofing System & Underlayment for SS Roof 8d 06-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Single Ply Roofing System & Underlayme
FS-1190 Install Mechanical Equipment & Make MEP Connections 10d 16-Dec-25 27-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Mechanical Equipment & Make MEP Cof
FS-1200 Install Roof / Parapet Flashings 5d 22-Jan-26 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Roof / Parapet Flashings
FS-1210 Install Standing Seam Roofing 10d 22-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days @ |nstall Standing Seam Roofing
FS-1220 Install Gutters / Downspouts 3d 03-Feb-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
Exterior 51d 01-Dec-25 30-Jan-26
FS-1230 Set Scaffold 3d 01-Dec-25 03-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
FS-1240 Install Flashings 5d 04-Dec-25 09-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flashings
FS-1250 Install Pre-Cast Concrete 5d 04-Dec-25 09-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pre-Cast Concrete
FS-1260 Install Windows 5d 10-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Windows
FS-1270 Install Lath & Plaster 30d 16-Dec-25 21-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B3 |nstall Lath & Plaster
FS-1280 Remove Scaffolding 3d 22-Jan-26 24-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
FS-1290 Exterior MEP Finish 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
FS-1300 Install O/H Coiling Door 5d 26-Jan-26 30-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install O/H Coiling Door
1st Floor Interior 114d 01-Dec-25 14-Apr-26
a g P Roug 4'/a 01-De 6-Ja 6
FS-1310 Layout / Frame Interior Walls 7d 01-Dec-25 08-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Frame Interior Walls
FS-1320 Install H/M Door Frames 3d 05-Dec-25 08-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
FS-1330 Electrical / FA / LV Wall Rough-In 10d 09-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical / FA / LV Wall Rough-In
FS-1340 Fire Sprinkler Rough-In 7d 09-Dec-25 16-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Rough-In
FS-1350 Prelim Drywall 5d 09-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
FS-1360 Plumbing Rough-In 10d 17-Dec-25 29-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B Plumbing Rough-In
FS-1370 Mechanical Rough-In 8d 30-Dec-25 08-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B Mechanical Rough-In
FS-1380 HVAC Controls Rough-In 5d 30-Dec-25 05-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
FS-1390 O/H Electrical / FA / LV Rough-In 10d 09-Jan-26 20-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days B O/H Electrical / FA / LV Rough-In
FS-1400 Frame Ceilings 2d 21-Jan-26 22-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Ceilings
FS-1410 Electrical / FA / LV Ceiling Rough-In 3d 23-Jan-26 26-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Electrical / FA / LV Ceiling Rough-In
FS-1420 HVAC Ceiling Rough-In 3d 23-Jan-26 26-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
FS-1430 Fire Sprinkler Drops to Ceilings 3d 23-Jan-26 26-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Drops to Ceilings
enera e O0/Q a O 4-Ap O
FS-1440 Insulate Walls 2d 27-Jan-26 29-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nsulate Walls
FS-1450 Hang Drywall @ Walls & Ceilings 5d 30-Jan-26 04-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Hang Drywall @ Walls & Ceilings
FS-1460 Tape & Finish Walls & Ceilings 8d 05-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Tape & Finish Walls & Ceilings
FS-1470 Prime & Paint Walls & Ceilings 5d 14-Feb-26 19-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prime & Paint Walls & Ceilings
FS-1480 Set Electrical Panels & Equipment 2d 20-Feb-26 21-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
FS-1490 Install Kitchen Hood 5d 20-Feb-26 25-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Kitchen Hood
FS-1500 Pull Elec Feeders 5d 23-Feb-26 27-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
FS-1510 Install Tile 7d 26-Feb-26 05-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Tile
FS-1520 Pull Elec Branch Wiring 4d 28-Feb-26 04-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Pull Elec Branch Wiring
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FS-1530 Make Up Elec Panels 5d 05-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
FS-1540 Install Light Fixtures 4d 06-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Light Fixtures
FS-1550 Install HVAC Control Devices 2d 06-Mar-26 07-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 |Install HVAC Control Devices
FS-1560 Install Doors / Hardware 4d 06-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Doors / Hardware
FS-1570 Install Walk-In 10d 06-Mar-26 17-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Walk-In
FS-1590 Install Fire Alarm Devices 4d 06-Mar-26 10-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
FS-1580 Install Plumbing Fixtures 5d 06-Mar-26 11-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Plumbing Fixtures
FS-1600 Install HVAC Registers 3d 06-Mar-26 09-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install HVAC Registers
FS-1610 Install Casework / Countertops 5d 11-Mar-26 16-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Casework / Countertops
FS-1620 Install Toilet Partitions 3d 12-Mar-26 14-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Toilet Partitions
FS-1630 Install Toilet Accessories 3d 16-Mar-26 18-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
FS-1640 Install Roll Up Door @ Concession Window 3d 17-Mar-26 19-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roll Up Door @ Concession Wind
FS-1650 Install Plumbing Fixtures @ Concession 5d 17-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Plumbing Fixtures @ Concession
FS-1660 Final Paint 3d 23-Mar-26 25-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
FS-1670 Install Elec Finish 5d 26-Mar-26 31-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Elec Finish
FS-1680 Install Signage 2d 26-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Signage
FS-1690 Install FEC's 2d 26-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install FEC's
FS-1700 Install Low Voltage Devices 5d 26-Mar-26 31-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Low Voltage Devices
FS-1710 Install Kitchen Equipment 5d 26-Mar-26 31-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Kitchen Equipment
FS-1720 Plumbing Connections to Kitchen Equip 10d 01-Apr-26 11-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Plumbing Connections to Kitchen Equ
FS-1730 Electrical Connections to Kitchen Equip 10d 01-Apr-26 11-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical Connections to Kitchen Equi
FS-1740 Final Clean Up 2d 13-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
Punch /Testing / Inspections 41d 11-Mar-26 27-Apr-26
FS-1750 Pre-Test / Adjust Fire Alarm 5d 11-Mar-26 16-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pre-Test / Adjust Fire Alarm
FS-1760 Start Up HVAC Equipment 5d 11-Mar-26 16-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Start Up HVAC Equipment
FS-1770 HVAC Controls Program & Test 5d 17-Mar-26 21-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
FS-1780 Test & Inspect Electrical 5d 13-Apr-26 17-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Test & Inspect Electrical
FS-1790 Chlorinate & Disinfect Water 2d 13-Apr-26 14-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Chlorinate & Disinfect Water
FS-1800 Generate Punchlist 5d 15-Apr-26 20-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punchlist
FS-1810 Test & Inspect Plumbing 5d 15-Apr-26 20-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
FS-1820 HVAC Test & Balance 5d 15-Apr-26 20-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Test & Balance
FS-1830 Fire Alarm Testing & Sign Off 5d 21-Apr-26 25-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Alarm Testing & Sign Off
FS-1840 Health Dept Inspections 2d 21-Apr-26 22-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Health Dept Inspections
FS-1850 Punchlist Corrections 5d 21-Apr-26 25-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punchlist Corrections
FS-1860 Final Inspection 1d 27-Apr-26 27-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
arge 3 Building od Aug 04 a O
Grade Bldg. Pad 5d 22-Aug-25 27-Aug-25
LM-1000 Grade Bldg. Pad 4d 22-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Grade Bldg. Pad
LM-1010 Pad Certification 1d 27-Aug-25 27-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Pad Certification
Bldg. Foundations / Structure 68d 28-Aug-25 05-Dec-25
LM-1020 Layout / Excavate Foundations 3d 28-Aug-25 30-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Layout / Excavate Foundations
LM-1030 Install Rebar @ Foundations 7d 02-Sep-25 09-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Rebar @ Foundations
LM-1040 Pour Foundations 1d 10-Sep-25 10-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Pour Foundations
LM-1050 Strip Foundations 1d 11-Sep-25 11-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Strip Foundations
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LM-1060 Construct CMU Starter Course 5d 12-Sep-25 17-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Construct CMU Starter Course
LM-1070 Install Under-Slab Plumbing 3d 18-Sep-25 20-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Plumbing
LM-1080 Install Under-Slab Electrical 3d 22-Sep-25 24-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Under-Slab Electrical
LM-1090 Fine Grade / Base / Vapor Barrier 2d 25-Sep-25 26-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade / Base / Vapor Barrier
LM-1100 Install SOG Rebar 2d 27-Sep-25 29-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install SOG Rebar
LM-1110 Pour SOG 1d 30-Sep-25 30-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pour SOG
LM-1120 Cure SOG 3d 01-Oct-25 03-Oct-25 7x8, no holidays - 7x8, no holidays 1 Cure SOG
LM-1130 Build CMU Structure ( Embeds / H/M Frames) 12d 12-Nov-25 25-Nov-25 SC_610 - 6 Day Workweek / 10 Hour Days B Build CMU Structure ( Embeds / H/M Frames)
LM-1140 Install Roof Framing & Sheet Roof 7d 26-Nov-25 05-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Roof Framing & Sheet Roof
Roof 63d 06-Dec-25 19-Feb-26
LM-1150 MEP Penetrations 5d 06-Dec-25 11-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 MEP Penetrations
LM-1160 Install Roof Drains 5d 06-Dec-25 11-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof Drains
LM-1170 Install Roof / Parapet Flashings 5d 03-Feb-26 07-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Roof / Parapet Flashings
LM-1180 Install Standing Seam Roofing 10d 03-Feb-26 13-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Standing Seam Roofing
LM-1190 Install Mechanical Equipment & Make MEP Connections 5d 14-Feb-26 19-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Mechanical Equipment & Make MEHR
LM-1200 Install Gutters / Downspouts 3d 14-Feb-26 17-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Gutters / Downspouts
Exterior 50d 06-Dec-25 17-Feb-26
LM-1210 Set Scaffold 3d 06-Dec-25 09-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Scaffold
LM-1220 Install Pre-Cast Concrete 5d 10-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Pre-Cast Concrete
LM-1230 Install Flashings 5d 10-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall Flashings
LM-1240 Install Windows 10d 16-Dec-25 27-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Windows
LM-1250 Install Lath & Plaster 30d 29-Dec-25 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days =3 |nstall Lath & Plaster
LM-1260 Remove Scaffolding 3d 03-Feb-26 05-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Remove Scaffolding
LM-1270 Install O/H Coiling Door 5d 06-Feb-26 12-Feb-26 5x8, with holidays - 5x8, with holidays U Install O/H Coiling Door
LM-1280 Exterior MEP Finish 5d 06-Feb-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Exterior MEP Finish
LM-1290 Frame Metal Awnings 5d 06-Feb-26 11-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Frame Metal Awnings
LM-1300 Install Metal Roofing on Awnings 5d 12-Feb-26 17-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Metal Roofing on Awnings
Interior 115d 06-Dec-25 21-Apr-26
a g P Roug 48d 06-De 0 eb-26
LM-1310 Layout / Frame Interior Walls 7d 06-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Layout / Frame Interior Walls
LM-1320 Install H/M Door Frames 3d 11-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install H/M Door Frames
LM-1330 Prelim Drywall 5d 15-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Prelim Drywall
LM-1340 Electrical / FA / LV Wall Rough-In 10d 15-Dec-25 26-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 Electrical / FA / LV Wall Rough-In
LM-1350 Fire Sprinkler Rough-In 5d 15-Dec-25 19-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fire Sprinkler Rough-In
LM-1360 Plumbing Rough-In 8d 20-Dec-25 30-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days I Plumbing Rough-In
LM-1370 Mechanical Rough-In 8d 31-Dec-25 09-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 8 Mechanical Rough-In
LM-1380 HVAC Controls Rough-In 5d 31-Dec-25 06-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Rough-In
LM-1390 O/H Electrical / FA / LV Rough-In 10d 10-Jan-26 21-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days 8 O/H Electrical / FA / LV Rough-In
LM-1400 Frame Ceilings 5d 22-Jan-26 27-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days I Frame Ceilings
LM-1410 HVAC Ceiling Rough-In 5d 28-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Ceiling Rough-In
LM-1420 Fire Sprinkler Drops to Ceilings 5d 28-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Sprinkler Drops to Ceilings
LM-1430 Electrical / FA / LV Ceiling Rough-In 5d 28-Jan-26 02-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Electrical / FA / LV Ceiling Rough-In
enera S d 4 eD O AYo O
LM-1440 Insulate Walls 2d 14-Feb-26 16-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Insulate Walls
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LM-1450 Hang Drywall @ Walls & Ceilings 8d 17-Feb-26 25-Feb-26 SC_610 - 6 Day Workweek / 10 Hour Days B Hang Drywall @ Walls & Ceilings
LM-1460 Tape & Finish Walls & Ceilings 8d 26-Feb-26 06-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 Tape & Finish Walls & Ceilings
LM-1470 Prime & Paint Walls & Ceilings 5d 07-Mar-26 12-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Prime & Paint Walls & Ceilings
LM-1480 Install Tile 10d 13-Mar-26 24-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Tile
LM-1490 Set Electrical Panels & Equipment 2d 13-Mar-26 14-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Set Electrical Panels & Equipment
LM-1500 Pull Elec Feeders 5d 16-Mar-26 20-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pull Elec Feeders
LM-1510 Pull Elec Branch Wiring 5d 21-Mar-26 26-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Pull Elec Branch Wiring
LM-1520 Install Plumbing Fixtures 8d 25-Mar-26 02-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Plumbing Fixtures
LM-1530 Install HVAC Registers 3d 25-Mar-26 27-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install HVAC Registers
LM-1540 Install HVAC Control Devices 5d 25-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install HVAC Control Devices
LM-1550 Install Doors / Hardware 5d 25-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Doors / Hardware
LM-1560 Install Fire Alarm Devices 5d 25-Mar-26 30-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Fire Alarm Devices
LM-1570 Install Light Fixtures 5d 27-Mar-26 01-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Light Fixtures
LM-1580 Make Up Elec Panels 5d 27-Mar-26 01-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Make Up Elec Panels
LM-1590 Install Casework / Countertops 5d 02-Apr-26 07-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Casework / Countertops
LM-1600 Install Toilet Partitions 2d 03-Apr-26 04-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Toilet Partitions
LM-1610 Install Toilet Accessories 2d 06-Apr-26 07-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Toilet Accessories
LM-1620 Install Flooring 2d 08-Apr-26 09-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Flooring
LM-1630 Final Paint 3d 10-Apr-26 13-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Paint
LM-1640 Install Low Voltage Devices 5d 14-Apr-26 18-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Low Voltage Devices
LM-1650 Install Signage 2d 14-Apr-26 15-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Signage
LM-1660 Install FEC's 2d 14-Apr-26 15-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install FEC's
LM-1670 Install Elec Finish 5d 14-Apr-26 18-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Elec Finish
LM-1680 Install Lockers 2d 14-Apr-26 15-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Lockers
LM-1690 Final Clean Up 2d 20-Apr-26 21-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Clean Up
Punch /Testing / Inspections 30d 31-Mar-26 04-May-26
LM-1700 Pre-Test / Adjust Fire Alarm 5d 31-Mar-26 04-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Pre-Test / Adjust Fire Alarm
LM-1710 Start Up HVAC Equipment 5d 02-Apr-26 07-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Start Up HVAC Equipment
LM-1720 Test & Inspect Electrical 5d 02-Apr-26 07-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Electrical
LM-1730 Chlorinate & Disinfect Water 2d 03-Apr-26 04-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Chlorinate & Disinfect Water
LM-1740 Test & Inspect Plumbing 5d 06-Apr-26 10-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Test & Inspect Plumbing
LM-1750 HVAC Controls Program & Test 5d 08-Apr-26 13-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 HVAC Controls Program & Test
LM-1760 Generate Punchlist 5d 22-Apr-26 27-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punchlist
LM-1770 HVAC Test & Balance 5d 22-Apr-26 27-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I HVAC Test & Balance
LM-1780 Punchlist Corrections 5d 28-Apr-26 02-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punchlist Corrections
LM-1790 Fire Alarm Testing & Sign Off 5d 28-Apr-26 02-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fire Alarm Testing & Sign Off
LM-1800 Final Inspection 1d 04-May-26 04-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Final Inspection
MEYEWNGE 99d 4-Mar-26 08 6
Plaza Between Baseball Fields 1,2,3,4 75d 14-Mar-26 09-Jun-26
PLZB-1000 Site Grading 3d 14-Mar-26 17-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days I Site Grading
PLZB-1010 Install U/G Electrical for Site Lights 5d 18-Mar-26 23-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Site Lights
PLZB-1020 Irrigation Sleeves / Mains 5d 18-Mar-26 23-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Irrigation Sleeves / Mains
PLZB-1030 Construct Seat Walls 5d 24-Mar-26 28-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct Seat Walls
PLZB-1040 Place Light Pole Foundations 5d 24-Mar-26 28-Mar-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
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PLZB-1050 Fine Grade 3d 20-Apr-26 22-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade
PLZB-1060 Concrete Paving / Bands 10d 23-Apr-26 04-May-26 SC_610 - 6 Day Workweek / 10 Hour Days @ Concrete Paving / Bands
PLZB-1070 Install Pavers 10d 05-May-26 15-May-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Pavers
PLZB-1080 Install Site Lighting 5d 16-May-26 21-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Site Lighting
PLZB-1090 Install Irrigation / Landscaping 10d 16-May-26 28-May-26 SC_610 - 6 Day Workweek / 10 Hour Days @ |nstall Irrigation / Landscaping
PLZB-1100 Generate Punch List / WTC List 5d 29-May-26 03-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
PLZB-1110 Punch List Complete 5d 04-Jun-26 09-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Plaza Between Baseball Fields 1,4,5,6 67d 07-Apr-26 23-Jun-26
PLZB-1120 Site Grading 3d 07-Apr-26 09-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Site Grading
PLZB-1130 Irrigation Sleeves / Mains 5d 10-Apr-26 15-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Irrigation Sleeves / Mains
PLZB-1140 Install U/G Electrical for Site Lights 5d 10-Apr-26 15-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Site Lights
PLZB-1185 Concrete Foundations for Playground Equipment 10d 10-Apr-26 21-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Foundations for Playground
PLZB-1150 Place Light Pole Foundations 5d 16-Apr-26 21-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
PLZB-1160 Construct Seat Walls 5d 16-Apr-26 21-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct Seat Walls
PLZB-1170 Fine Grade 3d 01-May-26 04-May-26 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade
PLZB-1180 Concrete Paving / Bands 10d 05-May-26 15-May-26 SC_610 - 6 Day Workweek / 10 Hour Days B Concrete Paving / Bands
PLZB-1190 Install Playground Equipment 10d 16-May-26 28-May-26 SC_610 - 6 Day Workweek / 10 Hour Days B |nstall Playground Equipment
PLZB-1200 Install Pavers 12d 16-May-26 30-May-26 SC_610 - 6 Day Workweek / 10 Hour Days o |nstall Pavers
PLZB-1210 Install Site Lighting 5d 01-Jun-26 05-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Site Lighting
PLZB-1220 Install Irrigation / Landscaping 10d 01-Jun-26 11-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Irrigation / Landscaping
PLZB-1230 Generate Punch List / WTC List 5d 12-Jun-26 17-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
PLZB-1240 Punch List Complete 5d 18-Jun-26 23-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days I Punch List Complete
Plaza Between Soccer Fields 5,6,7,8 76d 10-Apr-26 08-Jul-26
PLZB-1250 Site Grading 3d 10-Apr-26 13-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Site Grading
PLZB-1260 Install U/G Electrical for Site Lights 5d 14-Apr-26 18-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical for Site Lights
PLZB-1270 Irrigation Sleeves / Mains 5d 14-Apr-26 18-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Irrigation Sleeves / Mains
PLZB-1280 Construct Seat Walls 5d 20-Apr-26 24-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Construct Seat Walls
PLZB-1290 Place Light Pole Foundations 5d 20-Apr-26 24-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
PLZB-1300 Fine Grade 3d 13-May-26 15-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade
PLZB-1310 Concrete Paving / Bands 10d 16-May-26 28-May-26 SC_610 - 6 Day Workweek / 10 Hour Days @ Concrete Paving / Bands
PLZB-1320 Install Pavers 12d 01-Jun-26 13-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days O |nstall Pavers
PLZB-1330 Install Site Lighting 5d 15-Jun-26 19-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Site Lighting
PLZB-1340 Install Irrigation / Landscaping 10d 15-Jun-26 25-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall Irrigation / Landscaping
PLZB-1350 Generate Punch List / WTC List 5d 26-Jun-26 01-Jul-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Generate Punch List / WTC List
PLZB-1360 Punch List Complete 5d 02-Jul-26 08-Jul-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Parking Lots 246d 25-Jun-25 12-Jun-26
Parking Lot A 56d 25-Jun-25 13-Sep-25
PLA-1000 Grade Parking Lot 5d 25-Jun-25 30-Jun-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grade Parking Lot
PLA-1010 Install U/G Storm Drain / Fire Water 10d 01-Jul-25 12-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days B Install U/G Storm Drain / Fire Water
PLA-1020 Install U/G Electrical 8d 14-Jul-25 22-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall U/G Electrical
PLA-1030 Form / Rebar / Pour Curb 10d 23-Jul-25 02-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days B Form / Rebar / Pour Curb
PLA-1040 Place Light Pole Foundations 7d 04-Aug-25 11-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Light Pole Foundations
PLA-1050 Install Irrigation Mains / Sleeves 5d 04-Aug-25 08-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Irrigation Mains / Sleeves
PLA-1060 Fine Grade 4d 12-Aug-25 15-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade
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PLA-1070 Place Base 5d 16-Aug-25 21-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Base
PLA-1080 Place Asphalt 2d 22-Aug-25 23-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Asphalt
PLA-1090 Cure Asphalt 14d 24-Aug-25 06-Sep-25 7x8, no holidays - 7x8, no holidays B Cure Asphalt
PLA-1100 Install Lights 5d 25-Aug-25 29-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Lights
PLA-1110 Form / Rebar / Pour Sidewalks 5d 25-Aug-25 29-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Form / Rebar / Pour Sidewalks
PLA-1120 Install Pavers 5d 30-Aug-25 05-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I |nstall Pavers
PLA-1130 Complete Irrigation / Landscaping 7d 06-Sep-25 13-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Complete Irrigation / Landscaping
Parking Lot B 56d 01-Jul-25 18-Sep-25
PLB-1000 Grade Parking Lot 4d 01-Jul-25 05-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grade Parking Lot
PLB-1010 Install U/G Storm Drain / Fire Water 8d 14-Jul-25 22-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 0 |nstall U/G Storm Drain / Fire Water
PLB-1020 Install U/G Electrical 6d 23-Jul-25 29-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 |nstall U/G Electrical
PLB-1030 Form / Rebar / Pour Curb 8d 04-Aug-25 12-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Form / Rebar / Pour Curb
PLB-1040 Install Irrigation Mains / Sleeves 4d 13-Aug-25 16-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Irrigation Mains / Sleeves
PLB-1050 Place Light Pole Foundations 5d 13-Aug-25 18-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
PLB-1060 Fine Grade 3d 19-Aug-25 21-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Fine Grade
PLB-1070 Place Base 4d 22-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Base
PLB-1080 Place Asphalt 2d 27-Aug-25 28-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Asphalt
PLB-1090 Cure Asphalt 14d 29-Aug-25 11-Sep-25 7x8, no holidays - 7x8, no holidays B Cure Asphalt
PLB-1100 Install Lights 4d 29-Aug-25 03-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Lights
PLB-1110 Form / Rebar / Pour Sidewalks 5d 29-Aug-25 04-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Form / Rebar / Pour Sidewalks
PLB-1120 Install Pavers 5d 05-Sep-25 10-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install Pavers
PLB-1130 Complete Irrigation / Landscaping 7d 11-Sep-25 18-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Complete Irrigation / Landscaping
Parking Lot C 54d 07-Jul-25 19-Sep-25
PLC-1000 Grade Parking Lot 3d 07-Jul-25 09-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Grade Parking Lot
PLC-1010 Install U/G Storm Drain / Fire Water 5d 23-Jul-25 28-Jul-25 SC_610 - 6 Day Workweek / 10 Hour Days I Install U/G Storm Drain / Fire Water
PLC-1020 Install U/G Electrical 4d 30-Jul-25 02-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install U/G Electrical
PLC-1030 Form / Rebar / Pour Curb 5d 13-Aug-25 18-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Form / Rebar / Pour Curb
PLC-1040 Install Irrigation Mains / Sleeves 5d 19-Aug-25 23-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Irrigation Mains / Sleeves
PLC-1050 Place Light Pole Foundations 4d 19-Aug-25 22-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Light Pole Foundations
PLC-1060 Fine Grade 2d 25-Aug-25 26-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Fine Grade
PLC-1070 Place Base 2d 27-Aug-25 28-Aug-25 SC_610 - 6 Day Workweek / 10 Hour Days I Place Base
PLC-1080 Place Asphalt 3d 29-Aug-25 02-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Place Asphalt
PLC-1090 Cure Asphalt 14d 03-Sep-25 16-Sep-25 7x8, no holidays - 7x8, no holidays O Cure Asphalt
PLC-1100 Install Lights 3d 03-Sep-25 05-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Lights
PLC-1110 Form / Rebar / Pour Sidewalks 5d 03-Sep-25 08-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Form / Rebar / Pour Sidewalks
PLC-1120 Install Pavers 5d 09-Sep-25 13-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Install Pavers
PLC-1130 Complete Irrigation / Landscaping 5d 15-Sep-25 19-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days 1 Complete Irrigation / Landscaping
Clean Up Parking Lots 17-Sep-25 22-Sep-25
Corrections / Slurry / Seal Parking Lots 21d 20-May-26 12-Jun-26
PLC-1140 Corrections / Slurry / Seal Parking Lots 10d 20-May-26 01-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days B Corrections / Slurry / Seal Parking
PLZB-1370 Generate Punch List / WTC List 5d 02-Jun-26 06-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days I Generate Punch List / WTC List
PLZB-1380 Punch List Complete 5d 08-Jun-26 12-Jun-26 SC_610 - 6 Day Workweek / 10 Hour Days 1 Punch List Complete
Steel Fencing 28-Mar-26 27-May-26
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FENC-1000 Install Steel Fencing @ Soccer Facilities 20d 28-Mar-26 20-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days = |nstall Steel Fencing @ Soccer Facilitig
FENC-1010 Install Steel Fencing & Gate @ Main Entry 8d 15-Apr-26 23-Apr-26 SC_610 - 6 Day Workweek / 10 Hour Days I Install Steel Fencing & Gate @ Main H
FENC-1020 Install Steel Fencing @ Baseball Facilities 20d 04-May-26 27-May-26 SC_610 - 6 Day Workweek / 10 Hour Days 3 |nstall Steel Fencing @ Baseball Fa

Way Finding Signage (All Areas)

A11330 Install Way Finding Signage (All Areas) _ 28-Mar-26 30-Jun-26 | SC_610 - 6 Day Workweek / 10 Hour Days

Artwork Installation (All Areas)

A11340 Install Artwork (All Areas) 29-May-26 02-Jul-26 | SC_610 - 6 Day Workweek / 10 Hour Days

Parking Garage

81d

261d

28-Mar-26

29-May-26

06-0Oct-25

30-Jun-26

02-Jul-26

14-Oct-26

GAR-1000 Grading of Garage Pad 5d 06-Oct-25 10-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days
GAR-1010 Garage Construction (NIC) 255d 13-Oct-25 14-Oct-26 5x8, with holidays - 5x8, with holidays
Site Railings 121d 31-Jan-26 20-Jun-26
Digital Board 118d 08-Sep-25 28-Jan-26
DB-1000 Install U/G Utilities to Digital Board 10d 08-Sep-25 18-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days
DB-1010 Place Foundation for Digital Board 10d 19-Sep-25 30-Sep-25 SC_610 - 6 Day Workweek / 10 Hour Days
DB-1020 Install Digital Board 40d 11-Dec-25 28-Jan-26 SC_610 - 6 Day Workweek / 10 Hour Days
Main Switcboards 70d 22-Sep-25 15-Dec-25
MSB-1000 Install U/G Electrical to Switchboard Locations 15d 22-Sep-25 08-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days
MSB-1010 Place Concrete Pads for Equipment 5d 09-Oct-25 14-Oct-25 SC_610 - 6 Day Workweek / 10 Hour Days
MSB-1020 Set Main Switchboards 5d 25-Nov-25 02-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days
MSB-1030 Pull / Terminate Feeders 10d 03-Dec-25 13-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days
MSB-1040 Energize Main Switchboards 1d 15-Dec-25 15-Dec-25 SC_610 - 6 Day Workweek / 10 Hour Days
Commissioning 41d 15-May-26 01-Jul-26

CX-1000 Commissioning of Scoreboards / Digital Board / AV m 15-May-26 01-Jul-26 SC_610 - 6 Day Workweek / 10 Hour Days

Late Phase (After Relocation of SCE Poles) 02-Nov-26 29-Jan-27
LP-1000 SCE Power Pole Relocation Ood 02-Nov-26 . 5x8, with holidays - 5x8, with holidays
LP-1010 Site Grading 4d 02-Nov-26 05-Nov-26 5x8, with holidays - 5x8, with holidays
LP-1025 Concrete Foundations for Playground Equipment 10d 06-Nov-26 20-Nov-26 5x8, with holidays - 5x8, with holidays
LP-1020 Install U/G Electrical 5d 06-Nov-26 13-Nov-26 5x8, with holidays - 5x8, with holidays
LP-1030 Fine Grade 3d 16-Nov-26 18-Nov-26 5x8, with holidays - 5x8, with holidays
LP-1040 Concrete Paving 8d 19-Nov-26 02-Dec-26 5x8, with holidays - 5x8, with holidays
LP-1050 Install Playground Equipment 30d 03-Dec-26 15-Jan-27 5x8, with holidays - 5x8, with holidays
LP-1060 Install Site Lighting 5d 03-Dec-26 09-Dec-26 5x8, with holidays - 5x8, with holidays
LP-1070 Install Irrigation / Landscaping 5d 03-Dec-26 09-Dec-26 5x8, with holidays - 5x8, with holidays
LP-1080 Install Ornamental Fencing 5d 10-Dec-26 16-Dec-26 5x8, with holidays - 5x8, with holidays
LP-1090 Generate Punch List / WTC List 5d 18-Jan-27 22-Jan-27 5x8, with holidays - 5x8, with holidays
LP-1100 Punch List Complete 5d 25-Jan-27 29-Jan-27 5x8, with holidays - 5x8, with holidays

Contingencies 66d 27-Jul-26 27-Oct-26

=== |nstall Way Finding Signage (All

3 |nstall Artwork (All Areas)

1 Grading of Garage Pad
| E—————— Garage Construction (N

E=———=—=31 |nstall Balance of Site Railings

B |nstall U/G Utilities to Digital Board
B Place Foundation for Digital Board
== |nstall Digital Board

B |nstall U/G Electrical to Switchboard Locations
1 Place Concrete Pads for Equipment
I Set Main Switchboards
@ Pull / Terminate Feeders
I Energize Main Switchboards

== Commissioning of Scoreboards

@ SCE Power Pole Relo
I Site Grading
B8 Concrete Foundatior
1 |nstall U/G Electrical
1 Fine Grade
B Concrete Paving
E= |nstall Playgrour]
I Install Site Lighting
1 |nstall Irrigation / L
I Install Ornamental
I Generate Punch
1 Punch List Con
JEEEEN Contingencies
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