

SCOPE OF WORK

CATEGORY: BC25 Landscaping & Irrigation

PART 1 – GENERAL

1.01 Related Documents

Division 00 – General Conditions and Supplementary Conditions

Division 01 – General Requirements

Exhibit A – Baseline Schedule

Exhibit B – Logistics Plan

Exhibit C – Soils Report: RMA Group dated August 8, 2024

Exhibit C.1 – Hydrology Report by KPFF Consulting Engineers dated 4/12/24

Exhibit D – Hazmat reports by Charles Taylor Environmental Technical Services

Exhibit E – Final Environmental Impact Report State Clearinghouse No.2023110328 dated June 2024

Exhibit E.1 – Mitigation Monitoring and Reporting Program State Clearinghouse No.2023110328 dated

Exhibit F – Reference Plans: The Construction of Ontario Regional Sports Complex (offsite utility and street plans)

Exhibit F.1 – Reference Plans: Mass Grading Package Phase 1

Exhibit F.2 – Reference Plans: Mass Grading Package Phase 2

Exhibit G – Site Concrete Limits

1.02 Relevant Technical Specifications Sections:

31 00 00 – Earthwork (as it applies)

31 22 00 – Grading (as it applies)

31 23 00 – Excavation and Fill (as it applies)

32 14 13.13 – Interlocking Precast Concrete Unit Paving

32 15 00 – Decomposed Granite Paving

32 84 00 – Planting Irrigation

32 90 00 – Planting

32 92 23 – Sodding

32 93 44 – Palm Trees

PART 2 – GENERAL INCLUSIONS:

1. The work includes but is not necessarily limited to furnishing all: labor, materials and the installation of same, appliances, tools, equipment, facilities, transportation, receiving and unloading, hoisting, task lighting, applicable taxes and services necessary for, and incidental to, performing all operations in connection with this scope of work.
2. The breakdown of the scope of work by specifications is for organizational purposes only. The scope noted herein provides additional clarity only. It is not necessarily all inclusive. Where there is a reference to a detail, plan sheet or a note, this is to bring awareness only. Unless specifically “excluded”, this Contractor has the entire scope of work.
3. The scope noted herein; regardless, if duplicated in another’s scope of work and other contract documents, shall be included in this Category Contractor’s base bid. In the event a scope item is duplicated in another Contractor’s scope of work and/or and other contract documents, this does not relieve this Contractor from the responsibility of the scope. It shall be the Construction Manager’s discretion as to which Contractor will perform the scope of work and who shall provide a credit for the value of the scope not provided.
4. Any reference in this scope to “Contractor”, “Category Contractor”, “Bid Category Contractor”, “Bid Package”, “Trade Contractor”, “Contractor”, “Subcontractor” or any version of these are all synonymous / one-in-the same.

5. Contractor shall provide at the job site a Superintendent fluent in written and spoken English at all times during the performance of this Contractor's scope of work. It is the Contractor's responsibility to supervise their on-site crews and subcontractors at all times work is being performed under Contractor's scope of work.
6. Contractor is responsible to know the latest SCAQMD requirements:
 - A. Includes implementing those means necessary to ensure any and/or all related work materials, fluids, equipment, etc. are stored or covered in a manner acceptable to the requirements.
 - B. Contractor shall provide and maintain adequate dust control throughout the duration of their operation, including, but not limited to: washing/sweeping of existing sidewalks, public streets and concrete and asphalt access roads on a daily basis. Mitigation of dust shall be to the satisfaction of the Owner, City/County, and/or SCAQMD.
 - C. Any penalties the owner receives due to this Contractor's negligence will be forwarded to this Contractor for reimbursement.
7. Contractor shall take reasonable care to maintain Storm Water Pollution (SWPPP) related erosion control facilities and temporary storm water diversion means during all work.
 - A. If inclement weather is foreseeable during operations of this trade, this Contractor shall use its best effort to leave the site in a condition that minimizes the effects of erosion caused by such weather.
 - B. Contractor to protect all work from effects of inclement weather at its own cost. Protection of this Contractor's work area is the responsibility of same.
 - C. Any corrections and or repairs required due to damage inflicted by the work of this Contractor shall be the responsibility of same.
 - D. Any penalties the owner receives due to this Contractor's negligence will be forwarded to this Contractor for reimbursement.
 - E. Contractors requiring wash out shall have their washout container(s) clearly marked. NO direct dumping onsite and/or into sewer and/or draining systems.
 - F. Contractor to review 01 64 00 for additional relevant information.
8. Contractor shall comply with all CAL OSHA requirements.
9. Written survey requests are to be provided to Construction Manager's Superintendent a minimum of three (3) working days prior to the start of work requiring surveying and are to be submitted in a manner that does not require excessive surveyor move-ins.
10. Contractor shall properly install and maintain all barricades, traffic control, warning lights, flagmen, for deliveries, hauling and/or disposal, including permits & fees as required by local and/or governing Agencies / municipalities for Contractor's scope of work whether expressly mentioned or not.
11. Contractor shall provide additional fencing, barricades, and/or other protection, which is in addition to site perimeter temporary fencing provided by others to protect open excavations or other hazards resulting from this Contractor's work. Contractor shall cover all open trenches with Cal OSHA compliant covering or soil each day. Temporary trench covering is to be installed in a manner so as to eliminate tripping hazard. It is the Contractor's responsibility to security material and equipment. Any theft of material/equipment is the Contractor's responsibility to replace.
12. Contractor is responsible to turn in Inspection Requests (IRs) and/or testing requests to Construction Manager's Superintendent no less than 48 hours prior to desired IOR inspection and no less than 72 hours for testing laboratory (LOR) inspection. Work must be complete and in compliance with the contract documents prior to IOR inspection. Contractor shall provide the necessary resources to make up time and bear all related cost associated with any late inspection requests and/or rejected inspections.
 - A. Contractor foreman shall walk with the IOR during all inspections for this subcontractor's scope of work.

13. Any F.O.B. material and/or coordination required for the installation by this Contractor and/or other Contractors, shall be forwarded by the supplying Contractor with a letter of transmittal and detailed shop drawings showing dimensions, locations, and individual piece count to the installing Contractor via Tilden-Coil. ALL F.O.B. deliveries shall be coordinated with Construction Manager and the receiving Contractor at least 48 hours in advance. The receiving Contractor shall unload, inventory, and inspect materials. All shortages and damaged material must be noted on said transmittal. Receiving Contractor shall sign and date transmittal. Once the transmittal has been signed, it shall be the receiving Contractor's responsibility to protect and secure the material. Supplying Contractor shall forward a copy of signed transmittal to the Construction Manager's site office for their review and records. Supplying Contractor shall forward all F.O.B. material within the time limits as noted in the construction schedule so as to not delay receiving Contractor's work. If work is delayed due to the untimely forwarding of required material and/or information, the applicable Contractor shall be responsible for any and all costs incurred due to delays and/or corrective work.
14. A representative from this Contractor is to be on site to receive all material deliveries, whether they are performing work on site at the time or not. Construction Manager will not receive or sign for any deliveries of this Contractor's material. Contractor is to provide traffic control, including but not limited to flagmen, signage, delineators, etc. for any delivery vehicles that are unable to be unloaded on the project site, in accordance with all local traffic laws.
15. Contractor understands that housekeeping is critical to both safety and efficiency. Therefore, daily cleanup is an obligation of the contract. Contractor is responsible to legally remove their debris offsite on a daily basis or as necessary as not to be an impact to safety and dependent trades / progress of the project schedule. If daily housekeeping falls below acceptable standards, the Owner shall consider one of the three options to mitigate:
 - A. Require a composite cleanup crew, as needed, until standard is restored. Contractor's manpower contribution size will be based on manpower size as follows:
 - i. 1 to 5 workers = 1, 6 to 10 workers = 2, 11-15 workers = 3, 16 to 20 workers = 4, 20+ workers = 5.
 - B. Hire a separate cleanup crew as needed until standard is restored. Hired crew will be funded via a deductive change order to the offending Contractor(s).
 - C. Require an "all hands" cleanup session as needed until standard is restored.
16. Contractor shall protect all existing on and/or offsite conditions. Any damage sustained by the work of this Contractor, shall be repaired or replaced by the next shift or as directed by Construction Manager or Owner at the expense of this Contractor.
17. For known trade causing damage, it is required to be repaired by the next shift.
18. Contractor has been allotted a number of days for construction activities that relates to this trade. Contractor must manage to complete all work in allotted time frame without excuse. Contractor agrees to assign the appropriate manpower to complete the activities. Therefore, all clarification and approvals must be obtained prior to start of work and in such time as to allow response, procurement, and preparation without compromising the schedule activity time and scheduled start date and finish date. Late coordination and RFI's requested during work progress will not be an excuse for delay.
19. Contractor shall provide their own storage and safety measures.
20. Mobilizations and move-ins as necessary to achieve the progression of the project schedule.
21. Contractor understands and is responsible for all layout for their respective work.
22. Any new substrate provided by others for this Contractor's use and/or any existing substrate (existing conditions) is found to be unacceptable at the time of installation, Contractor shall advise Construction Manager before

commencing. Any repairs and/or replacement required to the substrate once Contractor has commenced their work on the substrate, all costs associated with the removal and replacement of finished product shall be at the expense of this Contractor.

PART 3 - TRADE SPECIFIC INCLUSIONS:

1. All irrigation material and equipment for main and branch piping, drip irrigation, sprinkler heads, bubblers, root watering systems and all related sleeves.
2. All valve types, valve boxes, quick couplers, control wiring, backflow devices, pressure regulators, controllers, controller enclosures, rain sensors, grounding rod, flow sensors, accessories, and appurtenances.
 - A. Electrician will provide line voltage to control devices, all other wiring is by this contractor.
3. Metal enclosure along with footing and/or pad for devices, equipment, and appurtenances.
4. Concrete pads, concrete thrust blocks, concrete encasement, and brick supports to support devices, equipment, and appurtenances.
5. Crushed rock paving, decorative rock, cobblestone paving and decomposed granite as noted. **Includes all sand bedding and concrete setting beds.**
6. Fine grade from +/-0.2 foot. Grading shall include adjustment for proper drainage. Remove debris and rocks. Roto-till and soil amendments. Provide finish grades in landscape areas as noted in the plans.
7. Pre-planting, weed control, soil amendments, fertilizers, planting materials, and mulch.
8. Filter fabric and weed barrier.
9. Planting vegetation such as trees, shrubs, and ground cover.
10. Landscape edging / headers, staking as noted.
11. Review all plan sheets to become familiar with underground utilities prior to irrigation (main or lateral) and plant material installation.
12. Coordinate sleeves through and under footings, slabs, sidewalks, and paved areas with the Concrete and Paving Contractors.
13. Excess spoils generated under this section shall be removed and legally disposed of by this Contractor.
14. Trenches shall be backfilled and compacted to same elevation as the adjacent surface.
15. Provide laminated control / zone / valve charts.
16. Booster pumps (L-4.03).
17. Any planter pots shown or called out.
18. For each tree planter, prior to planting provide Agronomy soil testing services. Contact Joe Kiefer, Landscape Consultant, CCA for pricing to be included in the base bid.
 - A. 4741 E. Hunter Ave, Unit A
Anaheim, CA 92807
Office: 714-282-8777

19. Tree stakes and tree poles.
20. Root barriers.
21. Washed concrete sand backfill.
22. Geojute netting (ref. note 24 L-6.01).
23. Tree guying (10/L-6.01). **Includes guying per L-2.06 inclusive of anchoring tree guy anchor into concrete footings.**
24. Inspection tubes and grates (5/L-6.02).
25. Irrigation pull boxes at mister poles.
26. Turf blocks.
27. (90) days of complete landscape maintenance with minimum weekly visits to maintain all irrigation and planting after the Substantial Completion date. all dead planting to be replaced within a 12 month period after the confirmed and owner accepted Substantial Completion date.

Decorative Pavers:

28. Decorative pavers (ref. detail 1/L-2.02).
29. Sand bedding layer beneath pavers.
30. Geotextile fabric and compacted base beneath site decorative pavers (ref. detail 1/L-2.02).
31. Epoxy-modified joint stabilizing sealer.
32. Stain-blocking invisible sealer. **Provide invisible penetrating sealer SB-4000 per B.P. Pro.**
33. **Polymeric sand.**

PART 4 – ALLOWANCES:

1. Bid Contractor shall include in their base bid the Trade Specific Bid Category Allowance identified in Division 01 (Specification Section 01 21 00 – Allowance). This allowance shall be used at the discretion of the Construction Manager and/or Owner. The allowance shall not be used for this Contractors' poor workmanship, missed scope, delays imposed due to this Contractor, or corrective work. All labor rates and material cost shall be determined in accordance with the General Conditions. All mark-up, general conditions, bonds, fee, overhead & profit, insurance, and supervision for this allowance shall be in addition to the allowance amount identified in Division 01 and is to be included in this Contractor's Base Bid. This allowance shall be specifically itemized on this Bid Category Contractors Schedule of Values.

PART 5 - EXCLUSIONS:

1. Domestic water piping (by Plumbing contractor).
2. Artificial turf at soccer fields and baseball fields. (By Artificial Turf Contractor)
3. Artificial turf in playgrounds and family areas.

***** This page is left blank intentionally *****